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Site
Cite Phase 1 Estimate $ Impl. Timeline Phase 2 Estimate $ Impl. Timeline Phase 3 Estimate $ Impl. Timeline District Option Estimate $

Impl. 
Timeline

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $52.50
Completed

2016

1.1.2
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $176.25

Completed
2016

1.1.3 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00
Completed

2016

1.1.4 Acquire  and mount correct fine sign for all stalls $150.00
Completed

2016
1.1.5 Raise existing accessible parking signs so that lowest end of bottom sign is min.60" staff time 2018-2020

1.1.6
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $52.50

Completed
2016

1.2.1
Create AR with crushed and compacted stone or similar outdoor material from lower 
parking to building $1,250.00 2021-2025

1.2.2
Create lined cross walk where pedestrian pathway crosses through vehicular traffic  
from lower parking $52.50

Completed
2016

1.2.3
Install compliant detectable warning at curb ramps and transitions from walkways to 
vehicular ways $235.00 2026-2030

1.2.4 Repair, bevel, or ramp  CILs along AR $300.00 2026-2030

1.2.5 Correct or fill 1.5” gap along AR $68.75
Completed

2016
1.2.6 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030
1.2.7 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.4.1
Remove and rehang door to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of door $1,368.75 2021-2025

1.4.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2021-2025

1.4.3
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.4.4 Repair, bevel, or ramp CIL at 7 door entries to be max .25" $1,050.00 2021-2025
1.4.5 Fill and maintain gaps at doorways to max .5" $137.50 2021-2025
1.4.6 Replace hardware  with lever hardware where indicated $735.00 2021-2025
1.4.7 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.4.8
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.1
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.6.2
No maneuvering clearance at stair door due to recessed hall, leave as is , correction 
technically infeasible n/a

1.6.3
Recess  or remove  wall on pull side of doors to provide required 18" maneuvering 
clearance $220.00 2021-2025

1.6.4
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Completed

1.6.5
Leave as is , maneuvering clearance in or at closet or storage, correction is technically 
infeasible n/a

1.6.6 Install power door opener at board room entries due to recessed doorway $1,353.75 2021-2025

1.6.7
Remove and rehang  door to open from the opposite side to create 18” of maneuvering 
clearance on the pull side $1,368.75 2026-2030

1.6.8 Replace doors with doors having 80” of overhead clearance $31,680.00 2026-2030
1.6.9 Replace doors ones having 32” clear width where indicated $15,840.00 2026-2030

1.6.10 Replace  doors with ones having 36” clear width at recessed doors $5,940.00 2026-2030
1.6.11 Install transition strip at Rodney's closet so carpet is firmly secured $91.25 2018-2020
1.6.12 Replace threshold at treadmill room door with ADA compliant threshold $91.25 Completed
1.6.13 Replace hardware  with lever hardware where indicated $13,365.00 2018-2020
1.6.14 Replace hardware  on doors to hazardous areas with knurled lever hardware $367.50 2018-2020
1.6.15 Inspect, adjust, and maintain  5 lbf to open interior doors staff time Completed

1.6.16
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time Completed

1.6.1 Provide an AR  to all public areas required to be accessible $78.75 2026-2030
1.6.2 Repair, bevel or ramp  CIL along AR $150.00 2021-2025

1.6.3
Lower operating mechanisms along the interior AR to max 48” aff to the highest 
operable part $1,250.00 2021-2025

1.6.4 Remove, or relocate storage  in CFS at fixtures and operable parts along the AR staff time 2021-2025

1.6.5
Provide  60” by 60” or T shaped passing spaces every 200’ along the AR where AR is less 
than 60” wide staff time 2026-2030

1.6.6 Raise  overhead to min 80”, or pad object to prevent hazard in overhead clearance staff time 2026-2030

1.6.7
Relocate protruding objects  along the interior AR or place cane detectable warning at 
foot of service window counter and mail trays staff time 2018-2020

1.6.8 Provide  cups adjacent to water cooler to eliminate pinch and grasp for cups in sleeve staff time 2018-2020
1.6.9 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $12,416.25 2026-2030

1.6.10 Correct tread depth on stairs so they are 11” minimum and consistent $4,331.25 2026-2030
1.6.11 Repair nosings to be curved or beveled and extend max 1.5” over the tread $580.00 2018-2020
1.6.12 Install detectable warning strip on top tread of each stairway $1,200.00 2018-2020

1.6.13
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff, continuous  
with top and bottom extensions $12,840.00 2026-2030

1.6.14 Enlarge landing  on ramp where directions change to 60” by 60" $1,062.50 2026-2030
1.6.15 Install handrails  on both sides of the ramp $3,840.00 2026-2030

1.6.16
Replace handrails  with ones that are rounded and/or extend to the ground, with handrail 
extensions and mounted 34” to 38” aff included in 1.6.15

1.7.1 Lower height  of a 36” wide segment of service counters to max 34” aff $533.75

1.8.1
Relocate obstacles (such as tables and chairs) to create AR through kitchenette and 
kitchenette by reception staff time Completed

1.8.2
Relocate obstacles (such as tables and chairs) to create turning space in kitchenette 
and kitchenette by reception staff time Completed

1.8.3
Relocate protruding objects in kitchenette or place cane detectable warning at foot of 
first aid kit staff time Completed

1.8.4 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Completed

1.8.5
Lower operating mechanisms in conference room, kitchenette, and kitchenette by 
reception to max 48” aff to the highest operable part $1,250.00 2021-2025

1.8.6 Lower sink heights to max 34” aff  and provide 30" by 48" CFS $2,482.50 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time 2026-2030

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time 2026-2030

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Restroom not accessible, acquire and mount  signage including symbol of access at 
restroom upon renovation $300.00 2026-2030

1.11.2 Lower mirrors in restrooms so that reflective surface of mirror is max 40” aff $500.00 2021-2025
1.11.3 Insulate exposed pipes under sinks $110.00 2021-2025
1.11.4 Lower hooks  in multi-user restrooms accessible stalls to max 48” aff $500.00 2021-2025

1.11.5
Create a compliant wheelchair accessible stall with grab bars and fixtures mounted in 
correct locations and at correct heights $7,872.50 2026-2030

1.11.6 Remount toilets to 16” to 18” from the side wall to centerline $2,612.00 2026-2030
1.11.7 Remount side grab bar to max 12” from the rear wall and 33” to 36” aff $562.50 2026-2030

1.11.8
Acquire and install rear grab bar  in the correct placement behind the water closet, 12” to 
one side of center and 24” to the other and 33” to 36” aff $562.50 2018-2020

1.11.9 Lower sink in men's restroom to max 34” aff to front of rim $1,700.00 2026-2030

1.11.10
Replace urinal with a compliant unit having a 13.5” min. depth and mounted at max 17” to 
rim having flush controls max 44” aff $2,127.50 2026-2030

1.11.11
Replace toilet tank in men's restroom with one having flush mechanism on the open side, 
in the alternative, install an auto flush unit $211.25 2026-2030

1.11.12 Adjust stall door to be self closing staff time 2026-2030

Doors

Interior/Stairs/Ramp

Restrooms - Multi-user
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1.11.1
Acquire and mount  signage for restroom, including symbol of access, mounted on the 
wall, latch side of the door, 60” to the center of the sign $150.00 2018-2020

1.11.2 Remount toilets to 16” to 18” from the side wall to centerline $1,306.00 2026-2030

1.11.3
Remount rear grab bar  to the correct placement behind the water closet, 12” to one side 
of center and 24” to the other and 33” to 36” aff $281.25 2018-2020

1.11.4 Lower mirror in restroom so that reflective surface of mirror is max 40” aff $250.00 2018-2020
1.11.5 Remove or relocate paper towel dispenser to allow CFS at sink $250.00 2018-2020
1.11.6 Lower  cabinet and first aid kit to max 48” to highest operable part $500.00 2018-2020

1.11.7
Relocate or recess first aid kit to not interfere with general circulation path, protrusions 
cannot be greater than 4" included in 1.11.6

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $16,300.00 2026-2030
1.2.1 Mount signage  at curb ramp preventing cars from parking and blocking access $150.00 2018-2020
1.2.2 Install compliant detectable warning at curb ramps $235.00 2026-2030
1.2.3 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030

1.2.4
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to ball field and swing bay 

included in 
section 1.10

1.3.1 See 1.2.4 above  for correction to swing AR included in 1.2.4
1.3.2 Repair, bevel or ramp CIL at playground entry/border $150.00 2026-2030

1.3.3
Acquire and install intended user signage and mount at designated entry as a smart 
practice $150.00 2026-2030

1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time 2026-2030
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2.08% staff time 2026-2030
1.4.3 Relocate steering wheel to provide 80” overhead clearance $250.00 2026-2030

1.4.4 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time 2026-2030

1.4.5
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time 2026-2030

1.5.1 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time 2026-2030
1.5.2 Continue to maintain surface  surrounding transfer system and transfer system staff time 2026-2030
1.5.3 Repair or correct cross slope  of CFS to max 2.08% staff time 2026-2030

1.8.1
Lower the seat, or raise the surface fill level to achieve entry height to horse rocker 
of 11” to 24” agl $250.00 2026-2030

1.8.2 Lower entry point for one belt swing  to 11” to 24” aff $250.00 2026-2030

1.8.3 Leave remaining GLPC’s as is,  as the above corrections will meet incentive scoping n/a

1.10.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the ball field $625.00 2026-2030

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the soccer field $1,250.00 2026-2030

1.10.3

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the volleyball court; in the 
alternative, leave as is and designate volleyball at other sites in the 
District as accessible $625.00

1.10.4
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the Memorial $625.00 2026-2030

1.11.1 Repair, bevel or ramp CIL at shelter entry $150.00 2026-2030

1.11.2
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2026-2030

1.11.3 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030
1.11.4 Place  cane detectable warning at foot of concession counter $50.00 2026-2030

1.12.1 Replace doors with doors having 80” overhead clearance $3,960.00 2026-2030
1.12.2 Widen doors to 32”  for any doors indicated included in 1.12.1 2026-2030
1.12.3 Repair, bevel, or ramp CIL at 2 door entries to be max .25” $300.00 2026-2030
1.12.4 Fill and maintain gaps at doorways to max .5” $137.50 2026-2030
1.12.5 Replace hardware  with lever hardware at concession $367.50 2026-2030

1.12.1 Lower height  of a 36” wide segment of service counter to max 34” aff $533.75 2026-2030
1.12.2 Leave as is , lack of knee clearance at sink; parallel approach allowable n/a
1.12.3 Insulate exposed pipes under sink $55.00 2026-2030

1.12.1
Create a compliant wheelchair accessible stalls with grab bars and fixtures mounted in 
correct locations and at correct heights in both  $11,850.00 2026-2030

1.12.2
Upon renovation; acquire and mount compliant  signage for restroom, including symbol of 
accessibility $300.00 2026-2030

1.1.1 Locate  one stall to be adjacent to each site feature $1,135.00 Demolished

1.1.2
Resurface accessible stalls with a firm, stable, and slip resistant material and connect 
to AR cited in 1.2.1 $2,500.00 Demolished

1.1.3 Paint stalls and access aisles to be 8’ and 8’ each $105.00 Demolished

1.1.4 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 Demolished
1.1.5 Acquire  and mount correct fine sign for all stalls $300.00 Demolished
1.1.6 Raise existing accessible parking signs so that lowest end of bottom sign is min 60" $150.00 Demolished

1.1.7
Add one van parking sign to one accessible stall and paint stall and access aisle to 11’ 
and 5' or 8’ and 8' $150.00 Demolished

1.2.1
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to all site features $30,000.00 Demolished

1.2.2 Repair, bevel, or ramp  CIL along AR $150.00 Demolished
1.2.3 Correct or fill gaps along AR $412.50 Demolished
1.2.4 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 Demolished
1.4.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $2,000.00 Demolished
1.4.2 Widen exterior sidewalk to min 54" for maneuvering space around doors $240.00 Demolished

1.4.3
Remove and rehang door to swing outward rather than inward to provide 18” maneuvering 
clearance on the pull side of door $1,368.75 Demolished

1.4.4
Install cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 Demolished

1.4.5
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Demolished

1.4.6
Enlarge cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 Demolished

1.4.7 Replace door with doors having 80” overhead clearance $1,980.00 Demolished
1.4.8 Widen doors to 32”  for any doors indicated $1,980.00 Demolished
1.4.9 Repair, bevel, or ramp CIL’s at 10 door entries to max .25" $1,000.00 Demolished

1.4.10 Replace thresholds at interior doors with ADA thresholds $725.00 Demolished
1.4.11 Fill and maintain gaps at doorways to max .5" $68.75 Demolished
1.4.12 Replace hardware  with lever hardware where indicated $2,572.50 Demolished

1.4.13
No access to night watch trailer due to stairs and 2' CIL, leave as is, employee residence 
exempt until an employee with a disability resides here n/a Demolished

1.6.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 Demolished

1.6.2
Remove and rehang  doors to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 Demolished

1.6.3
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Demolished

1.6.4 Replace floor surface with one that is firm, stable, and slip resistant $5,000.00 Demolished

1.6.5 Enlarge cement pad at closet to 60" deep to provide maneuvering clearance and ramp CIL $1,062.50 Demolished
1.6.6 Replace doors with doors having 80” of overhead clearance $15,840.00 Demolished
1.6.7 Replace doors ones having 32” clear width where indicated $1,980.00 Demolished
1.6.8 Repair, bevel, or ramp CIL’s at 13 door entries to max .25" $1,300.00 Demolished
1.6.9 Replace  thresholds at interior doors with ADA thresholds $1,812.50 Demolished

1.6.10 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $4,777.50 Demolished

Restrooms - Single User

Doors

Rooms

Restrooms

 

B
a
k
e
r
 

W
o
o
d
s
 
P
a
r
k

B
i
g
 
C
r
e
e
k
 
R
i
d
i
n
g
 
S
t
a
b
l
e
s



DECATUR PARK DISTRICT
TRANSITION PLAN Updated August 2018

C:\Users\lgillen\AppData\Local\Microsoft\Windows\INetCache\Content.Outlook\0SRFQCKF\DPD T-Plan (with implementation) 8-23-18 Updated August 2018 3

Site
Cite Phase 1 Estimate $ Impl. Timeline Phase 2 Estimate $ Impl. Timeline Phase 3 Estimate $ Impl. Timeline District Option Estimate $

Impl. 
Timeline

 

1.6.11 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $1,443.75 Demolished
1.6.12 Install kick plates on all stairs or replace with ones having closed risers $300.00 Demolished
1.6.13 Install detectable warning strip on top tread of each stairway $150.00 Demolished

1.6.14
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $525.00 Demolished

1.6.15 Night watch trailer is employee residence, leave as is per 1.4.14 n/a Demolished

1.8.1 Relocate obstacles (such as tables and chairs) to create AR through food storage staff time Demolished

1.8.2
Relocate protruding objects in rooms indicated or place cane detectable warning at 
foot of all protrusions $2,000.00 Demolished

1.8.3 Correct or repair missing tile to prevent trip hazard $200.00 Demolished

1.8.4
Barn 1 could be made accessible  with correction to the entries and correcting 5%  of 
the stalls for latch hardware and CIL at opening $4,675.00 Demolished

1.8.5
Until correction 1.8.4 is made advertise on the District website that assistance is 
provided for boarders with disabilities for horse retrieval from barn 1 and 2 $250.00 Demolished

1.8.6
CIL to roof access and hay storage, leave as is, relocate some hay storage to a 
location accessible to patrons with a disability n/a Demolished

1.8.7 Repair, bevel or ramp  CIL in rooms indicated $1,100.00 Demolished
1.8.8 Correct or repair  slope to max 5% running and 2% cross $1,500.00 Demolished
1.8.9 Correct  or fill gaps $275.00 Demolished

1.8.10 Replace arena 1 floor surface with a material that is firm, stable, and slip resistant $5,000.00 Demolished
1.8.11 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Demolished

1.8.12
Lower operating mechanisms in rooms indicated to max 48” aff to the highest 
operable part $2,000.00 Demolished

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through barn office, storage/unused barn, and shed staff time Demolished

1.9.2
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a Demolished

1.10.1
Provide designated wheelchair seating with unobstructed view of the ring; having 
companion seats adjacent to each $898.75 Demolished

1.10.2 Leave as is, existing bleacher layout; if 1.10.1 above is accomplished n/a Demolished
Demolished

1.11.1
Create a compliant wheelchair accessible stall with grab bars and fixtures mounted in 
correct locations and at correct heights in both $3,936.25 Demolished

1.11.2

Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to the center of the sign after correction 
1.11.1 has been achieved $300.00 Demolished

1.11.3 Lower mirrors in restroom so that reflective surface of mirror is max 40” aff $500.00 Demolished

1.11.4
Remove under sink cabinets to provide knee and toe clearances under sinks and 
insulate exposed pipes $1,680.00 Demolished

1.11.5 Lower sinks to max 34” aff to front of rim $3,400.00 Demolished

1.11.6 Lower soap dispensers and outlets to max 44” aff for a forward reach over the counter $1,000.00 Demolished

1.11.7
Lower  paper towel dispenser and thermostats to max 48” to highest operable part or max 
44" for a forward reach over the counter $1,000.00 Demolished

1.11.8 Correct  or fill gaps $137.50 Demolished
1.11.9 Correct or repair  slope to max 5% running and 2% cross $1,000.00 Demolished

1.11.10 Lower  urinal so that rim height is max 17” aff $1,217.50 Demolished
Demolished

1.11.11 Night watch trailer is employee residence, leave as is per 1.4.14 n/a Demolished
1.12.1 Night watch trailer is employee residence, leave as is per 1.4.14 n/a Demolished

1.13.1
Replace bench in dressing area with one having a seat depth of  24” deep, 48” long, 
affixed to the wall or having a back and mounted 17” to 19”aff $600.00 Demolished

1.13.2 Create a compliant accessible shower in each locker room $9,762.50 Demolished

1.13.3
Enlarge  dressing stall to compliant 60” by 60” clear inside dimension with required bench 
48” long, 24” deep and 17” to 19” aff $1,963.75 Demolished

1.13.4 Lower hooks  to max 48” aff $3,927.50 Demolished
1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $8,557.50 Demolished

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time Demolished

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time Demolished

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door $300.00 Demolished

1.16.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to all park site elements included in 1.2.1 Demolished

1.16.2 Replace Pepsi machine with a compliant model staff time Demolished

1.16.3
Construct firm, stable, and slip resistant pads  at least 30” by 48” adjacent to 
spectator bleachers at show ring, and locate along the AR $740.00 Demolished

1.16.4 Replace fire pit with a compliant model $399.00 Demolished
1.16.5 Extend AR  to horse shower and assure operable parts are max 48" aff $625.00 Demolished
1.16.6 Extend AR  to small arena $625.00 Demolished

1.16.7
Extend AR  to announcers booth and eliminate CIL at entry; leave as is  lack of access 
to upper level; exempt $625.00 Demolished

1.16.8
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $330.00 Demolished

1.16.9 Raise/Lower bench seat to 17” to 19” aff as a smart practice $500.00 Demolished

1.16.10
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $140.00 Demolished

1.16.11
Replace 20% of picnic tables  with ones with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around table $2,400.00 Demolished

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

1.2.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to all park features 

included in 
section 1.10

1.2.2 Repair, bevel, or ramp  CIL along AR $150.00
1.2.3 Correct or fill gaps and cracks along AR $68.75

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to play ground designated entry $625.00

1.3.2 Widen the designated entry  to 60” width $250.00
1.3.3 Repair, bevel or ramp CIL at playground entry/border $150.00

1.3.4
Acquire and install intended user signage and mount at 
designated entry as a smart practice $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2.08% staff time

1.4.3
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.4
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.5.1 See 1.3.1  for correction to AR to playground included in 1.3.1

1.5.2
Lower platform on transfer system to 11” to 18” aff, in the 
alternative, add and maintain surface fill level to achieve the same staff time

1.5.3 Relocate  bar to be out of overhead clearance if feasible staff time
1.5.4 Correct or repair running slope of CFS to max 2% staff time

1.7.1 See 1.3, 1.4 and 1.5  for corrections to AR to EPCs

included in 
sections 1.3, 1.4, 

and 1.5

Restrooms - Single User

Restrooms - Multi-user
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Site
Cite Phase 1 Estimate $ Impl. Timeline Phase 2 Estimate $ Impl. Timeline Phase 3 Estimate $ Impl. Timeline District Option Estimate $

Impl. 
Timeline

 

1.7.1
Leave remaining EPC’s as is,  as the above corrections will meet 
the 50% requirement n/a

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball field $625.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court $625.00

1.10.3 Relocate  garbage can to be along AR staff time

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the drinking fountain $625.00

1.10.5 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75

1.10.6
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tetherball $625.00

1.11.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to shelter $625.00

1.11.2 Repair, bevel or ramp CIL at shelter entry $150.00
1.11.3 Correct or fill cracks and gaps on shelter interior $68.75
1.11.4 Repair, bevel or ramp CIL on shelter interior $150.00

1.11.5

Replace 20% of the picnic tables with one with knee and toe 
clearance, 19” deep at 27” high and 24” deep at 9” high, with a 36” 
AR around the table $800.00

1.11.6 Extend AR  from shelter to grill $625.00
1.11.7 Lower cooking surface of grill to 15” to 34” aff staff time

1.11.8
Raise to not less than 80”, or pad post supports to prevent hazard in 
overhead clearance staff time

1.12.1 Create AR to storage staff time
1.12.2 Replace storage door with door having 80” overhead clearance $1,980.00
1.12.3 Clear dirt  from threshold to eliminate CIL staff time

1.12.4
Replace lock with lever hardware or lock operable without a tight 
pinch or grasp $367.50

1.12.1
Employee only areas permit approach, entry, and exit, relocate 
obstacles (such as tables and chairs) to create AR through storage staff time

1.12.2

For all other deficits, leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here staff time

1.12.1 Upon reopening; create  accessible restrooms for both $11,850.00
Boy Scout Camp 1.2.1 Leave as is , no site features n/a

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

1.1.2
Relocate one stall  to be on the shortest AR to the building entry or 
park features staff time

1.1.3
Repair or correct slope  of parking space and access aisle to max 
2% in any direction $4,000.00

1.1.4
Acquire and mount at appropriate heights and locations accessible 
parking signs for the all stalls $450.00

1.1.5
Add one van parking sign to one accessible stall and repaint stall 
and access aisle to 11’ and 5’ or 8’ and 8' $150.00

1.1.6 Leave as is ; existing pedestrian walkway staff time

1.2.1

Create lined cross walk where pedestrian pathway crosses 
through vehicular traffic  (smart practice) from parking to play area; 
existing walkway only joins with school $52.50

1.2.2
Install compliant detectable warning at transitions from walkways 
to vehicular ways $470.00

1.2.3 Repair, bevel, or ramp  CIL along AR $150.00
1.2.4 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00
1.2.5 See 1.2.1  for AR though parking included in 1.2.1
1.3.1 Repair, bevel or ramp CIL at playground entry $150.00
1.3.2 Extend an AR  from the walkway to the GLPC enclosure $625.00
1.4.1 Correct or repair running slope of designated entry to max 5% $725.00
1.4.2 Correct or repair cross slope of designated entry to max 2.08% included in 1.4.1
1.4.3 Repair, bevel or ramp CIL at playground ramp $150.00

1.4.4
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.5
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.6.1
Inspect  ramp segments and adjust or raise  segments to achieve 
ramp slope of max 8.33% staff time

1.6.2 Install  handrails along both sides of ramp at 20” to 28” aff $900.00

1.6.3
Create  level landing at ramp entry 60” deep and at least as wide as 
the ramp $240.00

1.7.1 Raise  entry to crawl tunnel to min 11" for correct transfer height staff time

1.7.2
Leave as is , remaining EPC's as the above correction with meet the 
50% requirement staff time

1.8.1 See 1.3.1 and 1.3.2 above  for access to GLPC's 
included in 1.3.1 

and 1.3.2

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball fields $1,250.00

1.10.2 Relocate  bike rack to be along the AR staff time

1.10.3
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis court $1,250.00

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball courts $1,250.00

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

1.1.2 Create  AR connecting accessible parking to park entry and features $625.00

1.2.1 See 1.10 below  for AR to park site features 
included in 

section 1.10

1.10.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to basketball courts $1,250.00

1.10.2
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to swing set $1,250.00

1.10.3
Repair or correct running slope  of swing set area accessible 
surface to max 5% staff time

1.10.4
Repair or correct cross slope  of swing set  area accessible 
surface to max 2% staff time

1.10.5
Create  designated entry by removing 60” portion of play area 
boundary (smart practice) $500.00

1.10.6 Relocate garbage can to be along AR staff time

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

1.2.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to all park elements $625.00

1.10.1

Replace one picnic table  with one with knee and toe clearance, 
19” deep at 27” high and 24” deep at 9” high, with a 36” AR around 
table $800.00

1.10.2 Locate accessible  picnic table along AR staff time

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

Doors

Rooms

Restrooms
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Impl. 
Timeline

 

1.2.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to all park elements $625.00

1.10.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to grill $625.00

Clokey Park 1.2.1 Leave as is, lacks site features n/a

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2018-2020

1.1.2 Create  AR connecting accessible parking to park entry and features 
included in 

section 1.10 2021-2025

1.2.1 See 1.10 below  for recommendations for AR to park features
included in 

section 1.10 2021-2025
1.2.2 Repair, bevel, or ramp  CIL along AR $300.00 2021-2025
1.2.3 Correct or fill multiple gaps along AR $137.50 2021-2025
1.24 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2021-2025
1.3.1 See 1.1.2  for corrections to AR to designated entry included in 1.1.2
1.3.2 Repair, bevel or ramp CIL at playground entry/border $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.3
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.4
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.5.1 Raise platform on transfer system to 11” to 18” aff staff time
1.5.2 Correct or repair running slope of CFS to max 2% staff time
1.8.1 See 1.1.2  for corrections to AR included in 1.1.2

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball field $1,875.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the drinking fountain $625.00

1.10.3 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the shuffle board $625.00

1.10.5
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the spray pole $625.00

1.10.6
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court $625.00

1.10.7 Relocate one garbage can to be along AR staff time

1.10.8
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and locate along an AR $115.00

1.10.9
Acquire and install at least one armrest to 20% of existing benches 
as a smart practice $60.00

1.11.1
Create AR  with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to shelter $625.00 2021-2025

1.11.2 Repair, bevel or ramp CIL at shelter border $150.00 2021-2025

1.11.3
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $1,600.00 2021-2025

1.11.4
Raise curved arches to not less than 80”, or pad object to prevent hazard in overhead 
clearance staff time 2021-2025

1.12.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time 2021-2025

1.12.2 Replace doors with doors having 80” overhead clearance $5,940.00 2021-2025
1.12.3 Widen doors to 32”  for any doors indicated $7,920.00 2021-2025
1.12.4 Repair, bevel, or ramp CIL at furnace and office exit doors to be max .25” $300.00 2021-2025
1.12.5 Repair tiles at closet $150.00 2021-2025
1.12.6 Replace hardware  with lever hardware where indicated $2,205.00 2021-2025

1.12.7
Inspect, adjust, and maintain  8.5 lbf to open exterior doors and 5 lbf to open interior 
doors staff time 2021-2025

1.12.8
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2021-2025

1.12.1
Relocate obstacles (such as tables and chairs) to create AR through office and chair 
storage; leave as is closet staff time 2021-2025

1.12.2
Raise arched support beams to min 80”, or pad object to prevent hazard in overhead 
clearance staff time 2021-2025

1.12.3
Relocate obstacles (such as tables and chairs) to create adequate turning space in 
furnace room and chair storage staff time 2021-2025

1.12.4
Relocate protruding objects in office and furnace rooms or place cane detectable 
warning at foot of shelves staff time 2021-2025

1.12.5 Repair  tiles in chair storage $150.00 2021-2025
1.12.6 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2021-2025

1.12.7
Lower operating mechanisms in office and chair storage to max 48” aff to the highest 
operable part $500.00 2021-2025

1.12.8 Replace  drinking fountain with a hi-lo bowl fountain $3,998.75 2021-2025

1.12.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to the center of the sign $300.00 2021-2025

1.12.2
Replace sink with one having a shallower bowl allowing knee clearance and a shorter 
profile to minimize overlap of CFS into doorway in both $6,337.50 2021-2025

1.12.3 Relocate  garbage from the CFS at the sink staff time 2021-2025
1.12.4 Insulate  exposed pipes under sinks $110.00 2021-2025
1.12.5 Lower  hooks and towel dispensers to max 48" to the highest operable part staff time 2021-2025
1.12.6 Lower mirror in men's so that reflective surface of mirror is max 40” aff staff time 2021-2025
1.12.7 Leave as is;  centerline of toilet in men's; cite construction tolerance n/a
1.12.8 Widen  doors to stalls to min 32" clear width and adjust to be self closing $1,980.00 2021-2025
1.12.9 Install hardware on doors that is operable without a tight pinch or grasp $100.00 2021-2025

1.12.10
Remount toilet paper dispenser  in men's to max 7” to 9” from front of toilet and 15” to 
48” aff staff time 2021-2025

1.12.11

Reconfigure women's to provide 60" wide by 59" deep wheelchair accessible stall with 
grab bars and fixtures in the correct locations; in the alternative; create a compliant single 
user restroom $3,936.25 2021-2025

1.13.1
Renovate kitchen to provide 60" turning space through room and CFS at all sinks and 
appliances  $2,363.75 2021-2025

1.13.2 Remove  base cabinet and lower  sink height to max 34” aff $2,482.50 2021-2025
1.13.3 Replace sink hardware with lever hardware $525.00 2021-2025
1.13.4 Lower operable parts to max 48" to the highest operable part staff time 2021-2025

1.1.1
Create one or more  8’ accessible parking stalls small lot , with one 8’ adjacent access 
aisle, with proper signage and striping  $2,268.25 2018-2020

1.1.2 Repaint stalls and access aisles in large lot  to be 8’ and 8’ each $52.50 2018-2020

1.1.3
Repair or correct slope  of parking space and access aisle in large lot  to max 2% in any 
direction $4,000.00 2026-2030

1.1.4
Acquire and mount at appropriate heights and locations accessible parking signs for 
the all stalls in large lot $150.00 2018-2020

1.1.5
Add one van parking sign to one accessible stall in large lot  and repaint stall and 
access aisle to 11’ and 5’ or 8’ and 8’ $150.00 2018-2020

1.2.1 Install compliant detectable warning at transitions from walkways to vehicular ways $235.00 2026-2030
1.2.2 Repair, bevel, or ramp  CIL along AR $300.00 2018-2020
1.2.3 Correct or fill multiple gaps along AR $68.75 2018-2020

1.2.4 See 1.10  for AR to park elements
included in 

section 1.10 2026-2030

Doors
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Impl. 
Timeline

 

1.3.1 Repair, bevel or ramp CIL at playground entry/border $150.00
Completed

2018

1.4.1 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time 2021-2025

1.4.2
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time

Completed
2018

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the alternative, add and 
maintain surface fill level to achieve the same staff time 2021-2025

1.5.2 Continue to maintain surface  surrounding transfer system and transfer system staff time 2021-2025
1.8.1 Lower entry point for one belt swing  to 11” to 24” aff staff time 2021-2025

1.8.2 Leave remaining GLPC’s as is,  as the above corrections will meet incentive scoping n/a 2021-2025
1.10.1 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2021-2025

1.10.2

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the volleyball court; in the 
alternative, leave as is  and designate volleyball at other sites in the 
District as accessible $625.00

1.10.3
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the basketball court $625.00 2021-2025

1.10.4

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis courts; in the 
alternative, leave as is  and designate tennis courts at other sites in 
the District as accessible $625.00

1.11.1 Correct or fill gaps on shelter interior $68.75
Completed

2018

1.11.2 Repair, bevel or ramp CIL at shelter border $150.00
Completed

2018

1.12.1
Remove and rehang door to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of storage door $1,368.75 2026-2030

1.12.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00
Completed

2018

1.12.3 Fill and maintain gaps at doorways to max .5” $137.50
Completed

2018
1.12.4 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $735.00 2026-2030
1.12.5 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through concessions staff time 2026-2030

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to the center of the sign $300.00 2021-2025

1.12.2 Remount grab bars in both to 33” to 36” aff $1,035.00 2021-2025
1.12.3 Lower mirror in both so that reflective surface of mirror is max 40” aff staff time 2021-2025
1.12.4 Upon renovation, install  alarms $815.00 2021-2025

1.12.5 Correct  slope of floor in men's to max 5% running and 2% cross and in CFS of fixtures $4,000.00 2021-2025
1.12.6 Lower  urinal flush to max 44" aff $350.00 2021-2025

1.12.7 Install  42" side grab bar, mounted max 12” from the rear wall and 33” to 36” aff in women's included in 1.12.2 2021-2025

1.12.8
Replace toilet tank with one having flush mechanism on the open side, in the alternative, 
install an auto flush unit in women's $211.25 2021-2025

1.1.1
Create two or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping in front parking $4,536.50 2021-2025

1.1.2
Repair or correct slope  of parking spaces and access aisles to max 2% in any 
direction $24,000.00 2021-2025

1.1.3
Acquire and mount at appropriate heights and locations accessible parking signs for 
all stalls $150.00 2018-2020

1.1.4  Raise existing accessible parking signs so that lowest end of bottom sign is min.60" staff time 2018-2020

1.1.5
Add one van parking sign in both lots to one accessible stall and repaint stall and 
access aisle to 11’ and 5' or 8’ and 8' $150.00 2018-2020

1.1.6
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $105.00 2018-2020

1.2.1 See 1.1.6 above  for route through vehicular way included in 1.1.6 2018-2020

1.2.2 Create  a level landing at the top of the curb ramp, 36” deep and as wide as ramp $240.00
Completed

2017

1.2.3 Correct curb ramp running slope  to max 8.33% $725.00
Completed

2017

1.2.4 Correct curb ramp cross slope  to max 2% $725.00
Completed

2017

1.2.5
Install compliant detectable warning at curb ramps and transitions from walkways to 
vehicular ways $470.00 2018-2020

1.2.6 Repair, bevel, or ramp  CIL along AR $750.00
Completed

2017

1.2.7 Correct or fill gaps along AR $343.75
Completed

2017

1.2.8 Correct or repair  sidewalk cross slope along AR to max 2% $12,000.00
Completed

2017

1.2.9 Correct or repair  sidewalk running slope along AR to max 5% $12,000.00
Completed

2017

1.2.10
Designate  an access aisle for the passenger drop off area by painting an aisle that is 
60” wide and 20’ long $105.00 2018-2020

1.2.1 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $1,475.00 2021-2025
1.2.2 Correct tread depth on stairs so they are 11” minimum and consistent $1,180.00 2021-2025
1.2.3 Install kick plates on golf stairs or replace with ones having closed risers $83.75 2018-2020
1.2.4 Install detectable warning strip on top tread of each stairway $1,350.00 2018-2020

1.2.5
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top 
and bottom extensions $720.00 2026-2030

1.2.6 Replace or remount handrails to 34” to 38” aff $1,000.00 2026-2030
1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 2026-2030

1.4.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,000.00 2026-2030

1.4.2
Relocate storage, furniture, and other obstacles  to create adequate 60” 
maneuvering space around doors staff time Completed

1.4.3
Recess  or remove  wall on pull side of doors to provide required 18" maneuvering 
clearance $220.00 2026-2030

1.4.4 Repair, bevel, or ramp CIL’s at 3 door entries to max .25" $450.00 2026-2030
1.4.5 Replace thresholds at exterior doors with ADA thresholds $821.25 2026-2030
1.4.6 Fill and maintain gaps at doorways to max .5" $275.00 2026-2030
1.4.7 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time Completed

1.4.8
Inspect, adjust, and maintain  closing speed on door closers so that doors do not 
close to 3” faster than 3 seconds when started at 70 degrees staff time 2021-2025

1.5.1 Lower call buttons  to max 42" to the centerline of the highest operable part, if feasible $675.00 2026-2030
1.5.2 Relocate emergency controls to the correct location $15,993.75 2026-2030
1.5.3 Adjust re-entry timing  so door stays open for min 20 seconds staff time 2021-2025
1.5.4 Leave as is;  door width; correction is technically infeasible n/a

Exterior Accessible Route

Stairs

Doors

Doors

Rooms

Restrooms
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1.6.1
Relocate storage, furniture, and other obstacles  to create adequate 60” 
maneuvering space around doors staff time Completed

1.6.2
Remove and rehang door to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of door $1,368.75 2026-2030

1.6.3 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,000.00 2026-2030

1.6.4
Leave as is , maneuvering clearance in closet or storage, correction is technically 
infeasible n/a

1.6.5
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.6.6 Widen AR to door to min. 48” for maneuvering clearance $220.00 2026-2030
1.6.7 Replace doors with doors having 80” of overhead clearance $1,980.00 2026-2030
1.6.8 Replace doors ones having 32” clear width where indicated $1,980.00 2026-2030
1.6.9 Repair, bevel, or ramp CIL’s at 15 door entries to max .25" $2,250.00 2026-2030

1.6.10 Replace threshold at interior door with ADA compliant threshold $91.25 2026-2030
1.6.11 Fill and maintain gaps at doorways to max .5" $68.75 2026-2030
1.6.12 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2018-2020

1.6.13
Inspect, adjust, and maintain  closing speed on door closers so that doors do not 
close to 3” faster than 3 seconds when started at 70 degrees staff time 2018-2020

1.6.1 Replace vending machines with ones having max 48” aff to the highest operable part staff time 2021-2025

1.6.2
Relocate protruding objects  along the interior AR or place cane detectable warning at 
foot of phone, AED, and television $150.00 2026-2030

1.6.3
Create an area of refuge in a second story stairwell with a 30” by 48” wheelchair parking 
space; signage and means of 2-way communication $2,775.00 2026-2030

1.6.4

Designate 5% or no less than 1 locker  as accessible, mounting signage having the 
symbol of accessibility and hooks and operating mechanisms max 48” aff as a smart 
practice $250.00 2026-2030

1.6.5 Correct tread depth on stairs so they are 11” minimum and consistent $5,000.00 2021-2025
1.6.6 Install detectable warning strip on top tread of each stairway $300.00 2018-2020

1.6.7
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top 
and bottom extensions $1,095.00 2026-2030

1.8.1
Relocate obstacles (such as tables and chairs) to create AR through main gym, 
fitness center, and golf trainin staff time Completed

1.8.2
Raise overhead and TVs to min 80”, or pad object to prevent hazard in overhead 
clearance staff time 2018-2020

1.8.3
Relocate obstacles (such as tables and chairs) to create adequate turning space in 
break area staff time Completed

1.8.4
Relocate protruding objects in rooms indicated or place cane detectable warning at 
foot of all protrusions staff time 2026-2030

1.8.5 Repair, bevel or ramp  CIL in rooms indicated $1,500.00 2026-2030

1.8.6
Tape or bevel a 36” wide portion of the mats to provide a designated entry to the mat 
area staff time Completed

1.8.7 Correct or repair  slope to max 5% running and 2% cross n/a 2026-2030
1.8.8 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030

1.8.9
Lower operating mechanisms in rooms indicated to max 48” aff to the highest 
operable part $2,500.00 2026-2030

1.8.10
Remove key board tray to allow knee clearance at desk at auxiliary gym and rock climb 
wall staff time 2026-2030

1.8.11 Lower sink height in break room to max 34” aff $1,697.50 2026-2030

1.8.12

Designate 5% or no less than 1 locker  as accessible, mounting signage having the 
symbol of accessibility and hooks and operating mechanisms max 48” aff as a smart 
practice $250.00 2018-2020

1.8.13

Designate accessible seating in available areas providing the appropriate number of 
wheelchair spaces and companion seats for each designated accessible seat (can be a 
folding chair) staff time 2021-2025

1.8.14
Replace fridge hardware with hardware that can be used without a tight pinch or 
grasp $100.00 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time Completed

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time Completed

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Acquire and mount signage for restroom, including  access symbol, mounted on the 
wall, latch side of the door, 60” to center of sign $300.00 2018-2020

1.11.2 Lower mirrors in restrooms so that reflective surface of mirror is max 40” aff staff time 2018-2020

1.11.3
Create a ambulatory accessible stall with grab bars and fixtures mounted in correct 
locations and at correct heights in both $2,400.00 2026-2030

1.11.4 Remount grab bars in women’s accessible stall to 33” to 36” aff $1,035.00 2026-2030
1.11.5 Adjust stall doors to be self closing staff time 2026-2030
1.11.6 Widen accessible stalls to min. 60” clear width, 59” depth $500.00 2026-2030

1.11.7
Relocate or recess towel dispenser and hand dryers in restrooms to not interfere with 
general circulation path, protrusions cannot be greater than 4" $1,000.00 2026-2030

1.11.8 Lower  urinal so that rim height is max 17” aff $1,217.50 2026-2030
1.11.9 Lower hooks  in women's restroom accessible stall to max 48” aff staff time 2026-2030

1.11.10 Correct or repair  slope to max 5% running and 2% cross $4,000.00 2026-2030
1.11.11 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030

1.11.1 Reconfigure stall door to not swing into CFS at sink staff time 2026-2030
1.11.2 Lower hooks  in multi-user restrooms accessible stalls to max 48” aff staff time 2026-2030
1.11.3 Remount grab bars in women’s accessible stall to 33” to 36” aff $1,035.00 2026-2030

1.11.4
Replace hardware on stall doors with hardware that can be operated without a tight 
pinch or grasp $100.00 2026-2030

1.11.5
Relocate or recess towel dispenser and tampon dispenser in restrooms to not 
interfere with general circulation path, protrusions cannot be greater than 4" $750.00 2026-2030

1.11.6 Lower mirror in men's restroom so that reflective surface of mirror is max 40” aff staff time 2026-2030
1.11.7 Adjust timing  of auto faucets to remain on for min 10 seconds staff time 2026-2030
1.11.8 Remount toilets in women's restroom to 16” to 18” from the side wall to centerline $1,306.00 2026-2030
1.11.9 Adjust stall door to be self closing in women's staff time 2026-2030

1.11.1 Remount grab bars in both to 33” to 36” aff $1,035.00 2026-2030
1.11.2 Lower mirrors in both so that reflective surface of mirror is max 40” aff staff time 2026-2030
1.11.3 Insulate exposed pipes under sinks $110.00 2026-2030
1.11.4 Remount toilet in mezzanine to 16” to 18” from the side wall to centerline $1,306.00 2026-2030
1.11.5 Lower sink in mezzanine to max 34” aff to front of rim $1,697.50 2026-2030

1.11.6

Acquire and mount compliant  signage for mezzanine childcare restroom, including 
symbol of accessibility, mounted on the wall, latch side of the door, 60” to the center of 
the sign $150.00 2026-2030

1.11.7 Correct or repair  slope to max 5% running and 2% cross $4,000.00 2026-2030

1.13.1

Designate 5% or no less than 1 locker  as accessible, mounting signage having the 
symbol of accessibility and hooks and operating mechanisms max 48” aff as a smart 
practice $1,500.00 2026-2030

1.13.2
Replace bench in dressing area with one having a seat depth of  24” deep, 48” long, 
affixed to the wall or having a back and mounted 17” to 19”aff $1,200.00 2026-2030

1.13.3 Remove or reduce curb at shower to max .5" $195.00 2026-2030
1.13.4 Remount  shower seat to the correct location and height in the shower staff time 2026-2030

1.13.5
Enlarge shower stall in men's locker room, if feasible, to compliant dimensions for a 
transfer shower of 36” deep by 36” wide with a 36” opening $1,980.00 2026-2030

1.13.6 Provide appropriate CFS on the exterior of the shower $1,100.00 2026-2030
1.13.7 Lower hooks  in women's locker room to max 48” aff staff time 2026-2030

Restrooms - Multi-user - First Floor Locker Rooms

Restrooms - Multi-user - Lobby

Restrooms - Single User

Interior/Stairs
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1.13.8
Repair or replace shower control in women's restroom with a compliant lever control 
with a shower head on a 59” hose and usable as hand held $386.25 2026-2030

1.13.9 Adjust  shower control in women's locker room to be operable with less than 5 lbf staff time 2026-2030

1.14.1
Install audible and visual alarms  in rooms and spaces where alarms have been 
installed since 1992 n/a 2026-2030

1.14.2 Upon renovation install audible and visual alarms in all rooms and spaces $407.50 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2026-2030

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2026-2030

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time 2026-2030

1.16.1
Create a 36” wide accessible route to one of each type of fitness equipment in the 
center staff time 2026-2030

1.16.2
Create a 30” by 48” “parking space” next to one of each type of fitness equipment 
offered in the center staff time 2026-2030

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2021-2025

1.1.2 See 1.10 below  for AR recommendations 
included in 

section 1.10 2026-2030

1.2.1
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to park entrance $625.00 2026-2030

1.2.2 Create lined cross walk where pedestrian pathway crosses through vehicular traffic $52.50 2026-2030

1.2.3 Install compliant detectable warning at transitions from walkways to vehicular ways $235.00 2026-2030
1.2.4 Repair, bevel, or ramp  CIL along AR $150.00 2026-2030
1.2.5 Correct or fill gaps along AR $137.50 2026-2030
1.2.6 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030
1.2.7 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.2.8 See 1.10 below  for AR recommendations 
included in 

section 1.10 2026-2030
1.3.1 Repair, bevel or ramp CIL at playground entry/border $150.00 2026-2030
1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time 2026-2030
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% staff time 2026-2030
1.4.3 Relocate play element to provide 80” overhead clearance staff time 2026-2030
1.4.4 Leave as is, lack of 80” overhead clearance, correction is technically infeasible n/a
1.5.1 Raise platform on transfer system to 11” to 18” aff staff time 2026-2030
1.5.2 Repair or correct cross slope  of CFS to max 2.08% staff time 2026-2030

1.10.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the ball field $1,875.00 2026-2030

1.10.2 Widen  entry to playing surface to a 32” if gated, or 36” if no gate $500.00 2026-2030
1.10.3 Repair, bevel or ramp CIL to ball field cement pad $150.00 2026-2030

1.10.4

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the soccer fields; in the 
alternative, leave as is  and designate soccer at other sites in the 
District as accessible n/a

1.10.5 Relocate 20% of garbage cans to be along AR staff time
Completed

2017

1.10.6
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to cemetery $1,250.00 2026-2030

1.10.7
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to bench, 
and locate along an AR $115.00 2026-2030

1.11.1 Correct or fill  gap on shelter interior $68.75 2018-2020
1.11.2 Repair, bevel or ramp CIL at shelter entry $150.00 2018-2020

1.11.3
Replace one of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2018-2020

1.11.4 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2018-2020
1.11.5 Lower counter window height  to max 34” aff $553.75 2021-2025

1.12.1
Create a level cement pad at exits to allow 18” clearance on the latch side, and extend a 
pathway away from the building for emergency egress $865.00 2018-2020

1.12.2 Replace doors with doors having 80” overhead clearance $1,980.00 2018-2020
1.12.3 Repair, bevel, or ramp CIL at 3 door entries to be max .25" $450.00 2018-2020
1.12.4 Fill and maintain gaps at doorways to max .5” $275.00 2018-2020
1.12.5 Replace hardware  with lever hardware where indicated $1,470.00 2018-2020
1.12.6 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2018-2020

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through storage areas staff time 2018-2020

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1 Replace  portable toilet with a compliant model and place along the AR $390.00 2018-2020

1.12.2
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to the center of the sign $300.00 2018-2020

1.12.3 Remount toilets to 16” to 18” from the side wall to centerline in both $2,612.00 2018-2020

1.12.4
Acquire and mount rear grab bar  to the correct placement behind the water closet, 12” to 
one side of center and 24” to the other and 33” to 36” aff in both $562.50 2018-2020

1.12.5
Remount toilet paper dispenser  in both to max 7” to 9” from front of toilet and 15” to 48” 
aff staff time 2018-2020

1.12.6 Lower mirror in both so that reflective surface of mirror is max 40” aff staff time 2018-2020
1.12.7 Correct slope  of floor at drain to max 2% $4,000.00 2018-2020

1.2.1
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to all park features $1,875.00

Completed
2017

1.2.2 Create lined cross walk where pedestrian pathway crosses through vehicular traffic  $52.50
Completed

2017

1.10.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to at least three of the soccer fields $1,875.00

Completed
2017

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the ice machine $625.00 Removed

1.10.3 Relocate  one garbage can to be along AR staff time
Completed

2017

1.12.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time

Completed
2017

1.12.2
Create a cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building and connect to an AR $865.00 2026-2030

1.12.3 Replace doors with doors having 80” overhead clearance $1,980.00 2026-2030
1.12.4 Repair, bevel, or ramp CIL at shed door entry to be max .25” $150.00 2026-2030
1.12.5 Replace threshold at exterior doors with ADA compliant thresholds $91.25 2026-2030
1.12.6 Replace hardware  with lever hardware where indicated $735.00 2026-2030
1.12.7 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR and turning space through office and shed staff time 2026-2030

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1 Replace portable toilet with a compliant model and place along the AR $390.00 2018-2020

1.1.1 Repaint stalls and access aisles to be 8’ each, or 11’ and 5’ as an alternative van stall $105.00 Removed

Doors

Rooms

Restrooms

Doors

Rooms

Restrooms
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1.1.2
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $52.50 Removed

1.1.3 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 Removed

1.1.4
Acquire and mount at appropriate heights and locations accessible parking signs for 
all stalls $600.00 Removed

1.1.5 Add one van parking sign to one accessible stall $150.00 Removed
1.2.1 See 1.1.2 above  for route through parking included in 1.1.2 Removed
1.2.2 Relocate at least one garbage can to be along the AR staff time Removed

1.2.3
Install compliant detectable warning at curb ramps and transitions from walkways to 
vehicular ways $235.00 Removed

1.2.4 Resurface AR to eliminate CIL and gaps along the AR $1,000.00 Removed
1.2.5 Leave as is ; stairs; not a part of the AR for the pool n/a Removed
1.2.6 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 Removed
1.2.7 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 Removed

1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 Removed

1.4.1
Remove and rehang to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of employee entry door $1,368.75 Removed

1.4.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 Removed

1.4.3
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Removed

1.4.4 Widen pathway approaching splash pad control entry to 60" for maneuvering clearance $240.00 Removed

1.4.5 Replace door with door having 80” overhead clearance at concession $1,980.00 Removed
1.4.6 Repair, bevel, or ramp CIL at 3 door entries to be max .25” $450.00 Removed
1.4.7 Fill and maintain gaps at doorways to max .5” $68.75 Removed
1.4.8 Replace hardware  with lever hardware where indicated $3,307.50 Removed

1.6.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 Removed

1.6.2
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Removed

1.6.3
Remove and rehang to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of locker storage door $1,368.75 Removed

1.6.4
No maneuvering clearance at chemical room door due to step, leave as is,  correction 
is technically infeasible n/a Removed

1.6.5 Replace doors ones having 32” clear width where indicated $9,900.00 Removed
1.6.6 Leave as is;  chemical room CIL; no access required here n/a Removed
1.6.7 Replace hardware  with lever hardware where indicated $735.00 Removed

1.6.8 Replace drinking fountain  with a hi-lo bowl fountain in locker rooms $7,997.50 Removed

1.7.1 Lower height  of a 36” wide segment of service counter to max 34” aff $533.75 Removed

1.8.1
Relocate protruding objects in first aid room or place cane detectable warning at foot 
of electrical box, shelves and hook $150.00 Removed

1.8.2 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Removed
1.8.3 If desk is for public use; replace  with one having knee clearance staff time Removed

1.8.4 Insulate  exposed pipes under first aid sink and remove storage from CFS $55.00 Removed

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time Removed

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time Removed

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a Removed

1.11.1 Acquire and mount compliant  signage for restroom, including symbol of accessibility $300.00 Removed

1.11.2 Lower mirrors in restrooms so that reflective surface of mirror is max 40” aff staff time Removed
1.11.3 Replace faucet controls with lever controls in both $1,050.00 Removed
1.11.4 Insulate exposed pipes under sink in both $110.00 Removed
1.11.5 Replace  drinking fountain with hi-lo bowl fountain $3,998.75 Removed

1.11.6
Create a ambulatory accessible stall with grab bars and fixtures mounted in correct 
locations and at correct heights in both $2,400.00 Removed

1.11.7 Remount toilets to 16” to 18” from the side wall to centerline $2,612.00 Removed

1.11.8 Leave as is , lack of maneuvering clearance at beam; correction is technically infeasible n/a Removed

1.11.9
Replace and mount 36" rear grab bar  to the correct placement behind the water 
closet, 12” to one side of center and 24” to the other and 33” to 36” aff in both $562.50 Removed

1.11.10 Install  lever hardware on the stall doors $735.00 Removed

1.11.11
Relocate drinking fountain in restrooms or place cane detectable warning at foot of 
fountain $50.00 Removed

1.11.12 Correct or repair  slope to max 5% running and 2% cross in both $8,000.00 Removed

1.11.13
Mount signage  in men's inaccessible restroom area directing patrons to the accessible 
restroom area $150.00 Removed

1.11.14 Lower  urinal so that rim height is max 17” aff $1,217.50 Removed
1.11.15 Lower  hook in women's to max 48" aff staff time Removed
1.11.16 Repair door in women's to close fully staff time Removed

1.13.1
Replace bench in dressing area with one having a seat depth of  24” deep, 48” long, 
affixed to the wall or having a back and mounted 17” to 19”aff in both $900.00 Removed

1.13.2 Remount  grab bars in showers 33" to 36" aff and max 6" from adjacent walls in each $1,125.00 Removed

1.13.3
Replace shower control with a compliant lever control with a shower head on a 59” 
hose and usable as hand held $386.25 Removed

1.13.4 Install  a wall in men's to provide correct shower dimension $1,520.00 Removed

1.13.5
Enlarge  women's dressing stall to 60" by 60" with the required bench and lower hook 
to max 48" $1,100.00 Removed

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $815.00 Removed

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time Removed

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time Removed

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time Removed
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1.16.1 Correct or repair  slopes along the pool deck to 2.08% max cross and 5% max running $4,000.00 Removed
1.16.2 Install pool lift  and make it available every hour the pool is open $10,000.00 Removed

1.16.3
Install a second means of entry of entry to the pool such as a transfer wall, stairs or a 
transfer system $5,100.00 Removed

1.16.4 Leave as is,  sloped entry; correction is technically infeasible n/a Removed

1.16.5 Acquire an aquatic wheelchair  and advertise its availability to the public $2,000.00 Removed

1.16.6
Replace  gate hardware at splash pad with hardware operable without a tight pinch or 
grasp $367.50 Removed

1.16.7 Repair, bevel or ramp  CIL to sand, volleyball and play area $150.00 Removed

1.16.1 Replace 5%  of the tables with ones having knee and toe clearance $800.00 Removed

1.16.2 Lower the height  of a 36” wide segment of service counter to max 34” aff $533.75 Removed

1.16.3
Replace menu with one having pictures (smart practice) and lettering of compliant size 
based on viewing distance $150.00 Removed

1.16.4
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a Removed

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to play area $625.00

1.3.2
Create  designated entry by removing 60” portion of play area 
boundary (smart practice) $500.00

1.3.3
Acquire and install intended user signage and mount at newly 
created designated entry as a smart practice $150.00

1.4.1 See 1.3.2 above for correction to border included in 1.3.2

1.4.2
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00

1.5.1
Install transfer system on play structure with access to 50% of the 
EPC’s, if feasible $3,550.00

1.7.1 See 1.3, 1.4.2 and 1.5.1 above  for access to play area 

included in 
section 1.3, 

1.4.2, and 1.5.1

1.8.1 See 1.3 above  for AR to play area 
included in 
section 1.3

1.8.2
Add 2 more types of GLPC’s such as climbers, spinners or rockers, 
to meet incentive scoping $4,000.00

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to sand volleyball $625.00

1.10.2

Replace two picnic tables  with ones with knee and toe clearance, 
9” deep at 27” high and 25” deep at 9” high, with a 36” AR around 
table $1,600.00

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $105.00 2018-2020

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $8,000.00 2026-2030

1.1.3 Acquire  and mount correct fine sign for all stalls $600.00
Completed

2015
1.1.4 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time 2018-2020

1.1.5
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 2018-2020

1.1.6
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk staff time 2021-2025

1.1.1
Acquire and mount at appropriate heights and locations accessible parking signs for all 
the stalls $150.00 2018-2020

1.1.2
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 2018-2020

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping in the road side lots $13,609.50 2021-2025

1.1.1
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk staff time 2021-2025

1.1.2
Acquire and mount at appropriate heights and locations accessible parking signs for all 
the stalls $150.00 2018-2020

1.1.3
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 2018-2020

1.1.1 Repair or correct slope  of parking space and access aisle to max 2% in any direction $8,000.00 2026-2030

1.1.2
Acquire and mount at appropriate heights and locations accessible parking signs for all 
the stalls $150.00 2018-2020

1.1.3 Acquire  and mount correct fine sign for all stalls $150.00 2018-2020
1.1.4 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time 2018-2020

1.1.5
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk staff time 2021-2025

1.1.1 Relocate stalls  to be on the shortest AR to the building entry or park feature $105.00 2021-2025

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 2026-2030
1.1.3 Acquire  and mount correct fine sign for all stalls $150.00 2018-2020
1.1.4 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time 2018-2020

1.1.5
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 2018-2020

1.1.6
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk staff time 2021-2025

1.1.7 Mount  signage for no parking to prevent blocking of adjacent AR $150.00 2018-2020

1.1.1 Repair or correct slope  of parking space and access aisle to max 2% in any direction $12,000.00 2026-2030

1.1.2
Acquire and mount at appropriate heights and locations accessible parking signs for all 
the stalls $300.00 2018-2020

1.1.3 Acquire  and mount correct fine sign for all stalls $150.00
Completed

2015
1.1.4 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time 2018-2020

1.1.5
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 2018-2020

1.2.1
Create lined cross walk where pedestrian pathway crosses through vehicular traffic  
(smart practice) $52.50 2021-2025

1.2.2 Correct curb ramp cross slope  to max 2% $725.00 2021-2025

1.2.3
Install compliant detectable warning at curb ramps and transitions from walkways to 
vehicular ways $235.00 2018-2020

1.2.4 Maintain hedges along AR to allow 36" clear width staff time 2018-2020
1.2.5 Repair, bevel, or ramp  CIL along AR $1,500.00 2021-2025
1.2.6 Correct or fill gaps along AR $687.50 2021-2025
1.2.7 Correct or repair  sidewalk cross slope along AR to max 2% $24,000.00 2026-2030
1.2.8 Correct or repair  sidewalk running slope along AR to max 5% $72,000.00 2026-2030

Play Area

Parking - Shelter

Parking - Skate Park

Parking - Central Lot

Parking - Fountain

Parking - Roadside

Parking - Picnic Area

Parking - Play Area

Pool

Concessions
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1.2.9
Designate  an access aisle for the passenger drop off area by painting an aisle that is 60” 
wide and 20’ long $105.00 2026-2030

1.2.10
Acquire and install compliant directional signage along the AR from parking to 
accessible entrance $150.00 2021-2025

1.3.1

Widen the designated entry  to 60” width  at small structure and 
remove a portion of the border on the ramped structure for access to 
GLPC's (smart practice) staff time

1.3.2
Create AR with crushed and compacted stone or similar outdoor 
material to swings $625.00

1.3.3
Acquire and install intended user signage and mount at newly 
created designated entry as a smart practice $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair, bevel or ramp CIL’s within playground and at playground 
entry/border staff time

1.4.3
Fill and compact surface  so that it maintains its accessibility 
characteristics staff time

1.4.4
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.4.5
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00

1.4.6
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.5.1 Correct transfer step riser height to 8” max and uniform staff time

1.5.2
Install transfer system on ramped play structure with access to 50% 
of the EPC’s, if feasible $3,550.00

1.6.1
Inspect  ramp segments and adjust or raise  segments to achieve 
ramp slope of max 8.33% staff time

1.8.1 Make correction per 1.3.2 to allow AR to swings included in 1.3.2
1.8.2 Lower entry point for one bucket swing  to 11” to 24” aff staff time

1.8.3
Add 1 more type of GLPC’s such as climbers, spinners or rockers, 
to meet incentive scoping $2,000.00

1.8.4 Leave as is  steering wheel; infeasible to correct n/a

1.9.1
Acquire and install an accessible sand play structure and place 
along AR $2,000.00

1.9.2 Fill and maintain level of sand in sand box staff time

1.10.1 Relocate 20% of garbage cans to be along AR staff time
Completed

2015

1.10.2
Replace drinking fountains  with a hi-lo bowl fountain, in the alternative, install a 
second high bowl fountain $3,998.75 2021-2025

1.10.3
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the fitness course elements $625.00 2021-2025

1.10.4
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the basketball court $625.00 2021-2025

1.10.5
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the ball fields, back stop; in the alternative, leave as is  backstop $1,250.00

Complete 
2015

1.10.6
Extend AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the grills $1,250.00 2021-2025

1.10.7
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the horseshoes $625.00 Out of service

1.10.8
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the dog park $625.00

Completed 
2015

1.10.9
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the fire pit $625.00 2021-2025

1.10.10
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $460.00 2026-2030

1.10.11
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $240.00 2026-2030

1.10.12
Replace one picnic table  with one with knee and toe clearance, 19” deep at 27” high 
and 24” deep at 9” high, with a 36” AR around table $4,800.00 2026-2030

1.11.1 Correct or fill gaps on shelter interiors $137.50 Completed 2018

1.11.2 Repair, bevel or ramp CIL on shelter interior $300.00 Completed 2018

1.11.3
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2018-2020

1.11.4 Replace fire pit  one with an accessible design $399.00

1.11.5
Replace drinking fountain  with a hi-lo bowl fountain, in the alternative, install a second 
high bowl fountain $3,998.75 2021-2025

1.11.6 Lower operating mechanism in shelter to 15” to 48” aff $250.00 2021-2025

1.11.1
Create AR  with crushed or compacted stone or similar outdoor 
material from parking or sidewalk to pavilion 2 $625.00

1.11.2 Correct or fill gaps on shelter interiors $68.75
1.11.3 Repair, bevel or ramp CIL on shelter interior $150.00

1.11.4

Replace 20% of the picnic tables with one with knee and toe 
clearance, 19” deep at 27” high and 24” deep at 9” high, with a 36” 
AR around the table $2,400.00

1.11.5 Lower operating mechanism in shelter to 15” to 48” aff $250.00
1.11.6 Replace fire pit  with one with an accessible design $399.00

1.11.7
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and locate along an AR $115.00

1.11.8
Acquire and install at least one armrest to 20% of existing benches 
as a smart practice $60.00

1.11.9 Provide cane detectable warning at base of light panel $50.00

1.11.1
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $2,400.00 2018-2020

1.11.2
Replace drinking fountain  with a hi-lo bowl fountain, in the alternative, install a second 
high bowl fountain $3,998.75 2021-2025

1.11.3 Lower operating mechanism in shelter to 15” to 48” aff $250.00 2021-2025

1.11.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to shelter $1,250.00

Completed 
2013-2014

1.11.2 Repair, bevel or ramp CIL on shelter interior $150.00
1.11.3 Relocate  tables to provide 36” AR throughout shelter interior staff time
1.11.4 Lower operating mechanism in shelter to 15” to 48” aff $250.00
1.11.5 Provide cane detectable warning at base of  mantle $50.00

1.11.6
Raise support to not less than 80”, or pad object to prevent hazard 
in overhead clearance staff time

1.11.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to shelter $625.00

1.11.2
Replace drinking fountain  with a hi-lo bowl fountain, in the 
alternative, install a second high bowl fountain $3,998.75

1.11.1 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030
1.11.2 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030
1.11.3 Correct or fill gaps on shelter interiors $68.75 2026-2030
1.11.4 Repair, bevel or ramp CIL on shelter interior $150.00 2026-2030

Shelter - Pavilion 1

Shelter - Pavilion 2

Shelter - Dreamland Lake

Shelter - Pavilion 3

Shelter - Dog Park

Shelter - Pavilion 4
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1.11.5
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2026-2030

1.11.6 Replace grill with one with an accessible design and extend an AR to grill $625.00 2026-2030

1.11.7
Replace drinking fountain  with a hi-lo bowl fountain, in the alternative, install a second 
high bowl fountain $3,998.75 2026-2030

1.12.1
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.12.2
Enlarge cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 2026-2030

1.12.3 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030

1.12.4
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time 2026-2030

1.12.5
Remove and rehang door to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of door $1,368.75 2026-2030

1.12.6 Replace door with a door having 80” of overhead clearance $1,980.00 2026-2030
1.12.7 Replace doors with ones having 32” clear width where indicated $15,840.00 2026-2030
1.12.8 Repair, bevel, or ramp CIL’s at 3 door entries to max .25" $450.00 2026-2030
1.12.9 Firmly secure threshold to prevent tripping hazard staff time 2026-2030

1.12.10 Replace hardware  with lever hardware where indicated $4,410.00 2026-2030

1.12.11
Inspect, adjust, and maintain  8.5 lbf to open exterior doors and 5 lbf to open interior 
doors staff time 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through old men's restroom and pavilion 1 maintenance staff time 2018-2020

1.12.2
Employee only areas permit approach, entry, and exit; relocate obstacles to create 
turning space of 60” in janitor staff time 2018-2020

1.12.3
For all other deficits in, leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a 2018-2020

1.12.1 Relocate obstacles (such as tables and chairs) to create AR through main room staff time 2018-2020

1.12.2
Relocate protruding objects in main room or place cane detectable warning at foot of 
counter, fire extinguisher, and shelf staff time 2021-2025

1.12.3
Tape or bevel a 36” wide portion of the mats to provide a designated entry to the mat 
area staff time 2021-2025

1.12.4 Correct  or fill gap $68.75 Completed
1.12.5 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Completed

1.12.6
Lower operating mechanisms in main room to max 48” aff to the highest operable 
part $500.00 2021-2025

1.12.7 Add one table that allows knee and toe clearance staff time 2026-2030

1.12.1
Remount sink to min 27" to base on bowl to allow knee clearance, in the alternative, 
replace sink with a shallower model $3,395.00 2021-2025

1.12.2 Remount toilets to 16” to 18” from the side wall to centerline $2,612.00 2021-2025
1.12.3 Replace toilet seat, or re-set or replace toilet  to 17” to 19” aff $1,425.00 2018-2020
1.12.4 Remount grab bars  to 33” to 36” aff $1,125.00
1.12.5 Remount toilet paper dispenser  to max 7” to 9” from front of toilet and 15” to 48” aff staff time 2018-2020
1.12.6 Correct or repair  slope to max 5% running and 2% cross $8,000.00 2021-2025
1.12.7 Lower hooks  in women's  to max 48” aff staff time 2018-2020
1.12.8 Adjust stall door in women's to be self closing staff time 2026-2030

1.12.1
Restroom not accessible, acquire and mount signage at restroom directing patrons to 
accessible restroom $300.00 2018-2020

1.12.2 Pavilion 3 restrooms scheduled for demolition, leave as is n/a

1.12.1 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $1,005.00 2026-2030
1.12.2 Correct tread depth on stairs so they are 11” minimum and consistent $1,005.00 2026-2030
1.12.3 Install detectable warning strip on top tread of each stairway $150.00 2026-2030

1.12.4
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $900.00 2026-2030

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $52.50 2026-2030

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $12,000.00 2021-2025
1.1.3 Acquire  and mount correct fine sign for all stalls $450.00 2018-2020
1.1.4 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time 2018-2020
1.1.5 Move accessible parking sign  to within 5’ of accessible parking stall staff time Completed

1.1.6
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 2021-2025

1.2.1
Install compliant detectable warning at curb ramps and transitions from walkways to 
vehicular ways $235.00 2021-2025

1.2.2 Widen AR  to min 36" clear width $480.00 2021-2025
1.2.3 Repair, bevel, or ramp  CIL along AR  $900.00 2021-2025
1.2.4 Correct or fill gaps along AR $275.00 Completed
1.2.5 Correct or repair  sidewalk cross slope along AR to max 2% $8,000.00 2026-2030
1.2.6 Correct or repair  sidewalk running slope along AR to max 5% $18,000.00 2026-2030
1.2.7 Create a level landing where the ramp changes direction $1,062.50 2026-2030
1.2.8 Install compliant handrails  on both sides of the ramp  $1,200.00 2026-2030

1.3.1
Mount compliant signage at inaccessible entrances directing patrons in wheelchairs 
to accessible entrance $150.00 2021-2025

1.3.2 Mount compliant signage at entrance designating it as accessible $150.00 2018-2020

1.4.1
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.4.2 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2018-2020

1.4.3
Inspect, adjust, and maintain  closing speed on door closers so that doors do not 
close to 3” faster than 3 seconds when started at 70 degrees staff time 2018-2020

1.6.1
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.6.2
Relocate storage, furniture, and other obstacles  to create adequate 60” 
maneuvering space around doors staff time 2018-2020

1.6.3 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2021-2025
1.6.4 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2018-2020

1.6.5
Lower operating mechanisms along the interior AR to max 48” aff to the highest 
operable part $500.00 2021-2025

1.6.6
Relocate protruding objects  along the interior AR or place cane detectable warning at 
foot of fire extinguisher box $250.00 2021-2025

1.6.7 Correct tread depth on stairs so they are 11” minimum and consistent $1,000.00 2021-2025
1.6.8 Install detectable warning strip on top tread of each stairway $150.00 2018-2020
1.6.9 Replace  handrails with compliant handrails $832.50 2026-2030
1.7.1 Leave as is , service counter; cite construction tolerance n/a

1.8.1
Lower operating mechanisms in tennis to max 48” aff to the highest operable part; if 
employee operated, leave as is $500.00 2021-2025

1.8.2 Replace one table with one with knee and toe clearance $800.00 2026-2030

1.9.1
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1 Insulate exposed pipes under sinks $110.00 2018-2020
1.11.2 Lower  paper towel dispenser and hooks to max 48” to highest operable part staff time 2018-2020
1.11.3 Remount grab bars to 33” to 36” aff $1,035.00 2018-2020
1.11.4 Replace stall door hardware with ADA compliant hardware $100.00 2018-2020

1.11.5
Relocate or recess towel dispenser and hand dryers in restrooms to not interfere with 
general circulation path, protrusions cannot be greater than 4" staff time 2018-2020

1.11.6 Correct or repair  slope to max 5% running and 2% cross $8,000.00 2021-2025

Rooms - Public Spaces

Restrooms - Restroom Building

Restrooms - Pavilion Restrooms

Stairs

Doors

Rooms - Employee Spaces
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1.11.7 Lower  urinal so that rim height is max 17” aff $1,217.50 2026-2030

1.11.8
Replace toilet tank in men's with one having flush mechanism on the open side, in the 
alternative, install an auto flush unit $211.25 2021-2025

1.11.9 Adjust stall door in men's to be self closing staff time 2021-2025
1.11.10 Replace toilet seat, or re-set or replace toilet to 17” to 19” aff in women's $1,425.00 2026-2030
1.13.1 Lower hooks  to max 48” aff staff time 2018-2020
1.13.2 Leave as is;  shower CFS; allowable overlap n/a
1.13.3 Lower shower controls to max 48" aff $250.00 2021-2025
1.13.4 Remount  shower seat so that the front edge is within 3” of the opening staff time Completed
1.13.5 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Completed
1.13.6 Firmly secure rug to floor to prevent tripping hazard staff time Completed
1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $815.00 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2026-2030

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2026-2030

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door $300.00 2026-2030

1.16.1
Replace drinking fountain  with a hi-lo bowl fountain, in the alternative, install a 
second high bowl fountain $3,998.75 2021-2025

1.16.2
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $460.00 2026-2030

1.16.3 Lower bench seat to 17” to 19” aff as a smart practice staff time 2026-2030

1.16.4
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $240.00 2026-2030

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2026-2030

1.1.2 Resurface accessible stalls with a firm, stable, and slip resistant material included in 1.1.1 2026-2030

1.4.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2026-2030

1.4.2 Replace doors with doors having 80” overhead clearance $1,980.00 2026-2030
1.4.3 Widen doors to 32”  for any doors indicated $1,980.00 2026-2030
1.4.4 Repair, bevel, or ramp CIL at 2 door entries to be max .25" $300.00 2026-2030
1.4.5 Replace hardware  with lever hardware where indicated $735.00 2026-2030

1.6.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2026-2030

1.6.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030
1.6.3 Replace doors with doors having 80” of overhead clearance $1,980.00 2026-2030
1.6.4 Replace doors ones having 32” clear width where indicated $11,880.00 2026-2030
1.6.5 Replace threshold at interior doors with ADA compliant threshold $91.25 2026-2030
1.6.6 Replace hardware  with lever hardware where indicated $2,572.50 2026-2030
1.6.7 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $7,140.00 2026-2030
1.6.8 Install kick plates on all stairs or replace with ones having closed risers $167.50 2026-2030
1.6.9 Install detectable warning strip on top tread of each stairway $150.00 2026-2030

1.6.10
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $1,500.00 2026-2030

1.8.1 Relocate obstacles (such as tables and chairs) to create AR through break area staff time 2026-2030
1.8.2 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030

1.8.3
Lower operating mechanisms in break room to max 48” aff to the highest operable 
part $250.00 2026-2030

1.8.4

Designate 5% or no less than 1 locker  as accessible, mounting signage having the 
symbol of accessibility and hooks and operating mechanisms max 48” aff as a smart 
practice $150.00 2026-2030

1.8.5 Replace  locker hardware with ADA compliant hardware on designated lockers $300.00 2026-2030
1.8.6 Replace drinking fountain  with hi-lo bowl $3,998.75 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time 2026-2030

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time 2026-2030

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a 2026-2030

1.11.1
Create a compliant wheelchair accessible stall with grab bars and fixtures mounted in 
correct locations and at correct heights $7,872.50 2026-2030

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $3,667.50 2026-2030

1.1.1
Relocate stalls  to be on the shortest AR to the building entry or 
park features $52.50

1.1.2
Repair or correct slope  of parking space and access aisle to max 
2% in any direction $1,200.00

1.1.3 Acquire  and mount correct fine sign for all stalls $600.00

1.1.4
Raise existing accessible parking signs so that lowest end of bottom 
sign is min 60” aff staff time

1.1.5
Add one van parking sign to one accessible stall and repaint stall 
and access aisle to 11’ and 5’ or 8’ and 8' $150.00

1.1.6
Reconfigure  accessible stalls to avoid requiring pedestrians to cross 
vehicular way, in the alternative, leave as is  with striped crosswalk staff time

1.2.1 See 1.10 below  for AR to park site elements 
included in 

section 1.10
1.2.2 See 1.1.6 above  for pathway through vehicular way included in 1.1.6

1.2.3
Install compliant detectable warning at curb ramps and 
transitions from walkways to vehicular ways as a smart practice $235.00

1.2.4 Correct or fill  gaps along AR $137.50
1.3.1 Repair, bevel or ramp CIL at playground entry $150.00

1.3.2
Acquire and install intended user signage and mount at 
designated entry as a smart practice $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.3
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00

1.4.4

Frequently inspect and regularly maintain accessible portions of 
play area surface that are comprised of loose fill such as EWF so that 
surface is level with other surfaces such as brick walkway staff time

1.4.5
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the 
alternative, add and maintain surface fill level to achieve the same staff time

1.5.2 Correct transfer step riser height to 8” max and uniform staff time

1.7.1
Adjust height of platform decks to max 8” for access to 2 of the 
EPC’s, in the alternative, install  compliant transfer steps staff time

1.7.2
Leave as is; remaining EPC's as the above correction will meet 50% 
accessible n/a

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball fields $1,250.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball courts $625.00

1.10.3 Relocate 20% of garbage cans to be along AR staff time
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1.10.4
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and locate along an AR $115.00

1.10.5
Acquire and install at least one armrest to 20% of existing benches 
as a smart practice $60.00

1.11.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to shelter $625.00

1.11.2 Repair, bevel or ramp CIL along shelter edge $150.00

1.11.3

Replace 20% of the picnic tables with one with knee and toe 
clearance, 19” deep at 27” high and 24” deep at 9” high, with a 36” 
AR around the table $800.00

1.11.4
Replace drinking fountain  with a hi-lo bowl, in the alternative, 
install a second high bowl fountain $3,998.75

1.12.1
Widen pathway approaching entry to create adequate 60" 
maneuvering clearance $240.00

1.12.2
Relocate storage, furniture, and other obstacles  to create 
adequate 60” maneuvering space around doors staff time

1.12.3
Enlarge cement pad at exit to allow 18” clearance on the latch side, 
and extend a pathway away from the building for emergency egress $865.00

1.12.4 Replace doors with doors having 80” overhead clearance $5,940.00
1.12.5 Repair, bevel, or ramp CIL at 5 door entries to be max .25" $750.00
1.12.6 Replace hardware  with lever hardware where indicated $2,205.00

1.12.7 Remount  hardware to be 34” to 48” aff 
included in 

1.12.6

1.12.1
Relocate obstacles (such as tables and chairs) to create AR 
through plumbing and press box staff time

1.12.2
Employee only areas permit approach, entry, and exit; relocate 
obstacles to create turning space of 60” in plumbing and press box staff time

1.12.3

For all other deficits in, leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.12.1

Acquire and mount compliant  signage for restroom, including 
symbol of accessibility, mounted on the wall, latch side of the door, 
60” to center of sign $300.00

1.12.2 Lower mirror in both so that reflective surface is max 40” aff staff time
1.12.3 Lower sinks to max 34” aff to front of rim $3,395.00
1.12.4 Insulate exposed pipes under sinks $110.00
1.12.5 Remount toilets to 16” to 18” from the side wall to centerline $2,612.00
1.12.6 Widen accessible stalls to min. 60” clear width, 59” depth $500.00

1.12.7
Replace side grab bar with a 42” long grab bar, mounted max 12” 
from the rear wall $562.50

1.12.8 Remount grab bars in accessible stalls to 33” to 36” aff $562.50

1.12.9
Remount toilet paper dispenser  to max 7” to 9” from front of toilet 
and 15” to 48” aff staff time

1.12.10 Lower  so flush is max 44” aff $350.00
1.12.11 Replace toilet seat, or re-set or replace toilet  to 17” to 19” aff $1,425.00

1.12.12
Widen AR  to sink to min 36" wide or relocate sink to a location 
allowing AR and CFS $1,700.00

1.12.13 Leave as is  turning space; T shape is present n/a

1.12.1
Create AR  with crushed and compacted stone or similar outdoor 
material from sidewalk to seating  $625.00

1.12.2
Replace 5% of tables  with accessible tables having CFS and 
allowing knee and toe clearance $800.00

1.12.3
Lower height  of a 36” wide segment of service counter to max 34” 
aff $533.75

1.12.4

For all other deficits, leave as is, employee work area pursuant to 
ADA/ABA guidelines 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

1.2.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to all park elements $625.00

1.10.1 Relocate  one garbage can to be along AR staff time

1.10.2
Replace one picnic table  with one with knee and toe clearance, 9” 
deep at 27” high and 25” deep at 9” high, with a 36” AR around table $800.00

1.10.3 Locate accessible  picnic table along AR staff time

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2018-2020

1.2.1
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to site elements $625.00 2018-2020

1.2.2
Replace existing signage with signage having compliant character heights and placed 
within proper viewing distance of the AR $150.00 2018-2020

1.10.1 Relocate  one garbage can to be along AR staff time
Completed

2013

1.10.2
Create AR with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to benches $625.00 2018-2020

1.10.3
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $60.00 2018-2020

1.13.1 AR provided to 50% of piers; leave as is n/a
1.13.2 Lower  25% of the existing railing to max 34” aff dispersed throughout the pier $250.00 2021-2025

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2026-2030

1.2.1 See 1.10 below  for and AR to park elements 
included in 

section 1.10 2026-2030

1.2.2 See 1.1  for corrections to parking lot
included in 
section 1.1 2026-2030

1.2.3
Create a curb ramp to be max running slope 8.33%, max cross slope 2%, having a top 
landing as wide as the ramp and 36” deep and side flares with a max slope 10% $725.00 2026-2030

1.2.4 Widen AR  to compliant 36” clear width $625.00 2026-2030
1.2.5 Repair, bevel, or ramp  CIL along AR $300.00 2026-2030
1.2.6 Correct or fill gaps along AR $137.50 2026-2030
1.2.7 Correct or repair  sidewalk cross slope along AR to max 2% $8,000.00 2026-2030
1.2.8 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to play area $625.00

1.3.2 Repair, bevel or ramp CIL at playground entry/border $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2.08% staff time

1.4.3
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics  staff time

1.4.4
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.5.1 See 1.3.1, 1.3.2  for corrections to AR to play area 
included in 1.3.1 

and 1.3.2
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1.5.2
Lower platform on transfer system to 11” to 18” aff, in the 
alternative, add and maintain surface fill level to achieve the same staff time

1.5.3 Correct or repair running slope of CFS to max 2% staff time

1.8.1 See 1.3.1, 1.3.2  for corrections to AR to GLPCs
included in 1.3.1 

and 1.3.2

1.10.1

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to one ball field; in the alternative, 
leave as is  and designate ball fields at other sites in the District as 
accessible $625.00

1.10.2

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court; in the 
alternative, leave as is  and designate basketball at other sites in the 
District as accessible $625.00

1.10.3 Relocate 20% of garbage cans to be along AR staff time

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to memorial $625.00

1.10.5
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the flagpole included in 1.2.4

1.10.6 Relocate bike rack to be along AR staff time

1.10.7
Replace picnic table  with one with knee and toe clearance, 19” 
deep at 27” high and 24” deep at 9” high, with a 36” AR around table $800.00

1.10.8 Locate accessible  picnic table along AR staff time

1.11.1 See 1.2  for corrections to AR 
included in section 

1.2 2026-2030
1.11.2 Correct or fill gaps on shelter interior and near fountain $137.50 2026-2030
1.11.3 Repair, bevel or ramp CIL at shelter entry $150.00 2026-2030
1.11.4 Relocate  tables to provide 36” AR throughout shelter interior staff time 2026-2030
1.11.5 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030

1.12.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,000.00 2026-2030
1.12.2 Replace door with a door having 80” of overhead clearance at men's $1,980.00 2026-2030
1.12.3 Repair, bevel, or ramp CIL’s at 2 door entries to max .25” $300.00 2026-2030
1.12.4 Fill and maintain gaps at doorways to max .5” $68.75 2026-2030
1.12.5 Replace hardware  with lever hardware where indicated $1,102.50 2026-2030

1.12.1
For all deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1
Renovate and create  two accessible single user restrooms with grab bars and fixtures at 
the correct heights and locations $2,400.00 2026-2030

1.2.1 See 1.10 below  for AR to site features 
included in 

section 1.10 2026-2030

1.2.2 Create lined cross walk where pedestrian pathway crosses through vehicular traffic  $52.50 Out of service
1.2.3 Correct or fill multiple gaps along AR $137.50 2026-2030

1.3.1
Extend AR with crushed and compacted stone or similar outdoor 
material from play area to swings and rockers $300.00

1.3.2 Correct or fill 1” gap at border $68.75
1.3.3 Repair, bevel or ramp CIL at playground entry/border $150.00

1.3.4

Frequently inspect and regularly maintain accessible portions of 
play area surface that are comprised of loose fill such as EWF so that 
surface is level with other surfaces such as brick walkway staff time

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.3 Relocate play element to provide 80” overhead clearance staff time

1.4.4
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.5
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.5.1 Repair or correct cross slope  of CFS to max 2.08% staff time
1.8.1 See 1.3.1  for corrections to AR included in 1.3.1

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tetherball $625.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the drinking fountain  $625.00

1.10.3 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis court $625.00

1.10.5
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court $625.00

1.10.6
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the horseshoes $1,250.00

1.10.7
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the brick lined ovals $625.00

1.10.8
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the oval cement track $625.00

1.10.9
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and locate along an AR $115.00

1.10.10 Raise/Lower bench seat to 17” to 19” aff as a smart practice staff time

1.10.11
Acquire and install at least one armrest to 20% of existing benches 
as a smart practice $60.00

1.10.12
Replace one picnic table  with one with knee and toe clearance, 9” 
deep at 27” high and 25” deep at 9” high, with a 36” AR around table $800.00

1.10.13 Locate accessible  picnic table along AR staff time
1.11.1 Correct or repair  route from Grand St to maintain its accessibility characteristics $1,250.00 2026-2030
1.11.2 Correct or fill gaps on shelter interior $68.75 2026-2030
1.11.3 Repair, bevel or ramp CIL on shelter interior $150.00 2026-2030

1.11.4
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2026-2030

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around door staff time 2026-2030

1.12.2 Replace doors with doors having 80” of overhead clearance $1,980.00 2026-2030
1.12.3 Repair, bevel, or ramp CIL’s at concession door entry to max .25" $150.00 2026-2030
1.12.4 Fill and maintain gaps at doorways to max .5” $68.75 2026-2030
1.12.5 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $367.50 2026-2030

1.12.1
Create AR  with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to the concession building $625.00 2026-2030

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a 2026-2030

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2021-2025

1.2.1 See 1.10 below  for corrections to AR 
included in 

section 1.10 2021-2025
1.2.2 Correct or fill multiple gaps along AR $206.25 2021-2025
1.3.1 Repair, bevel or ramp CIL at playground entry/border $150.00 2021-2025
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1.3.2

Frequently inspect and regularly maintain accessible portions of play area surface 
that are comprised of loose fill such as EWF so that surface is level with other surfaces 
such as asphalt walkway staff time Ongoing

1.3.3
Acquire and install intended user signage and mount at designated entry as a smart 
practice $150.00 2021-2025

1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time 2021-2025
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% staff time 2021-2025

1.4.3 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time Completed

1.4.4
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time Ongoing

1.5.1 Repair or correct cross slope  of CFS to max 2.08% staff time 2021-2025

1.10.1

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball field; in the alternative, 
leave as is  and designate ball fields at other sites in the District as 
accessible $1,250.00

1.10.2

Widen entry to ball fields  playing surface to a 32” if gated, or 36” if 
no gate; in the alternative, leave as is  and designate ball fields at 
other sites in the District as accessible n/a

1.10.3

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball courts; in the 
alternative, leave as is  and designate basketball at other sites in the 
District as accessible $1,875.00

1.10.4 Relocate 20% of garbage cans to be along AR staff time Completed

1.10.5
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the inline skating rink $1,250.00 2021-2025

1.10.6 Widen  entry to playing surface to a 32” if gated, or 36” if no gate $500.00 2021-2025

1.10.7
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the tetherball $1,250.00 2021-2025

1.10.8
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the spray pad $1,250.00 2021-2025

1.10.9
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the volleyball $1,875.00 2021-2025

1.11.1 Correct or fill  gap along shelter border $68.75 2018-2020
1.11.2 Correct or fill gaps on shelter interior $68.75 2018-2020

1.11.3
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2018-2020

1.11.4 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2018-2020

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2018-2020

1.12.2 Reduce or remove  stall wall to provide 60" maneuvering clearance at restroom doors $2,000.00
Completed

2016
1.12.3 Replace doors with doors having 80” of overhead clearance $3,960.00 2021-2025
1.12.4 Replace doors ones having 32” clear width where indicated $3,960.00 2021-2025
1.12.5 Repair, bevel, or ramp CIL’s at 4 door entries to max .25” $600.00 2021-2025
1.12.6 Fill and maintain gaps at doorways to max .5” $275.00 2021-2025
1.12.7 Replace hardware  with lever hardware where indicated $1,470.00 2021-2025

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR and turning through storage staff time 2018-2020

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here staff time 2018-2020

1.12.1
Renovate and create  two accessible single user restrooms with grab bars and fixtures at 
the correct heights and locations $2,400.00

Completed
2016

Girl Scout Camp 1.2.1 Leave as is  until renovated or used by district n/a

1.2.1 See 1.10 below  for AR to all park features 
included in 

section 1.10

1.2.2
Create lined cross walk where pedestrian pathway crosses 
through vehicular traffic  (smart practice) $52.50

1.2.3
Install compliant detectable warning at transitions from walkways 
to vehicular ways $235.00

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from main play area to swing and rocker areas $625.00

Completed
2013-2014

1.3.2 Repair, bevel or ramp CIL at playground entry/border $150.00
Completed
2013-2014

1.3.3
Acquire and install intended user signage and mount at 
designated entry as a smart practice $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

Completed
2013-2014

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

Completed
2013-2014

1.4.3 Repair, bevel or ramp CIL at playground entry/border included in 1.3.2
Completed
2013-2014

1.4.4
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.5

Frequently inspect and regularly maintain accessible portions of 
play area surface that are comprised of loose fill such as EWF so that 
surface is level with other surfaces such as cement walkway staff time

1.4.6 Relocate play element to provide 80” overhead clearance staff time

1.4.7
Establish protocols  for regular and frequent inspection and 
maintenance of surface of AR staff time

1.4.8
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the 
alternative, add and maintain surface fill level to achieve the same staff time

1.5.2 Repair or correct cross slope  of CFS to max 2.08% staff time
1.5.3 Correct transfer step riser height to 8” max and uniform staff time
1.8.1 See 1.3.1  for corrections to AR included in 1.3.1

1.8.2
Lower the seat, or raise the surface fill level to achieve entry 
height to frog rocker of 11” to 24” agl staff time

1.8.3 Lower entry point for one bucket swing  to 11” to 24” aff staff time

1.8.4
Leave remaining GLPC’s as is,  as the above corrections will meet 
incentive scoping n/a

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball field $1,250.00

1.10.2
Widen  entry to ball field playing surface to a 32” if gated, or 36” if no 
gate $500.00

1.10.3
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tetherball $625.00

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court $625.00

Completed
2013-2014

1.10.5 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75
1.10.6 Relocate  bike rack to be along AR staff time

1.10.7
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and locate along an AR $115.00

1.10.8 Raise/Lower bench seat to 17” to 19” aff as a smart practice staff time

1.10.9
Acquire and install at least one armrest to existing bench as a 
smart practice $60.00
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1.11.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the shelter $625.00

1.11.2 Correct or fill gaps on shelter interior $68.75
1.11.3 Repair, bevel or ramp CIL on shelter interior $150.00

1.11.4

Replace 20% of the picnic tables with one with knee and toe 
clearance, 19” deep at 27” high and 24” deep at 9” high, with a 36” 
AR around the table $800.00

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” 
maneuvering space around doors staff time

1.12.2
Correct or repair slope  at doorway landing to max 2% in any 
direction for level CFS $1,500.00

1.12.3
Upon renovation per 1.12.1  in restrooms below; correct 
maneuvering clearance at restroom doors $2,000.00

1.12.4 Widen doors to 32”  for any doors indicated $3,960.00
1.12.5 Repair, bevel, or ramp CIL at 4 door entries to be max .25” $600.00
1.12.6 Fill and maintain gaps at doorways to max .5” $68.75

1.12.7
Replace hardware  with lever hardware where indicated and lower to 
34" to 48" $1,470.00

1.12.1

Employee only areas permit approach, entry, and exit, relocate 
obstacles (such as tables and chairs) to create AR and turning 
space in storage staff time

1.12.2

For all other deficits, leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.12.1
Renovate and create  two accessible single user restrooms with 
grab bars and fixtures at the correct heights and locations $2,400.00

Completed
2016

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $52.50

1.1.2
Repair or correct slope  of parking space and access aisle to max 
2% in any direction $4,000.00

1.1.3 Acquire  and mount correct fine sign for all stalls $150.00

1.1.4
Raise existing accessible parking signs so that lowest end of bottom 
sign is min.60” aff staff time

1.1.5
Add one van parking sign to one accessible stall and repaint stall 
and access aisle to 11’ and 5’ or 8’ and 8’ $150.00

1.2.1
Create lined cross walk where pedestrian pathway crosses 
through vehicular traffic  (smart practice) $52.50

1.2.2
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to bench, and locate along an AR $115.00

1.2.3
Install compliant detectable warning at transitions from walkways 
to vehicular ways $235.00

1.1.1
Create one or more  8’ accessible parking stalls in each lot, with one 8’ adjacent access 
aisle, with proper signage and striping $4,536.50

Completed
2012

1.2.1 Repair, bevel, or ramp  CIL along AR $150.00
Completed

2012

1.2.2
Assure  that slopes meet standards of 5% running and 2% cross upon completion of 
construction staff time

Completed
2012

1.3.1
Acquire and install intended user signage and mount at designated entry as a smart 
practice $150.00

Completed
2012

1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time
Completed

2012

1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% staff time
Completed

2012

1.4.3 Repair, bevel or ramp CIL’s within playground and at playground entry/border $150.00
Completed

2012
1.4.4 Leave as is, lack of 80” overhead clearance, correction is technically infeasible n/a 2018-2020

1.4.5 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time
Completed

2012

1.4.6
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time

Completed
2012

1.4.7 Replace existing surface  with an accessible surface such as EWF, PIP or tiles $50,000.00
Completed

2012

1.5.1 Install transfer supports on transfer platform/transfer steps $250.00
Completed

2012

1.8.1 Lower entry point for one bucket swing  to 11” to 24” aff staff time
Completed

2012

1.8.2 Leave remaining GLPC’s as is,  as the above corrections will meet incentive scoping n/a

1.10.1
Extend  AR to ball field player seating area and spectator seating area at at least three 
ball fields $1,875.00

Completed
2013-2014

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the basketball courts $625.00 2026-2030

1.10.3 Relocate 20% of garbage cans to be along AR staff time 2026-2030
1.10.4 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030

1.10.5
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the drinking fountain $625.00 2026-2030

1.10.6 Relocate  bike rack to be along AR staff time 2026-2030

1.10.7
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $115.00 2026-2030

1.10.8
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $60.00 2026-2030

1.11.1 Correct or fill gap around  shelter border and on interior $137.50 2026-2030

1.11.2
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $1,600.00 2026-2030

1.11.3 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030
1.11.4 Infeasible to correct;  leave fireplace as is n/a

1.12.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030
1.12.2 Repair, bevel, or ramp CIL in men's restroom maneuvering clearance to be max .25” $150.00 2026-2030

1.12.3
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time

Completed
2012

1.12.4 Replace doors with doors having 80” overhead clearance $3,960.00 2026-2030
1.12.5 Repair, bevel, or ramp CIL at 3 door entries to be max .25” $450.00 2026-2030
1.12.6 Fill and maintain gaps at doorways to max .5” $68.75 2026-2030
1.12.7 Lower hardware  to 34" to 48" aff staff time 2026-2030
1.12.8 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.12.9
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR and turning space in storage room staff time

Completed
2012

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1
Acquire and mount compliant  signage, including symbol of accessibility, mounted on the 
wall, latch side of the door, 60” aff to the middle of the sign $300.00

Completed
2012

1.12.2 Replace faucet controls with lever controls $1,050.00
Completed

2012

1.12.3 Insulate exposed pipes under sink in each restroom $110.00
Completed

2012

Doors

Rooms

Restrooms

Doors

Rooms

Restrooms
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1.12.4 Lower  urinal so that rim height is max 17” aff and flush is max 44" aff $1,217.50
Completed

2012

1.12.5
Create  a wheelchair accessible stall with grab bars and fixtures in the correct placement; in 
the alternative; create and accessible single user restroom $2,400.00

Completed
2012

1.12.6 Install grab bars  at correct height and location in women's stall $562.50
Completed

2012

1.12.7 Adjust stall door to be self closing staff time
Completed

2012

1.12.8
Remount toilet paper dispenser  in women's restroom to the side wall adjacent to the 
toilet, max 7” to 9” from front of toilet and 15” to 48” aff staff time

Completed
2012

1.12.9 Correct slope  in women's restroom to max 5% running and 2% cross $4,000.00
Completed

2012

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $26.25
Completed

2013

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $8,000.00
Completed

2013

1.1.3 Acquire  and mount correct fine sign for all stalls $900.00
Completed

2013

1.1.4 Raise existing accessible parking signs so that lowest end of bottom sign is min.60" staff time
Completed

2013

1.1.5 Move accessible parking sign  to within 5’ of accessible parking stall staff time
Completed

2013
1.1.6 Repair, bevel, or ramp  CIL from access aisle to AR at cart barn $150.00 2026-2030

1.1.7
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in the 
alternative, leave as is  with striped crosswalk $52.50 2026-2030

1.2.1
Install compliant detectable warning at transitions from walkways to vehicular ways as a 
smart practice $470.00 2026-2030

1.2.2 Correct or fill 1.5” gap along AR $68.75 2026-2030
1.2.3 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030

1.2.4
Designate  an access aisle for the passenger drop off area by painting an aisle that is 60” 
wide and 20’ long $105.00 2026-2030

1.4.1
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.4.2
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time 2021-2025

1.4.3 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2021-2025
1.4.4 Repair, bevel, or ramp CIL at 7 door entries to be max .25" $1,050.00 2021-2025
1.4.5 Replace thresholds at exterior doors with ADA compliant thresholds $547.50 2021-2025
1.4.6 Replace hardware  with lever hardware where indicated $367.50 2021-2025

1.4.7 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time
Completed

2013

1.4.8
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time

Completed
2013

1.6.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time 2021-2025

1.6.2 Replace doors with ones having 32” clear width $3,960.00 2021-2025
1.6.3 Repair, bevel, or ramp CIL’s at 2 door entries to max .25" $300.00 2021-2025
1.6.4 Replace threshold at interior doors with ADA compliant threshold $91.25 2021-2025
1.6.5 Replace hardware  with lever hardware where indicated $735.00 2021-2025

1.6.6 Inspect, adjust, and maintain  5 lbf to open interior doors staff time
Completed

2013

1.6.7
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time

Completed
2013

1.6.8
Lower operating mechanisms along the interior AR to max 48” aff to the highest 
operable part $250.00 2021-2025

1.6.9 Remove, or relocate storage  in CFS at fixtures and operable parts along the AR staff time 2021-2025

1.6.10
 Relocate protruding objects  along the interior AR or place cane detectable warning at 
foot of AED $250.00 2021-2025

1.6.11 Adjust  spout flow height to max 4" staff time 2021-2025

1.8.1 Relocate protruding objects in pro shop or place cane detectable warning at foot of shelf $50.00 2021-2025
1.8.2 Repair, bevel or ramp  CIL in banquet room $150.00 2021-2025
1.8.3 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2021-2025

1.8.4
Lower operating mechanisms in banquet office to max 48” aff to the highest operable 
part staff time 2021-2025

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through rooms indicated staff time 2021-2025

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in office and banquet storage staff time 2021-2025

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.11.1 Lower operating mechanisms to max 48” aff to the highest operable part $250.00 2021-2025
1.11.2 Remount grab bars to 33” to 36” aff $1,035.00 2021-2025
1.11.3 Adjust stall door to be self closing staff time 2021-2025
1.11.4 Correct or repair  slope to max 5% running and 2% cross $4,000.00 2021-2025

1.11.5
Create an ambulatory accessible stall in men's with grab bars and fixtures mounted in 
correct locations and at correct heights $1,200.00 2021-2025

1.11.6 Remount toilet in men's to 16” to 18” from the side wall to centerline $1,306.00 2021-2025

1.11.7
Remount toilet paper dispenser  in women's to max 7” to 9” from front of toilet and 15” to 
48” aff staff time 2021-2025

1.12.1
For all deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.13.1

Designate 5% or no less than 1 locker  as accessible, mounting signage having the 
symbol of accessibility and hooks and operating mechanisms max 48” aff as a smart 
practice $1,000.00 2021-2025

1.13.2 Replace  locker hardware with ADA compliant hardware on designated lockers included in 1.13.1 2021-2025

1.13.3
Replace benches in dressing areas with one having a seat depth of  24” deep, 48” long, 
affixed to the wall or having a back and mounted 17” to 19”aff $1,200.00 2021-2025

1.13.4
Enlarge shower stalls, if feasible, to compliant dimensions for a transfer shower of 36” 
deep by 36” wide with a 36” opening $9,762.50 2021-2025

1.13.5 Provide appropriate CFS on the exterior of the showers $230.00 2021-2025
1.13.6 Remove or reduce curbs at showers to max .5" $195.00 2021-2025
1.13.7 Adjust  shower controls to be operable with less than 5 lb staff time 2021-2025
1.13.8 Lower soap dispenser to be max 48" aff to highest operable part staff time 2021-2025

1.14.1
Install audible and visual alarms  in rooms and spaces where alarms have been installed 
since 1992 n/a

1.14.2 Upon renovation install audible and visual alarms in all rooms and spaces $2,460.00 2021-2025

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2021-2025

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2021-2025

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time 2021-2025

1.16.1
Replace 5% of tables with one of an accessible design having adequate knee and toe 
clearance $200.00 2021-2025

1.16.2
Lower a 36" portion of bar to max 34" aff; in the alternative; train staff to come out from 
behind the bar to provide table service $780.00 2021-2025

1.16.3
Employee only areas must permit approach, entry and exit, relocate obstacles to create 
AR with min clear width 36" staff time 2021-2025

1.16.4
For all other deficits, leave as is, employee work area pursuant to ADA/ABA guidelines 
106.5 Defined Terms, until an employee with a disability works here n/a 2021-2025

Concessions
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1.16.1
Replace 5% of the amenities at each hole with ones reachable from the single rider car 
and operable without a tight pinch or grasp $3,150.00 2021-2025

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2026-2030

1.2.1
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to maintenance building $625.00 2026-2030

1.4.1
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.4.2
Enlarge cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 2026-2030

1.4.3
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time 2026-2030

1.4.4 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030

1.4.5
Replace inaccessible surface with an accessible outdoor material such as cement or 
crushed and compacted stone $240.00 2026-2030

1.4.6 Replace door with door having 80” overhead clearance $1,980.00 2026-2030
1.4.7 Repair, bevel, or ramp CIL at 5 door entries to be max .25" $750.00 2026-2030
1.4.8 Replace threshold at exterior doors with ADA compliant threshold $91.25 2026-2030
1.4.9 Replace hardware  with lever hardware where indicated $1,470.00 2026-2030

1.4.10 Replace hardware  on doors to hazardous areas with knurled lever hardware $150.00 2026-2030
1.6.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030

1.6.2
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time 2026-2030

1.6.3 Replace doors with doors having 80” of overhead clearance $3,960.00 2026-2030
1.6.4 Replace doors ones having 32” clear width where indicated $3,960.00 2026-2030
1.6.5 Repair, bevel, or ramp CIL’s at 5 door entries to max .25" $750.00 2026-2030
1.6.6 Replace thresholds at interior doors with ADA compliant thresholds $182.50 2026-2030
1.6.7 Replace hardware  with lever hardware where indicated $2,205.00 2026-2030
1.6.8 Replace hardware  on doors to hazardous areas with knurled lever hardware $150.00 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through rooms indicated staff time 2026-2030

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in store room, clothing storage, and paint storage staff time 2026-2030

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.11.1
Create a compliant wheelchair accessible restroom with grab bars and fixtures mounted in 
correct locations and at correct height $2,400.00 2026-2030

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $1,630.00 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2026-2030

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2026-2030

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door $300.00 2026-2030

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

1.10.1 Relocate  garbage can to be along AR staff time

1.10.2
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to bench, and locate along an AR $115.00

1.10.3 Raise/Lower bench seat to 17” to 19” aff as a smart practice staff time

1.10.4
Acquire and install at least one armrest of existing bench as a 
smart practice $60.00

1.10.5
Replace one picnic table  with one with knee and toe clearance, 9” 
deep at 27” high and 25” deep at 9” high, with a 36” AR around table $800.00

1.10.6 Locate accessible  picnic table along AR staff time

1.2.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to shelter building $625.00

1.3.1 Mount compliant signage at entrance designating it as accessible $150.00
1.4.1 See 1.2.1 above  for AR to entry included in 1.2.1
1.4.2 Relocate garbage to be out of door maneuvering staff time
1.4.3 Replace  grate at entry with one having gaps max .5" $150.00
1.4.4 Replace hardware  with lever hardware at entry door $367.50

1.8.1
Relocate obstacles (such as tables and chairs) to create AR and 
turning space through shelter staff time

1.8.2
Lower operating mechanisms in shelter to max 48” aff to the 
highest operable part $250.00

1.16.1 Raise fire building surface on fire pit to 9" to 34" above ground staff time

1.16.2

Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and acquire and install at least one 
armrest to 20% of existing benches as a smart practice and locate 
along an AR $175.00

1.16.3

Replace  or add one picnic table  with one with knee and toe 
clearance, 9” deep at 27” high and 17” deep at 9” high, with a 36” AR 
around table $800.00

1.2.1 See 1.10 below  for AR to park elements 
included in 

section 1.10 2026-2030

1.2.2 Repair  and reset pavers to eliminate CIL and gaps $150.00 2018-2020

1.2.3
Establish protocols  for regular and frequent inspection and maintenance of surface of 
AR staff time Ongoing

1.3.1
Extend AR with crushed and compacted stone or similar outdoor 
material from larger play area to smaller play area $625.00

1.3.2
Acquire and install intended user signage and mount at 
designated entry as a smart practice $150.00

1.3.3 Repair, bevel or ramp CIL at playground entry/border $150.00

1.4.1
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.2
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.3 Relocate play element to provide 80” overhead clearance staff time

1.4.4
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.5
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the 
alternative, add and maintain surface fill level to achieve the same staff time

1.5.2 Correct transfer step riser height to 8” max and uniform staff time
1.8.1 Relocate play element to provide 80” overhead clearance staff time
1.8.2 Lower entry point for one bucket swing  to 11” to 24” aff staff time

1.8.3
Leave remaining GLPC’s as is,  as the above corrections will meet 
incentive scoping n/a

1.10.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the ball field $625.00 2026-2030

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the tetherball $625.00 2026-2030

1.10.3

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court; in the 
alternative, leave as is  and designate basketball at other sites in the 
District as accessible $625.00

Golf Course
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1.10.4
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $115.00 2026-2030

1.10.5
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $60.00 2026-2030

1.11.1 Correct or fill 1” gap on shelter interior $68.75 2026-2030
1.11.2 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030
1.11.3 Lower operating mechanisms in shelter to 15” to 48” aff $250.00 2026-2030

1.12.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,500.00 2026-2030

1.12.2
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2026-2030

1.12.3 Repair, bevel, or ramp CIL at 3 door entries to be max .25” $450.00 2026-2030
1.12.4 Replace hardware  with lever hardware where indicated and mount from 34" to 48" $1,102.50 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit; relocate obstacles to create 
turning space of 60” in storage staff time 2026-2030

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a 2026-2030

1.12.1
Acquire and mount compliant  signage, including symbol of accessibility, mounted on the 
wall, latch side of the door, 60” aff to the middle of the sign $300.00 2026-2030

1.12.2 Install grab bars  in accessible stalls to 33” to 36” aff on side and rear walls $1,125.00 2026-2030

1.12.3
Replace toilet tank with one having flush mechanism on the open side, in the alternative, 
install an auto flush unit $211.25 2026-2030

1.12.4 Insulate exposed pipes under sink in each restroom $110.00 2026-2030
1.12.5 Lower  urinal so that rim height is max 17” aff $1,217.50 2026-2030
1.12.6 Correct slope  in  CFS of urinal to max 2% $4,000.00 2026-2030
1.12.7 Lower sinks to max 34” aff to front of rim $1,697.50 2026-2030

1.12.8
Relocate or recess sink to not interfere with general circulation path, protrusions can’t be 
greater than 4” staff time 2026-2030

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $78.75

1.1.2
Repair or correct slope  of parking space and access aisle to max 
2% in any direction $12,000.00

1.1.3 Acquire  and mount correct fine sign for all stalls $450.00

1.1.4
Raise existing accessible parking signs so that lowest end of bottom 
sign is min.60” aff staff time

1.1.5
Add one van parking sign to one accessible stall and repaint stall 
and access aisle to 11’ and 5’ or 8’ and 8’ $150.00 2018-2020

1.2.1
Create lined cross walk where pedestrian pathway crosses 
through vehicular traffic  (smart practice) $52.50 2018-2020

1.2.2 Repair, bevel, or ramp  CIL along AR $150.00

1.2.3
Establish protocols  for regular and frequent inspection and 
maintenance of surface of AR staff time

1.2.4 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00
1.2.5 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00
1.2.6 AR narrows, create a compliant 60” by 60” turning space every 200’ $240.00

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to all play areas $625.00

1.3.2
Create  designated entries by removing 60” portion of each play area 
boundary (smart practice) $500.00

1.3.3
Acquire and install intended user signage and mount at newly 
created designated entries as a smart practice $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.3 Repair, bevel or ramp CIL at playground entry/border $150.00

1.4.4
Establish protocols  for regular and frequent inspection and 
maintenance of surface of AR staff time

1.4.5
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.4.6
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.7
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00

1.5.1 Correct transfer step riser height to 8” max and uniform staff time

1.7.1
Lower reach range to tic-tac-toe to max 24” for an individual in a 
wheelchair or for an individual seated on the deck staff time

1.7.2
Adjust height of platform decks to max 8” for access to EPC’s, in the 
alternative, install  compliant transfer steps staff time

1.7.3
Leave remaining EPC’s as is,  as the above corrections will meet 
the 50% requirement n/a

1.8.1 See 1.3.1 above  for correction to AR included in 1.3.1
1.8.2 Lower entry point for one bucket swing  to 11” to 24” aff staff time

1.8.3
Leave remaining GLPC’s as is,  as the above corrections will meet 
incentive scoping n/a

1.9.1
Install  raised sand table with knee clearance or provide a means of 
transfer to the sand surface $2,000.00

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court $1,250.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tetherball court $625.00

1.10.3
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis court $1,875.00

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball fields $1,250.00

1.10.5 Relocate  20% of garbage cans to be along AR staff time
1.10.6 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75

1.10.7
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the drinking fountain $625.00

1.10.8
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the athletic field $625.00

1.10.9
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the open courts $625.00

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” 
maneuvering space around doors staff time

1.12.2
Leave as is , maneuvering clearance in  storage, correction is 
technically infeasible n/a

1.12.3 Repair, bevel, or ramp CIL at 2 door entries to be max .25” $300.00
1.12.4 Replace hardware  with lever hardware where indicated $735.00

1.12.5 Lower hardware  to between 34" and 48" 
included in 

1.12.4
1.12.6 Storage too small for access, leave as is n/a
1.12.7 Lower  at 36" wide portion of the service counter to max 34" aff $533.75

1.12.8

For all other deficits, leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.1.1
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5’ or 8’ and 8' $202.50 2018-2020

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 2026-2030
1.1.3 Acquire  and mount correct fine sign for all stalls $150.00 2026-2030
1.1.4 Raise existing accessible parking signs so that lowest end of bottom sign is min 60" staff time 2026-2030

Doors

Rooms

Restrooms

 

J
o
h
n
s
 
H
i
l
l
 
P
a
r
k

J
o
h
n
s
 

 

 



DECATUR PARK DISTRICT
TRANSITION PLAN Updated August 2018

C:\Users\lgillen\AppData\Local\Microsoft\Windows\INetCache\Content.Outlook\0SRFQCKF\DPD T-Plan (with implementation) 8-23-18 Updated August 2018 21

Site
Cite Phase 1 Estimate $ Impl. Timeline Phase 2 Estimate $ Impl. Timeline Phase 3 Estimate $ Impl. Timeline District Option Estimate $

Impl. 
Timeline

 

1.1.5
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk staff time 2026-2030

1.2.1 See 1.1.5 above  for AR through vehicular way included in 1.1.5 2026-2030

1.2.2
Install compliant detectable warning at transitions from walkways to vehicular ways as 
a smart practice $235.00 2026-2030

1.2.3 Repair, bevel, or ramp  CIL along AR $150.00 2026-2030
1.2.4 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030
1.2.5 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.2.6
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to park site elements $625.00 2026-2030

1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 2026-2030

1.4.1 Striping Parking Lot 2018-2020
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2026-2030

1.4.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030
1.4.3 Repair, bevel, or ramp CIL at kitchen door to be max .25" $150.00 2026-2030
1.4.4 Replace thresholds at exterior doors with ADA compliant thresholds $182.50 2026-2030
1.4.5 Replace hardware  with lever hardware on exterior doors $735.00 2026-2030
1.4.6 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.4.7
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2026-2030

1.6.2 Replace door with a door having 80” of overhead clearance $1,980.00 2026-2030
1.6.3 Replace hardware  with lever hardware where indicated $1,470.00 2026-2030
1.6.4 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.5
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.6 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $100.00 2026-2030
1.6.7 Install detectable warning strip on top tread of each stairway $150.00 2026-2030

1.6.8
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $430.00 2026-2030

1.8.1 Relocate obstacles (such as tables and chairs) to create AR through kiln room staff time 2026-2030

1.8.2
Relocate protruding objects in main activity room or place cane detectable warning at 
foot of coat rack staff time 2026-2030

1.8.3 Correct or repair  slope to max 5% running and 2% cross $4,000.00 2026-2030
1.8.4 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030

1.8.5
Lower operating mechanisms in kiln room and main activity room to max 48” aff to 
the highest operable part $1,250.00 2026-2030

1.8.6 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030

1.8.7
Replace hardware on cubbies with hardware that does not need a tight pinch or grasp 
to operate $50.00 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through HVAC and staff area staff time 2026-2030

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in HVAC if feasible staff time 2026-2030

1.9.3
Stairs only to upper level staff area, leave as is , employee area only; reassign duties if 
an employee with a disability requires access here n/a

1.9.4
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to the center of the sign $300.00 2026-2030

1.11.2 Replace sink bowl with a shallower model to allow knee clearance $6,337.50 2018-2020
1.11.3 Insulate exposed pipes under sinks $110.00 2026-2030

1.11.4 Lower operating mechanisms in restrooms to max 48” aff to the highest operable part $500.00 2026-2030

1.11.5
Create a compliant wheelchair accessible stall with grab bars and fixtures mounted in 
correct locations and at correct heights in both $11,850.00 2026-2030

1.11.6 Reduce ambulatory stall to be 35" to 37" wide or widen to create above $3,927.50 2026-2030
1.11.7 Lower  urinal so that rim height is max 17” aff $1,217.50 2026-2030
1.11.8 Adjust stall door to be self closing  in men's staff time 2026-2030
1.11.9 Correct  or fill gap in men's $68.75 2026-2030

1.11.10 Relocate paper towel and soap dispenser in men's to a location with CFS staff time 2026-2030

1.11.11 Replace stall door handle in women's with one that does not need a tight pinch or grasp $100.00 2026-2030

1.11.12
Acquire and install a lock on the women's stall door that does not need a tight pinch or 
grasp to operate $150.00 2026-2030

1.12.1 Remove  base cabinet and lower  sink height to max 34” aff $2,482.50 2026-2030 Doorway to bathroom, not wide enough to maneuver a wheelchair 2018-2020
1.12.2 Replace oven with one having controls on the front panel  $2,000.00 2026-2030
1.12.3 Relocate phone to a location allowing CFS staff time 2026-2030
1.12.4 Lower operating mechanisms to max 48” aff to the highest operable part $750.00 2026-2030
1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $1,630.00 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2026-2030

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2026-2030

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door $300.00 2026-2030

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $52.50 2021-2025

1.1.2
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5’ or 8’ and 8’ $150.00 2021-2025

1.1.3 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 2021-2025

1.1.4
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk staff time 2021-2025

1.1.5 Acquire  and mount correct fine sign for all stalls $450.00 2018-2020

1.1.6 Raise existing accessible parking signs so that lowest end of bottom sign is min 60” aff staff time 2018-2020
1.1.7 Create  AR connecting accessible parking to park entry and features $625.00 2021-2025
1.2.1 See 1.1.4 above  for AR through vehicular way included in 1.1.4
1.2.2 Correct slope  of adjacent street surfaces to max 5% $6,000.00 2026-2030
1.2.3 Mount signage  at curb ramp preventing cars from parking and blocking access $150.00 2018-2020
1.2.4 Install compliant detectable warning at curb ramps $235.00 2018-2020
1.2.5 Repair, bevel, or ramp  CIL along AR $150.00 2026-2030
1.2.6 Correct or fill multiple gaps along AR $206.25 2026-2030
1.2.7 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030
1.2.8 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.3.1
Acquire and install intended user signage and mount at designated entry as a smart 
practice $150.00 2018-2020

1.4.1 Repair or correct running slope  of both play area accessible surfaces to max 5% staff time 2021-2025
1.4.2 Repair or correct cross slope  of both play area accessible surfaces to max 2% staff time 2021-2025

1.4.3 Repair, bevel or ramp CIL’s within both playgrounds and at playground entry/border $300.00 2026-2030

1.4.4
Fill and compact EWF surface  of both play areas so that it maintains its accessibility 
characteristics staff time 2018-2020

1.4.5
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surfaces staff time Completed

1.5.1

Correct large structure transfer step riser height to 8” max and 
uniform; in the alternative,  leave as is  and designate other 
playgrounds in the District as accessible staff time

1.5.2
Lower platform on small  transfer system to 11” to 18” aff, in the alternative, add and 
maintain surface fill level to achieve the same staff time Completed
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1.7.1
Adjust height of large  platform decks to max 8” for access to EPC’s, 
in the alternative, install  compliant transfer steps staff time

1.7.2
Leave remaining EPC’s as is,  as the above corrections will meet 
the 50% requirement n/a

1.8.1
Add one more type of GLPC’s such as manipulative, spinners or 
rockers, to meet incentive scoping in large play area $2,000.00

1.8.2
Leave remaining GLPC’s as is,  as the above corrections will meet 
incentive scoping n/a

1.10.1

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis court; in the 
alternative, leave as is  and designate tennis courts at other sites in 
the District as accessible $625.00

1.10.2 Relocate 20% of garbage cans to be along AR staff time 2018-2020

1.10.3
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the soccer field $1,250.00 2026-2030

1.10.4
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to at least two ball fields $1,875.00 2021-2025

1.10.5

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the volleyball court; in the 
alternative, leave as is  and designate volleyball at other sites in the 
District as accessible $1,250.00

1.10.6
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the basketball court $625.00 2021-2025

1.10.7
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the tetherball $625.00 2026-2030

1.10.8
Replace drinking fountain  with a hi-lo bowl fountain, in the alternative, install a 
second high bowl fountain $3,998.75 2026-2030

1.10.9 Place  cane detectable warning at foot of drinking fountain $50.00 2021-2025

1.10.10
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $115.00 2026-2030

1.10.11
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $60.00 2026-2030

1.10.12 Widen AR picnic tables to compliant 36” clear width $625.00 2026-2030
1.11.1 Correct or fill 2” gap on shelter interior $68.75 2021-2025
1.11.2 Lower operating mechanism in shelter to 15” to 48” aff $250.00 2026-2030

1.12.1 Reduce  or remove partition wall to provide maneuvering clearance at restroom doors $2,000.00 Completed

1.12.2
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Completed

1.12.3 Replace doors with doors having 80” overhead clearance $3,960.00 2026-2030
1.12.4 Repair, bevel, or ramp CIL at 2 door entries to be max .25” $300.00 2026-2030
1.12.5 Fill and maintain gaps at doorways to max .5” $137.50 2018-2020

1.12.6 Replace hardware  with lever hardware where indicated, mounted between 34" and 48" aff $735.00 2021-2025
1.12.7 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2018-2020

1.12.1 Room/closet too small to provide turning space, leave as is n/a

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1
Acquire and mount compliant  signage, including symbol of accessibility, mounted on the 
wall, latch side of the door, 60” aff to the middle of the sign $300.00

Completed
2016

1.12.2 Raise sink  to provide knee and toe clearance 8" deep at 27" aff and 11" deep at 9" aff $1,700.00
Completed

2016

1.12.3 Insulate exposed pipes under sink in each restroom $110.00
Completed

2016

1.12.4

Create two single user wheelchair accessible restrooms with grab bars and fixtures 
mounted in correct locations and at correct heights; current configuration lacks AR and 
turning space $2,400.00

Completed
2016

1.12.5 Lower  urinal so that rim height is max 17” aff $1,217.50
Completed

2016

1.12.6 Correct or fill  gap under urinal $68.75
Completed

2016

1.13.1 Lower 36" wide portion of service counter to max 34” aff $533.75
Completed

2016

1.13.2
 For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

1.2.1 See 1.10 below  for AR to park elements 
included in 

section 1.10

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to playground $625.00

1.3.2 Repair, bevel or ramp CIL at playground entry/border $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.3
Fill and compact surface  so that it maintains its accessibility 
characteristics staff time

1.4.4
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the 
alternative, add and maintain surface fill level to achieve the same staff time

1.8.1 See 1.3.1  for corrections to AR included in 1.3.1
1.8.2 Lower entry point for one bucket swing  to 11” to 24” aff staff time

1.8.3
Leave remaining GLPC’s as is,  as the above corrections will meet 
incentive scoping n/a

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis courts $625.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball courts $625.00

1.10.3 Relocate  one garbage can to be along AR staff time

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the grill $625.00

1.10.5
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the backstop $1,250.00

1.10.6
Replace one picnic table  with one with knee and toe clearance, 9” 
deep at 27” high and 25” deep at 9” high, with a 36” AR around table $800.00

1.10.7 Locate accessible  picnic table along AR staff time

1.11.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to shelter $625.00

1.11.2 Correct or fill .75” gap on shelter interior $68.75
1.11.3 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $4,536.50 2026-2030

1.2.1 Install compliant detectable warning at transitions from walkways to vehicular ways $235.00 2026-2030
1.2.2 Repair, bevel, or ramp  CIL along AR $300.00 2026-2030
1.2.3 Correct or fill multiple gaps along AR $137.50 2026-2030
1.2.4 Correct or repair  sidewalk cross slope along AR to max 2% $8,000.00 2026-2030
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1.2.5 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to swing area $625.00

1.3.2

Frequently inspect and regularly maintain accessible portions of 
play area surface that are comprised of loose fill such as EWF so that 
surface is level with other surfaces such as cement walkway staff time

1.3.3
Acquire and install intended user signage and mount at 
designated entry as a smart practice $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.5.1 Repair or correct cross slope  of CFS to max 2.08% staff time
1.8.1 See 1.3.1  for corrections to AR to swings included in 1.3.1
1.8.2 Lower entry point for one bucket swing  to 11” to 24” aff staff time

1.10.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the ball field $1,875.00 2026-2030

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the tetherball $625.00 2026-2030

1.10.3 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030

1.10.4
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the drinking fountain $625.00 2026-2030

1.10.5
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the basketball court $625.00 2026-2030

1.10.6 Relocate one garbage can to be along AR staff time 2026-2030

1.10.7
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $115.00 2026-2030

1.10.8
Lower bench seat to 17” to 19” aff  and acquire and install at least one armrest to 
20% of existing benches as a smart practice staff time 2026-2030

1.10.9
Replace one picnic table  with one with knee and toe clearance, 9” deep at 27” high 
and 25” deep at 9” high, with a 36” AR around table and locate along the AR $800.00 2026-2030

1.11.1 Correct or fill 1” gap around shelter border $68.75 2026-2030
1.11.2 Repair, bevel or ramp CIL at shelter border $150.00 2026-2030

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2026-2030

1.12.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,000.00 2026-2030
1.12.3 Fill and maintain gaps at doorways to max .5” $68.75 2026-2030
1.12.4 Replace hardware  with lever hardware where indicated $1,102.50 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through storage staff time 2026-2030

1.12.2
Employee only areas permit approach, entry, and exit; relocate obstacles to create 
turning space of 60” in storage and small storage staff time 2026-2030

1.12.3
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a 2026-2030

1.12.1
Acquire and mount compliant  signage, including symbol of accessibility, mounted on the 
wall, latch side of the door, 60” aff to the middle of the sign $300.00 2026-2030

1.12.2 Insulate exposed pipes under sink in each restroom $110.00 2026-2030
1.12.3 Raise outlets  in restroom to 15" to 48" $500.00 2026-2030
1.12.4 Enlarge  stalls to 66" width to provide toe clearance for turning $2,000.00 2026-2030

1.12.5

Replace rear grab bar with one that is 36", mounted to the correct placement behind the 
water closet, 12” to one side of center and 24” to the other and 33” to 36” aff in each 
restroom $562.50 2026-2030

1.12.6 Remount grab bars to 33” to 36” aff $562.50 2026-2030
1.12.7 Replace faucet controls with lever controls $1,050.00 2026-2030
1.12.8 Lower  urinal so that rim height is max 17” aff $1,217.50 2026-2030
1.12.9 Repair or correct slope  in men's restroom to max 5% running and 2% cross $4,000.00 2026-2030

1.12.10 Lower sink in women's to max 34” aff to front of rim $1,697.50 2026-2030
1.12.11 Remount toilet in women's to 16” to 18” from the side wall to centerline $1,306.00 2026-2030

1.12.12
Replace toilet tank with one having flush mechanism on the open side, in the alternative, 
install an auto flush unit in women's $211.25 2026-2030

1.12.13
Remount toilet paper dispenser  in women's restroom to max 7” to 9” from front of toilet 
and 15” to 48” aff staff time 2026-2030

1.2.1 Correct slope  of curb ramp top landing to max 2% in any direction $725.00 2018-2020
1.2.2 Relocate  bricks to be out of curb ramp landing staff time 2018-2020

1.2.3

Create a curb ramp to be max running slope 8.33%, max cross slope 2%, having a top 
landing as wide as the ramp and 36” deep and side flares with a max slope 10% near 
shelter $725.00 2018-2020

1.2.4 Install compliant detectable warning at curb ramps $470.00 2018-2020
1.2.5 Repair, bevel, or ramp  CIL along AR $300.00 2018-2020
1.2.6 Correct or fill multiple gaps along AR $275.00 2018-2020
1.2.7 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2018-2020
1.2.8 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2018-2020

1.3.1
Create AR with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to swings $625.00 2018-2020

1.3.2
Acquire and install intended user signage and mount designated entry as a smart 
practice $150.00 2018-2020

1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time 2018-2020
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% staff time 2018-2020

1.4.3 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time 2018-2020

1.4.4
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time 2018-2020

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the alternative, add and 
maintain surface fill level to achieve the same staff time 2018-2020

1.5.2 Correct or repair running slope of CFS to max 5% staff time 2018-2020

1.8.1
Lower the seat, or raise the surface fill level to achieve entry height to frog rocker of 
11” to 24” agl staff time 2018-2020

1.8.2 See 1.3.1  for corrections to AR to swings included in 1.3.1 2018-2020
1.8.3 Lower entry point for one bucket swing  to 11” to 24” aff staff time 2018-2020

1.8.4 Leave remaining GLPC’s as is,  as the above corrections will meet incentive scoping n/a 2018-2020
1.10.1 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2018-2020

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the tetherball $625.00 2018-2020

1.10.3
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the basketball courts $625.00

Completed
2013-2014

1.10.4 Relocate bike rack to be along AR staff time 2018-2020
1.11.1 Correct or fill multiple gaps $137.50 2018-2020
1.11.2 Repair, bevel or ramp CIL on shelter interior $300.00 2018-2020

1.11.3
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2018-2020

1.11.4 Place  cane detectable warning at foot of counter $50.00 2018-2020

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Demolished

1.12.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 Demolished
1.12.3 Replace doors with doors having 80” overhead clearance $3,960.00 Demolished
1.12.4 Widen doors to 32”  for any doors indicated $1,980.00 Demolished
1.12.5 Fill and maintain gaps at doorways to max .5” $68.75 Demolished
1.12.6 Replace hardware  with lever hardware where indicated $1,470.00 Demolished
1.12.7 Lower hardware  to 34" to 48" included in 1.12.6 Demolished
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1.12.1
Relocate obstacles (such as tables and chairs) to create AR through main and side 
rooms staff time Demolished

1.12.2
Relocate obstacles (such as tables and chairs) to create adequate turning space in side 
room staff time Demolished

1.12.3
Relocate protruding objects in main room or place cane detectable warning at foot of 
mantle and shelf staff time Demolished

1.12.4 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Demolished

1.12.5
Lower operating mechanisms in main and side rooms to max 48” aff to the highest 
operable part $1,000.00 Demolished

1.12.1 See 1.12.4 above  for corrections to restroom doors 
included in doors 

1.12.4 Demolished
1.12.2 Lower sinks to max 34” aff to front of rim $3,395.00 Demolished
1.12.3 Insulate exposed pipes under sink in each restroom $110.00 Demolished

1.12.4 Install side and rear grab bars  of correct sizes and ensure correct placement and height $561.50 Demolished

1.12.5
Acquire and mount compliant  signage, including symbol of accessibility, mounted on the 
wall, latch side of the door, 60” aff to the middle of the sign $300.00 Demolished

1.12.6 Remount toilet in men's to 16” to 18” from the side wall to centerline $1,306.00 Demolished

1.12.7
Remount toilet paper dispenser  in men's to max 7” to 9” from front of toilet and 15” to 
48” aff staff time Demolished

1.12.8 Replace drain cover  to eliminate gap in men's $150.00 Demolished

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2018-2020

1.2.1 Repair, bevel, or ramp  CIL along AR $450.00 2026-2030
1.2.2 Correct or fill multiple gaps along AR $206.25 2026-2030

1.2.3
Extend AR with crushed and compacted stone or similar outdoor material from play area 
to rockers $625.00 2026-2030

1.3.1 Repair, bevel or ramp CIL at playground entry/border $150.00 2026-2030

1.3.2

Frequently inspect and regularly maintain accessible portions of play area surface 
that are comprised of loose fill such as EWF so that surface is level with other surfaces 
such as cement walkway staff time Ongoing

1.3.3
Acquire and install intended user signage and mount at designated entry as a smart 
practice $150.00 2026-2030

1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time Completed
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% staff time Completed
1.4.3 Leave as is, lack of 80” overhead clearance, correction is technically infeasible n/a

1.4.4 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time Completed

1.4.5
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time Ongoing

1.5.1 Correct or repair running slope of CFS to max 2.08% staff time 2018-2020

1.8.1
Create AR with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to all GLPCs $625.00 2026-2030

1.8.2 Lower entry point for one bucket swing  to 11” to 24” aff staff time Completed

1.8.3 Leave remaining GLPC’s as is,  as the above corrections will meet incentive scoping n/a

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball fields $1,250.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis courts $625.00

1.10.3
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball courts $1,250.00

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tetherball $625.00

1.10.5 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75

1.10.6
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the spray pad $625.00

1.10.7
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and locate along an AR $115.00

1.10.8
Replace one picnic table  with one with knee and toe clearance, 9” 
deep at 27” high and 25” deep at 9” high, with a 36” AR around table $800.00

1.10.9 Locate accessible  picnic table along AR staff time

1.12.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2021-2025

1.12.2
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2021-2025

1.12.3 Replace doors with doors having 80” overhead clearance $5,940.00 2021-2025
1.12.4 Widen doors to 32”  for any doors indicated $1,980.00 2021-2025
1.12.5 Repair, bevel, or ramp CIL at 4 door entries to be max .25” $600.00 2021-2025
1.12.6 Fill and maintain gaps at doorways to max .5” $68.75 2021-2025
1.12.7 Replace hardware  with lever hardware where indicated $367.50 2021-2025
1.12.8 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2021-2025

1.12.9
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2021-2025

1.12.1 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2021-2025

1.12.2
Raise/lower operating mechanisms in main and storage to max 48” aff to the highest 
operable part $1,000.00 2021-2025

1.12.3 Replace one table with one that provides 34" height and 27" knee clearance $200.00 2021-2025

1.12.1
Acquire and mount compliant  signage, including symbol of accessibility, mounted on the 
wall, latch side of the door, 60” aff to the middle of the sign $300.00 2021-2025

1.12.2
Install side and rear grab bars  of the proper dimension and ensure correct placement 
and height $1,035.00 2021-2025

1.12.3
Remount toilet paper dispenser  in each restroom to max 7” to 9” from front of toilet and 
15” to 48” aff staff time 2021-2025

1.12.4 Insulate exposed pipes under sink in each restroom $110.00 2021-2025
1.12.5 Correct or fill floor depressions to eliminate gaps and CILs $137.50 2021-2025
1.12.6 Remount toilet to 16” to 18” from the side wall to centerline $1,306.00 2021-2025
1.13.1 Lower a 36" wide portion of the service counter to max 34” aff $533.75 2021-2025

1.13.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2021-2025

1.2.1
Create lined cross walk where pedestrian pathway crosses through vehicular traffic at 
maintenance (smart practice) $26.25 2021-2025

1.2.2
Install compliant detectable warning at walkways transitions to vehicular ways at 
maintenance and pavilion $235.00 2021-2025

1.2.3 Correct or repair  sidewalk cross slope along AR to max 2% at pavilion $4,000.00 2021-2025
1.2.4 Correct or repair  sidewalk running slope along AR to max 5% at pavilion and park $6,000.00 2021-2025
1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 2021-2025

1.4.1
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side at maintenance entry $1,368.75 2026-2030

1.4.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030

1.4.3
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2021-2025

1.4.4
Remove a portion of the latch side wall to provide 18" maneuvering clearance on the pull 
side at pavilion women's restroom $345.00

Completed
2015

1.4.5 Replace doors with doors having 80” of overhead clearance $9,900.00 2021-2025
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1.4.6 Replace door with one having 32” clear width at pavilion main entry  $1,980.00 2021-2025
1.4.7 Repair, bevel, or ramp CIL’s at 4 door entries to max .25” $600.00 2021-2025
1.4.8 Fill and maintain gaps at doorways to max .5” $137.50 2021-2025

1.4.9 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $1,837.50 2021-2025
1.4.10 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2021-2025

1.6.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2026-2030

1.6.2
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.6.3
Remove and rehang to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of door $1,368.75 2026-2030

1.6.4
Remove a portion of the latch side wall to provide 18" maneuvering clearance on the pull 
side at break room door $1,100.00 2026-2030

1.6.5 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030

1.6.6
Remove and rehang  door at lawn care storage to open from the opposite side to create 
required 18” of maneuvering clearance on the pull side and reverse to swing outward $1,368.75 2026-2030

1.6.7 Replace doors with doors having 80” of overhead clearance $17,820.00 2026-2030
1.6.8 Replace doors ones having 32” clear width where indicated $1,980.00 2026-2030
1.6.9 Repair, bevel, or ramp CIL’s at men's restroom door to max .25” $150.00 2026-2030

1.6.10 Replace threshold at interior doors with ADA compliant thresholds $273.75 2026-2030
1.6.11 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $5,512.50 2026-2030
1.6.12 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.13
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.1 Leave as is, spiral stairs; access not required to this space n/a
1.6.2 Correct tread depth on stairs so they are 11” minimum and consistent at restrooms $800.00 2026-2030

1.6.3
Repair nosings to be curved or beveled and extend max 1.5” over the tread at restroom 
stairs $200.00 2026-2030

1.6.4
Install compliant handrails on both sides of restroom stairway, mounted 34” to 38” aff with 
top and bottom extensions $400.00 2026-2030

1.8.1
Relocate protruding objects in break room or place cane detectable warning at foot of 
time clock and MSDS holder staff time 2026-2030

1.8.2 Leave as is ; steps to spiral stairs n/a 2026-2030

1.8.3
Lower operating mechanisms in break room to max 48” aff to the highest operable 
part $1,000.00 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time 2026-2030

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time 2026-2030

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1 Acquire and mount compliant  signage, including symbol of access $150.00 2026-2030
1.11.2 Lower mirror  so that reflective surface is max 40” aff staff time 2026-2030
1.11.3 Insulate exposed pipes under sink $55.00 2026-2030
1.11.4 Leave as is,  urinal; single units not subject to standards n/a

1.11.5 Lower hooks and paper towel dispenser  to max 48” aff to the highest operable part staff time 2026-2030

1.11.6
Create a compliant wheelchair accessible stall with grab bars and fixtures mounted in 
correct locations and at correct heights $5,925.00 2026-2030

1.11.7
Relocate or recess towel dispenser to not interfere with general circulation path, 
protrusions can’t be greater than 4” and mount in location providing CFS $250.00 2026-2030

1.11.8
Provide a ramp or other means to access the restroom; in the alternative create and 
accessible restroom on the main level $24,346.25 2026-2030

1.12.1 Reduce  counter to provide 60" clearance through kitchen $250.00 2026-2030
1.12.2 Replace oven with one having controls on the front panel $2,000.00 2026-2030

1.12.3
Relocate or rearrange storage and supplies to maintain a 36” AR throughout the 
kitchen work area staff time 2026-2030

1.12.4
Place  a cane detectable warning at the counter  and fire extinguisher to warn of 
protrusion $50.00 2026-2030

1.12.5 Lower operating mechanisms  to max 48"aff to the highest operable part $250.00 2026-2030

1.14.1
Install audible and visual alarms  in rooms and spaces where alarms have been 
installed since 1992 n/a

1.14.2 Upon renovation install audible and visual alarms in all rooms and spaces $3,260.00 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2026-2030

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2026-2030

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door $300.00 2026-2030

1.6.1
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.6.2 Install  auto door openers at restroom doors due to lack of maneuvering clearance $2,707.50 2026-2030
1.6.3 Ramp entry to stage $1,000.00 2026-2030

1.6.4
Remove and rehang to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of door $1,368.75 2026-2030

1.6.5 Leave as is , maneuvering clearance in closet or storage, correction is technically infeasible n/a
1.6.6 Replace door with a door having 80” of overhead clearance at men's restroom $1,980.00 2026-2030
1.6.7 Replace doors ones having 32” clear width where indicated $3,960.00 2026-2030
1.6.8 Repair, bevel, or ramp CIL’s at mechanical door entry to max .25” $150.00 2026-2030
1.6.9 Replace hardware  with lever hardware where indicated $2,572.50 2026-2030

1.6.10 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.11
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.1 Provide ramped access to all public areas of the pavilion 
inlcuded in Doors 

1.6.3 2026-2030

1.6.2
Lower operating mechanisms along the interior AR to max 48” aff to the highest 
operable part $500.00 2026-2030

1.6.3 Remove, or relocate storage  in CFS at fixtures and operable parts along the AR staff time 2026-2030
1.6.4 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030
1.6.5 Correct riser heights  on stairs so they are a consistent height between 4” to 7” $1,000.00 2026-2030
1.6.6 Correct tread depth on stairs so they are 11” minimum and consistent $1,500.00 2026-2030
1.6.7 Install detectable warning strip on top tread of each stairway $750.00 2026-2030

1.6.8
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $26.25 2026-2030

1.8.1 Relocate obstacles (such as tables and chairs) to create AR through meeting room staff time 2026-2030

1.8.2
Relocate protruding objects in meeting and theater rooms or place cane detectable 
warning at foot of fire extinguishers staff time 2026-2030

1.8.3 See 1.4.3 above  for access to the stage included in 1.4.3 2026-2030
1.8.4 Remove hearth  at fireplace to eliminate CIL $150.00 2026-2030
1.8.5 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030

1.8.6
Lower operating mechanisms in meeting room and theater room to max 48” aff to the 
highest operable part $500.00 2026-2030

Pavilion
Doors

Doors

Stairs

Interior/Stairs

Maintenance
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1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR and turning space through storage den off kitchen staff time 2026-2030

1.9.2
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Acquire and mount compliant  signage, including symbol of access, mounted on the wall, 
latch side of the door, 60” aff to the middle of the sign in both $300.00

Completed
2015

1.11.2 Insulate exposed pipes under sink in both $110.00
Completed

2015

1.11.3
Create a compliant wheelchair accessible stall with grab bars and fixtures mounted in 
correct locations and at correct heights in both $11,850.00

Completed
2015

1.11.4 Correct slope  of floors in both to max 5% running and 2% cross $8,000.00
Completed

2015

1.11.5 Create a compliant accessible shower in each $3,400.00
Completed

2015

1.11.6 Lower  urinal so that rim height is max 17” aff and remove bench from CFS $1,217.50
Completed

2015

1.11.7 Widen  AR to showers to min 36" width $1,000.00
Completed

2015

1.11.8 Provide an accessible means of entry to men's restroom $4,650.00
Completed

2015

1.11.9 Repair, bevel or ramp  CIL at men's shower entry $97.50
Completed

2015

1.11.10 Lower mirror  so that reflective surface is max 40” aff in women's staff time
Completed

2015
1.12.1 Lower sinks to max 34” aff to front of rim $1,697.50 2026-2030
1.12.2 Remove base cabinet and insulate exposed pipes under sink $840.00 2026-2030

1.12.3
Relocate protruding objects in kitchen or place cane detectable warning at foot of first 
aid $50.00 2026-2030

1.12.4 Lower operating mechanisms in kitchen to max 48” aff to the highest operable part $500.00 2026-2030
1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $3,260.00 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2026-2030

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2026-2030

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door $450.00 2026-2030

1.2.1 Leave as is  and maintain AR from parking lot n/a
1.2.2 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.3.1
Acquire and install intended user signage and mount at 
designated entry as a smart practice $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.3

Frequently inspect and regularly maintain accessible portions of 
play area surface that are comprised of loose fill such as EWF so that 
surface is level with other surfaces such as play area entry staff time

1.4.4
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.5.1 Correct slope  in CFS at transfer to max 2% staff time

1.5.2
Continue to maintain  surface surrounding transfer system and 
transfer system staff time

1.8.1
Add one more type of GLPC such as climbers, spinners or rockers, 
to meet incentive scoping $2,000.00

1.10.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to at least one ball field and extend to dugouts and spectator seating $1,875.00 2026-2030

1.10.2 Widen AR  to ball field to 32" $500.00 2026-2030
1.11.1 Correct or fill gaps on shelter interior $137.50 2026-2030
1.11.2 Correct or repair  cross slope on interior to max 2% $4,000.00 2026-2030

1.11.3
Replace 20% of the picnic tables with one with knee and toe clearance, 9” deep at 27” 
high and 17” deep at 9” high, with a 36” AR around table $800.00 2026-2030

1.11.4 Replace  drinking fountain with hi-lo bowl fountain and extend  AR from shelter $3,998.75 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through concession storage staff time 2026-2030

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

Mueller Woods 1.2.1 Leave as is,  no site features n/a

1.1.1 Resurface accessible stalls with a firm and stable material $2,268.25 2018-2020

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 Out of service
1.1.3 Acquire  and mount correct fine sign for all stalls $900.00 Out of service
1.1.4 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time Out of service

1.1.5
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 Out of service

1.1.1

Create enough 8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping based on parking lot capacity and ADA guideline 208.2  
parking scoping $2,268.25 Out of service

1.1.2 Disperse stalls  to be on the shortest accessible AR to all park features staff time Out of service

1.1.3
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 Out of service

1.1.4 Resurface accessible stalls with a firm and stable material $2,268.25 Out of service
1.1.5 Acquire  and mount correct fine sign for all stalls $300.00 Out of service

1.1.1

Create enough  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping based on parking lot capacity and ADA guideline 208.2  
parking scoping $2,268.25 Out of service

1.1.2 Disperse stalls  to be on the shortest accessible AR to all park features staff time Out of service

1.1.3 Repair or correct slope  of parking space and access aisle to max 2% in any direction $8,000.00 Out of service
1.1.4 Acquire  and mount correct fine sign for all stalls $300.00 Out of service
1.1.5 Raise existing accessible parking signs so lowest end of bottom sign is min 60" $52.50 Out of service

1.1.6
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $202.50 Out of service

1.1.7
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $105.00 Out of service

1.1.1

Create enough  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping based on parking lot capacity and ADA guideline 208.2  
parking scoping in each lot $4,536.50 2021-2025

1.2.1
Create lined cross walk where pedestrian pathway crosses through vehicular traffic as 
a smart practice $105.00 2018-2020

1.2.2
Create a curb ramp to be max running slope 8.33%, max cross slope 2%, having a top 
landing as wide as the ramp and 36” deep and side flares with a max slope 10% $725.00 2018-2020

1.2.3 Install compliant detectable warning at curb as a smart practice $235.00 2018-2020

Park Site

Parking - Pro Shop

Parking - Lower Parking to Garden/Pavilion

Parking - Lower Parking Near Play Area

Parking - Pavilions 1 and 2

EAR
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Timeline

 

1.2.4 Repair, bevel, or ramp  CIL along AR $1,650.00 2018-2020
1.2.5 Provide ramped access along the AR where there are stairs $2,400.00 2018-2020
1.2.6 Correct or fill  gaps along AR $825.00 2018-2020
1.2.7 Correct or repair  sidewalk cross slope along AR to max 2% $40,000.00 2018-2020
1.2.8 Correct or repair  sidewalk running slope along AR to max 5% $78,000.00 2018-2020
1.2.9 Provide cane detectable warning at base of spigot and hose reel along the AR $50.00 2018-2020

1.2.10
Designate  an access aisle for the passenger drop off area by painting an aisle that is 60” 
wide and 20’ long $105.00 2018-2020

1.2.11
Replace existing signage with signage having compliant character heights and placed 
within proper viewing distance of the AR $150.00 2018-2020

1.2.1 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $900.00 2018-2020
1.2.2 Install detectable warning strip on top tread of each stairway $150.00 2018-2020

1.2.3
Replace compliant handrails on both sides of stairway, mounted 34” to 38” aff with top 
and bottom extension $1,800.00 2018-2020

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to play area $625.00

1.3.2
Create  designated entry by removing 60” portion of play area 
boundary (smart practice) $500.00

1.3.3
Acquire and install intended user signage and mount at newly 
created designated entry as a smart practice $150.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.3
Repair, bevel or ramp CIL’s within playground and at playground 
entry $150.00

1.4.4
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00

1.4.5

Frequently inspect and regularly maintain accessible portions of 
play area surface that are comprised of loose fill such as EWF so that 
surface is level with other surfaces such as brick walkway staff time

1.4.6
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

1.5.1
Install transfer system on play structure with access to 25% of the 
EPC’s, if feasible $3,550.00

1.6.1 Correct or fill 3.75" gap $68.75

1.6.2
Inspect  ramp segments and adjust or raise  segments to achieve 
ramp slope of max 8.33% and max rise of 12" staff time

1.6.3 Install compliant handrails along both sides of ramp at 20” to 28” aff $1,440.00
1.7.1 Make correction 1.5.1 to meet 50% compliant EPCs inlcuded in 1.5.1
1.8.1 Make correction 1.3.1 to allow AR to GLPCs included in 1.3.1

1.8.2
Add one more type of GLPC’s such as climbers or spinners to 
meet incentive scoping $2,000.00

1.8.3 Lower entry point for one bucket or belt swing  to 11” to 24” aff staff time

1.10.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the dog park and extend AR to min 1 dog park bag dispenser $625.00

Completed
2015

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the shade structure $8,750.00

Completed
2016

1.10.3
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to disc golf 

inlcuded in 
1.10.2 2021-2025

1.10.4
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to shed 

inlcuded in 
1.10.2 2021-2025

1.10.5 Relocate 20% of garbage cans to be along AR staff time
Completed

2016
1.10.6 Replace one  grill  with an accessible model and place along AR $399.00 2021-2025

1.10.7
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $1,035.00 2021-2025

1.10.8 Adjust bench seat to 17” to 19” aff as a smart practice staff time 2021-2025

1.10.9
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice  $540.00 2021-2025

1.10.10
Replace 20% of picnic tables  with ones with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around table $7,200.00

Completed
2015

1.10.11 Locate accessible  picnic tables along AR staff time
Completed

2015
1.11.1 Correct or fill gaps on pavilion 1 and 2 shelter interiors $137.50 2021-2025
1.11.2 Repair, bevel or ramp CIL in pavilion 1 and 2 shelter interiors $600.00 2021-2025

1.11.3

Replace 20% of the picnic tables  in pavilion 1 shelter and gazebo shelter with one with 
knee and toe clearance, 19” deep at 27” high and 24” deep at 9” high, with a 36” AR 
around the tables $16,800.00 2021-2025

1.11.4
Relocate  existing accessible tables in pavilion 1 shelter to provide CFS at accessible 
portion of table staff time 2021-2025

1.11.5 Correct slope  of ramp in pavilion 1 shelter to max 8.33% $1,000.00 2021-2025

1.11.6
Replace drinking fountains  in pavilion 1 and 2 shelters with hi-lo bowl fountains, in the 
alternative, install a second high bowl fountains $7,997.50 2021-2025

1.11.7 Correct or repair  slope in pavilion 2 shelter to max 5% running and 2% cross $4,000.00 2021-2025
1.11.8 Relocate garbage can along AR in gazebo shelter staff time 2021-2025
1.11.9 Replace grill at gazebo shelter with an accessible model and place along AR $399.00 2021-2025

1.12.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time 2021-2025

1.12.2 Replace door with a door having 80” of overhead clearance and 32” clear width $1,980.00 2021-2025
1.12.3 Replace hardware  with lever hardware where indicated included in 1.12.2 2021-2025

1.12.4
Relocate obstacles (such as tables and chairs) to create AR and turning space through 
pier building staff time 2021-2025

1.13.1 Correct or fill gaps $137.50 2021-2025
1.13.2 Repair, bevel, or ramp  CIL $450.00 2021-2025
1.13.3 Relocate emergency shut off to be along AR $250.00 2021-2025
1.13.4 Correct curb ramp cross slope  to max 2% $725.00 2021-2025

1.13.5

Create the required number of boat slips per 235.2 of the 2010 
standard for the rental pier; in the alternative, leave as is and 
designate boating at other sites in the District as accessible staff time

Completed
2012

1.13.6

Relocate garbage can to allow 36" access route; in the alternative, 
leave as is and designate boating at other sites in the District as 
accessible staff time

Completed
2012

1.4.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,000.00 2021-2025

1.4.2
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Completed

1.4.3 Replace doors ones having 32” clear width where indicated staff time 2026-2030
1.4.4 Repair, bevel, or ramp CIL at 2 door entries to be max .25" $300.00 2021-2025
1.4.5 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.4.6
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.1
Remove and rehang door to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of door $1,368.75 2026-2030

1.6.2 Leave as is , maneuvering clearance in closet or storage, correction is technically infeasible n/a 2026-2030

Stairs

Pavilion

Doors
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1.6.3
Widen AR to door to min. 48” for maneuvering clearance, in the alternative, install power 
door opener $1,353.75 2026-2030

1.6.4
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around door staff time Completed

1.6.5 Upon remodel, relocate closet, to allow maneuvering clearance at door staff time 2026-2030

1.6.6
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.6.7
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a 2021-2025

1.6.8 Replace doors with doors having 80” of overhead clearance $21,780.00 2026-2030
1.6.9 Replace doors with ones having 32” clear width where indicated $7,920.00 2026-2030

1.6.10 Repair, bevel, or ramp CIL’s at 2 door entries to max .25" $300.00 2021-2025
1.6.11 Replace hardware  with lever hardware where indicated $4,777.50 2021-2025
1.6.12 Replace hardware  on doors to hazardous areas with knurled lever hardware $75.00 2021-2025
1.6.13 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.1 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $1,600.00 2026-2030
1.6.2 Correct tread depth on stairs so they are 11” minimum and consistent $1,600.00 2026-2030
1.6.3 Repair nosings to be curved or beveled and extend max 1.5” over the tread $800.00 2026-2030
1.6.4 Install detectable warning strip on top tread of each stairway $300.00 2018-2020
1.6.5 Replace or remount handrails to 34” to 38” aff $1,920.00 2021-2025

1.6.6
Provide  80” overhead clearance if feasible, in the alternative, pad the obstruction to 
prevent injury staff time 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time 2021-2025

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in storage/cleaning supplies staff time 2021-2025

1.9.3 Leave as is  janitor, too small for entry n/a

1.9.4
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1 Lower signage to 60" to centerline staff time 2021-2025
1.11.2 Lower mirrors  so that reflective surface is max 40” aff staff time 2021-2025

1.11.3
Remount sink to min 27" to base to allow knee clearance, in the alternative, replace 
with a shallower model that allow knee and toe clearance $3,395.00

Completed
2017

1.11.4 Insulate exposed pipes under sink $110.00
Completed

2017

1.11.5
Create a compliant ambulatory accessible stall with grab bars and fixtures mounted in 
correct locations and at correct heights $2,400.00

Completed
2017

1.11.6 Remount toilets to 16” to 18” from the side wall to centerline $2,612.00
Completed

2017

1.11.7 Remount grab bars to 33” to 36” aff $1,035.00
Completed

2017

1.11.8
Relocate or recess towel dispenser hand dryers to not interfere with general circulation 
path, protrusions cannot be greater than 4" $500.00

Completed
2017

1.11.9
Remount rear grab bar  behind toilet, 12” to one side of center and 24” to the other and 
33” to 36” aff in men's included in 1.11.7

Completed
2017

1.11.10
Replace toilet tank in men's with one having flush mechanism on the open side, in the 
alternative, install an auto flush unit $211.25

Completed
2017

1.11.11
Remount toilet paper dispenser  in men's to max 7” to 9” from front of toilet and 15” to 
48” aff staff time

Completed
2017

1.11.12 Adjust timing  of auto faucets in women's to remain on for min 10 seconds staff time
Completed

2017

1.11.13
Upper level and basement restroom not accessible, acquire and mount signage at 
restroom directing patrons to accessible restroom $150.00

Completed
2017

1.12.1 For all deficits, leave as is until remodel occurs n/a
1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $6,520.00 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2018-2020

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2021-2025

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time 2021-2025

1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 Demolished

1.4.1
Recess  or remove  wall on pull side of doors to provide required 18" maneuvering 
clearance $230.00 Demolished

1.4.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 Demolished
1.4.3 Replace door with one having 80” of overhead clearance $1,980.00 Demolished
1.4.4 Repair, bevel, or ramp CIL’s at pro shop entry to max .25" $150.00 Demolished
1.4.5 Replace hardware  with lever hardware where indicated $367.50 Demolished
1.4.6 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time Demolished

1.4.7
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time Demolished

1.6.1 Leave as is , maneuvering clearance in closet or storage, correction is technically infeasible n/a Demolished

1.6.2
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Demolished

1.6.3 Replace doors with doors having 80” of overhead clearance $9,900.00 Demolished
1.6.4 Replace doors with ones having 32” clear width where indicated $3,960.00 Demolished
1.6.5 Replace hardware  with lever hardware where indicated $2,572.50 Demolished
1.6.6 Inspect, adjust, and maintain  5 lbf to open interior doors staff time Demolished

1.6.7
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time Demolished

1.6.8
Relocate protruding objects  along the interior AR or place cane detectable warning at 
foot of shelf $50.00 Demolished

1.7.1 Lower height  of a 36” wide segment of service counter to max 34” aff $533.75 Demolished

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through rooms indicated staff time Demolished

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in storage staff time Demolished

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a Demolished

1.11.1 Remount signage on the wall, latch side of the door, 60” to center of sign staff time Demolished
1.11.2 Lower mirrors so that reflective surface is max 40” aff staff time Demolished
1.11.3 Insulate exposed pipes under sinks $110.00 Demolished
1.11.4 Lower hooks  to max 48” aff staff time Demolished
1.11.5 Remount toilets to 16” to 18” from the side wall to centerline $2,612.00 Demolished

1.11.6
Replace side grab bars with a 42” long grab bar, mounted max 12” from the rear wall and 
33” to 36” aff $562.50 Demolished

1.11.7 Remount grab bars in accessible stalls to 33” to 36” aff $562.50 Demolished
1.11.8 Adjust stall doors to be self closing staff time Demolished
1.11.9 Replace stall door hardware  with ADA accessible hardware $100.00 Demolished

1.11.10
Remount toilet paper dispensers  to max 7” to 9” from front of toilet and 15” to 48” aff in 
both staff time Demolished

1.11.11 Remount  sink to provide 27" knee clearance in men's $1,700.00 Demolished

1.11.12
Relocate or recess  paper towels in men's to not interfere with circulation path, protrusions 
can’t be greater than 4” $250.00 Demolished

1.11.13 Correct or repair  cross slope in men's to max 2% $500.00 Demolished

1.11.14
Acquire and mount 36" rear grab bar  behind the water closet, 12” to one side of center 
and 24” to the other and 33” to 36” aff in women's $281.25 Demolished

1.11.15 Widen AR  in women's to min 36" to access shelf $1,100.00 Demolished

Stairs

Pro Shop (Will be demolished this winter)
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1.12.1
Provide accessible seating within concession and train staff to provide table service due to 
high counter height $800.00 Demolished

1.12.1
For all deficits, leave as is, employee work area pursuant to ADA/ABA guidelines 106.5 
Defined Terms, until an employee with a disability works here n/a Demolished

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $2,852.50 Demolished

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time Demolished

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time Demolished

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time Demolished

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2021-2025

1.1.2 Resurface accessible stalls with a firm and stable material $4,000.00 2021-2025

1.2.1
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to building entrance $625.00 2021-2025

1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 2021-2025

1.4.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors and provide ramped entry to building staff time 2026-2030

1.4.2
Reverse  the swing of both doors to provide maneuvering clearance to the maximum extent 
feasible $2,737.50 2026-2030

1.4.3 Replace door with door having 80” overhead clearance $1,980.00 2026-2030
1.4.4 Widen door to 32”  for any door indicated included in 1.4.3 2026-2030
1.4.5 Repair, bevel, or ramp CIL at door entry to be max .25" $300.00 2026-2030
1.4.6 Replace hardware  with lever hardware where indicated $367.50 2026-2030

1.6.1
Remove and rehang  door to open from the opposite side to create 18” of maneuvering 
clearance on the pull side $1,368.75 2026-2030

1.6.2
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Completed

1.6.3
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.6.4 See 1.4.2 above  for correction to shop door included in 1.4.2 2026-2030
1.6.5 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030

1.6.6
Remove and rehang  door to open from the opposite side to create 18” of maneuvering 
clearance on the pull side $1,368.75 2026-2030

1.6.7 Replace doors with doors having 80” of overhead clearance $15,840.00 2026-2030
1.6.8 Replace doors with ones having 32” clear width where indicated $1,980.00 2026-2030
1.6.9 Repair, bevel, or ramp CIL’s at restroom entry to max .25" $150.00 2026-2030

1.6.10 Replace thresholds at interior doors with ADA compliant threshold s $273.75 2026-2030
1.6.11 Fill and maintain gap at doorways to max .5" $68.75 2026-2030
1.6.12 Replace hardware  with lever hardware where indicated $3,307.50 2026-2030
1.6.13 Replace hardware  on doors to hazardous areas with knurled lever hardware $150.00 2026-2030
1.6.14 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.1 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $1,000.00 2026-2030
1.6.2 Install kick plates on all stairs or replace with ones having closed risers $837.50 2026-2030
1.6.3 Install detectable warning strip on top tread of each stairway $150.00 2026-2030

1.6.4
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $600.00 2026-2030

1.8.1
Raise  light and outlet cables to min 80”, or pad object to prevent hazard in overhead 
clearance staff time 2026-2030

1.8.2
Relocate protruding objects in main shop/break area or place cane detectable 
warning at foot of shelf and time clock staff time 2026-2030

1.8.3 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030

1.8.4
Lower operating mechanisms in main shop/ break area to max 48” aff to the highest 
operable part $750.00 2026-2030

1.8.5 Replace or add one table that allows knee and toe clearance $200.00 2026-2030

1.8.6

Designate 5% or no less than 1 locker  as accessible, mounting signage having the 
symbol of accessibility and hooks and operating mechanisms max 48” aff as a smart 
practice $250.00 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time 2026-2030

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in basement chemical staff time 2026-2030

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Create a compliant accessible single user restroom with grab bars and fixtures in the 
correct location and at the correct heights $17,806.25 2026-2030

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $3,260.00 2026-2030

1.1.1

Create enough  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping based on parking lot capacity and ADA guideline 208.2  
parking scoping staff time

Completed
2016

1.1.2 Repaint existing stalls and access aisles to be 8’ and 8’ each $52.50
Completed

2016

1.1.3 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00
Completed

2016

1.1.4 Acquire  and mount correct fine sign for all stalls $300.00
Completed

2016

1.1.5 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time
Completed

2016

1.1.6
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00

Completed
2016

1.2.1
Provide ramped access from accessible parking to lower level path; in the alternative, 
create an accessible parking stall with access aisle adjacent to path entrance $26.25

Completed
2016

1.2.2 Install compliant detectable warning at transitions from walkways to vehicular ways $235.00
Completed

2016

1.2.3 Repair, bevel, or ramp  CIL along AR $450.00
Completed

2016

1.2.4 Correct or fill gaps along AR $206.25
Completed

2016

1.2.5 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00
Completed

2016

1.2.6 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00
Completed

2016

1.2.7 See 1.2.1 above  for access to pier included in 1.2.1
Completed

2016

1.2.1 Correct slope  of ramp to max 8.33% $6,000.00
Completed

2016

1.2.2 Replace deteriorating boards so ramp surface is firm and stable staff time
Completed

2016

1.2.3
Replace handrails  with ones that are rounded and/or extend to the ground, with 
handrail extensions and mounted 34” to 38” aff $1,200.00

Completed
2016

1.2.4 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $400.00
Completed

2016

1.2.5 Repair nosings to be curved or beveled and extend max 1.5” over the tread $250.00
Completed

2016

Doors

Stairs

EAR

Ramp/Stairs

Maintenance
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1.2.6 Install detectable warning strip on top tread of each stairway $150.00
Completed

2016

1.2.7 Replace  handrails with compliant handrails $1,000.00
Completed

2016

1.2.8
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extension $800.00

Completed
2016

1.4.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time

Completed
2016

1.4.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00
Completed

2016

1.4.3
Enlarge cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00

Completed
2016

1.4.4
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75

Completed
2016

1.4.5 Widen AR to door to min 48” for maneuvering clearance; in the alternative, remove closer $1,353.75
Completed

2016

1.4.6 Widen exterior pad at door to provide 18” maneuvering clearance $240.00
Completed

2016

1.4.7 Replace door with a door having 80” of overhead clearance $1,980.00
Completed

2016

1.4.8 Replace door with one having 32” clear width included in 1.4.7
Completed

2016

1.4.9 Repair, bevel, or ramp CIL’s at 7 door entries to max .25" $1,050.00
Completed

2016

1.4.10 Replace thresholds at exterior doors with ADA compliant thresholds $365.00
Completed

2016

1.4.11 Replace hardware  with lever hardware where indicated $367.50
Completed

2016

1.4.12 Inspect, adjust, and maintain  8.5 lbf to open interior doors staff time
Completed

2016

1.4.13
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time

Completed
2016

1.6.1
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75

Completed
2016

1.6.2
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time

Completed
2016

1.6.3
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

Completed
2016

1.6.4 Replace doors with doors having 80” of overhead clearance $3,960.00
Completed

2016

1.6.5 Replace doors with ones having 32” clear width where indicated $1,980.00
Completed

2016

1.6.6 Repair, bevel, or ramp CIL’s at 2 door entries to max .25" $300.00
Completed

2016

1.6.7 Replace hardware  with lever hardware where indicated $735.00
Completed

2016

1.6.8 Inspect, adjust, and maintain  5 lbf to open interior doors staff time
Completed

2016

1.6.9
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time

Completed
2016

1.6.10 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $800.00
Completed

2016

1.6.11 Correct tread depth on stairs so they are 11” minimum and consistent $800.00
Completed

2016

1.6.12 Repair nosings to be curved or beveled and extend max 1.5” over the tread $240.00
Completed

2016

1.6.13 Install detectable warning strip on top tread of each stairway $150.00
Completed

2016

1.6.14
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $1,000.00

Completed
2016

1.7.1 Lower height  of a 36” wide segment of service counters to max 34” aff $533.75
Completed

2016

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time

Completed
2017

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in behind bar/wait station and food prep staff time

Completed
2017

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Remount  signage to be mounted on the wall, latch side of the door, 60” to center of sign at 
both $150.00

Completed
2016

1.11.2 Insulate exposed pipes under sinks $110.00
Completed

2016

1.11.3 Remount operating mechanisms to 15" to 48” aff to the highest operable part $750.00
Completed

2016

1.11.4 Provide  toe clearance at the front and side partitions, or enlarge stall to provide the same $250.00
Completed

2016

1.11.5
Remount rear grab bar  to correct placement behind toilet, 12” to one side of center and 
24” to the other and 33” to 36” aff $562.50

Completed
2016

1.11.6 Remount grab bars in accessible stalls to 33” to 36” aff $562.50
Completed

2016

1.11.7
Replace toilet tanks with one having flush mechanism on the open side, in the alternative, 
install an auto flush unit $350.00

Completed
2016

1.11.8 Adjust stall doors to be self closing staff time
Completed

2016

1.11.9 Replace stall door hardware with ADA compliant hardware $100.00
Completed

2016

1.11.10 Raise stall  supports to provide 80” overhead clearance if feasible staff time
Completed

2016

1.11.11 Relocate sink  to an area that allows CFS and does not block AR to other sink $1,700.00
Completed

2016

1.11.12
Replace urinal with a compliant unit having a 13.5” min. depth and mounted at max 17” to 
rim having flush controls max 44” aff $1,220.00

Completed
2016

1.11.13 Correct  or fill gap in men's $68.75
Completed

2016

1.11.14
Urinal user would block access aisle to non-accessible stall; leave as is ; access to non 
accessible stall is not necessary n/a

Completed
2016

1.11.15 Remove, or relocate storage  in CFS at fixtures and operable parts in men's staff time
Completed

2016

1.11.16 Lower mirror in women's so that reflective surface of mirror is max 40” aff staff time
Completed

2016

1.11.17 Leave as is; mirror in general restroom area; accessible mirror and sink at accessible stall n/a
Completed

2016

1.11.18
Remove  outer partition wall at accessible sink area to provide CFS and maneuvering 
clearance $1,963.75

Completed
2016

1.11.19 Leave as is;  stall door width; cite construction tolerance n/a
Completed

2016

1.11.20
Remount toilet paper dispenser  in women's to max 7” to 9” from front of toilet and 15” to 
48” aff staff time

Completed
2016

1.12.1 Widen route  to 40" for a pass though kitchen $1,885.00 2026-2030

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time

Completed
2016
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1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time

Completed
2016

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time 2018-2020

1.16.1 Relocate obstacles (such as tables and chairs) to create AR through bar staff time
Completed

2016

1.16.2 Repair, bevel or ramp  CILs $150.00
Completed

2016

1.16.3
Raise  hanging eyeball, TVs, and tent to min 80”, or pad object to prevent hazard in 
overhead clearance staff time 2018-2020

1.16.4
Replace menu with one having pictures (smart practice) and lettering of compliant size 
based on viewing distance staff time 2018-2020

1.16.5 Lower thermostat to max 48” aff to the highest operable part staff time
Completed

2016

1.16.6 Remove, or relocate storage  in CFS at fixtures and operable parts staff time
Completed

2016

1.16.1

Provide 60” clear pier space for the full length of the pier; in the 
alternative, leave as is and designate boating at other sites in the 
District as accessible $2,750.00

1.16.2

Provide 60” clearance, the length of the boat slip with a 60” opening 
every 10'; in the alternative, leave as is and designate boating at 
other sites in the Distrct as accessible $2,750.00

1.16.3

Designate an accessible entry to the sand area and provide a beach accessible route to 
the water’s edge with a boardwalk or mobi-mat, eliminating the CIL from the pavement to 
the sand $5,065.00 2018-2020

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $52.50 Demolished

1.1.2
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 Demolished

1.1.3 Repair or correct slope  of parking space and access aisle to max 2% in any direction $8,000.00 Demolished

1.1.4
Acquire and mount at appropriate heights and locations accessible parking signs for all 
the stalls $300.00 Demolished

1.1.5
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $52.50 Demolished

1.3.1
Mount compliant signage at inaccessible entrances directing patrons in wheelchairs to 
accessible entrance $150.00 Demolished

1.3.2 Mount compliant signage at entrance designating it as accessible $150.00 Demolished

1.4.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Demolished

1.4.2 Replace doors with doors having 80” overhead clearance $1,720.00 Demolished
1.4.3 Repair, bevel, or ramp CIL at 3 door entries to be max .25" $450.00 Demolished
1.4.4 Fill and maintain gaps at doorways to max .5" $137.50 Demolished
1.4.5 Replace hardware  with lever hardware where indicated $1,837.50 Demolished
1.4.6 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time Demolished

1.4.7
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time Demolished

1.6.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Demolished

1.6.2 Replace doors with doors having 80” of overhead clearance $1,980.00 Demolished
1.6.3 Replace doors with ones having 32” clear width where indicated $1,980.00 Demolished
1.6.4 Repair, bevel, or ramp CIL at 2 door entries to be max .25" $137.50 Demolished
1.6.5 Fill and maintain gaps at doorways to max .5" $137.50 Demolished
1.6.6 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $1,837.50 Demolished

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time Demolished

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time Demolished

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a Demolished

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $300.00 Demolished

1.11.2
Remount sink bowl to min 27" to base of sink bowl, in  the alternative, replace sink 
bowl with a shallower model that allows knee and toe clearance $3,995.00 Demolished

1.11.3 Adjust timing  of auto faucets to remain on for min 10 seconds staff time Demolished
1.11.4 Insulate exposed pipes under sinks $110.00 Demolished

1.11.5 Provide  toe clearance at the front and side partitions, or enlarge stall to provide the same n/a Demolished
1.11.6 Remount grab bars in accessible stalls to 33” to 36” aff $1,035.00 Demolished

1.11.7
Relocate or recess hand dryers in restrooms to not interfere with general circulation path, 
protrusions cannot be greater than 4" $500.00 Demolished

1.11.8 Lower  urinal so that rim height is max 17” aff $1,217.50 Demolished
1.11.9 Relocate garbage can to be out of CFS of urinal staff time Demolished

1.11.10
Replace toilet tank with one having flush mechanism on the open side, in the alternative, 
install an auto flush unit $211.25 Demolished

1.11.11
Remount  toilet paper dispenser in men's to max 7” to 9” from front of toilet and 15” to 48” 
aff staff time Demolished

1.11.12 Widen AR  to women's stall to min 42" if feasible n/a Demolished
1.11.13 Replace  women's stall door with one having 32” clear width and is self closing $1,980.00 Demolished

1.11.1
Restroom not accessible, acquire and mount signage at restroom directing patrons to 
accessible restroom $150.00 Demolished

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $1,630.00 Demolished

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time Demolished

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time Demolished

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time Demolished

1.16.1 Repair, bevel or ramp  CIL at doors indicated $150.00 Demolished
1.16.2 Relocate obstacles (such as tables and chairs) to create AR to buffet staff time Demolished
1.16.3 Replace 5% of outdoor tables with one that allow knee and toe clearance $800.00 Demolished
1.16.4 Lower or replace buffet cart so that surface is max 34" aff $533.75 Demolished
1.16.5 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Demolished

1.16.6 Relocate protruding objects or place cane detectable warning at foot of wall sconce $50.00 Demolished

1.16.7
Replace menu with one having pictures (smart practice) and lettering of compliant size 
based on viewing distance staff time Demolished

1.16.1
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% of 
benches, and locate along an AR $115.00 2021-2025

1.16.2 Correct or fill gaps on shelter interior $68.75 2021-2025
1.16.3 Repair, bevel or ramp CIL at shelter entry and within shelter $300.00 2021-2025

1.16.4
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2021-2025

1.1.1

Create enough  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping based on parking lot capacity and ADA guideline 208.2  
parking scoping $2,268.25 Demolished

Shelter

Restraurant

Outdoor Recreation

Restrooms - Multi-user

Restrooms - Single User

Restaurant
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1.1.2 Repaint existing stalls and access aisles to be 8’ and 8’ each $78.75 Demolished
1.1.3 Remove or relocate dumpster in accessible stall staff time Demolished

1.1.4
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 Demolished

1.1.5 Repair or correct slope  of parking space and access aisle to max 2% in any direction $16,000.00 Demolished

1.1.6
Acquire and mount at appropriate heights and locations accessible parking signs for 
all the stalls $750.00 Demolished

1.1.7 Acquire  and mount correct fine sign for all stalls included in 1.1.7 Demolished
1.1.8 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time Demolished

1.1.9
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $105.00 Demolished

1.2.1 Create AR with crushed and compacted stone or similar outdoor material from street $1,250.00 Demolished

1.2.2
Create lined cross walk where pedestrian pathway crosses through vehicular traffic  
(smart practice) $52.50 Demolished

1.2.3
Install compliant detectable warning at curb ramps and transitions from walkways to 
vehicular ways $470.00 Demolished

1.2.4 Maintain route to be free of plant growth and deterioration staff time Demolished

1.2.5
Establish protocols  for regular and frequent inspection and maintenance of surface of 
AR staff time Demolished

1.2.6 Repair, bevel, or ramp  CIL along AR $450.00 Demolished
1.2.7 Correct or fill gaps along AR $275.00 Demolished
1.2.8 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 Demolished
1.2.9 Correct or repair  sidewalk running slope along AR to max 5% $12,000.00 Demolished

1.2.10 AR is only 36” wide, create a compliant 60” by 60” turning space every 200' $240.00 Demolished
1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 Demolished

1.4.1
Relocate storage, furniture, and other obstacles  to create adequate 60” 
maneuvering space around doors staff time Demolished

1.4.2 Replace doors with doors having 80” overhead clearance $3,960.00 Demolished
1.4.3 Repair, bevel, or ramp CIL at dunn's dugout to be max .25" $150.00 Demolished
1.4.4 Replace threshold at exterior door with ADA compliant threshold $91.25 Demolished
1.4.5 Firmly secure mats to prevent tripping hazards staff time Demolished
1.4.6 Replace hardware  with lever hardware where indicated $735.00 Demolished

1.6.1
Relocate storage, furniture, and other obstacles  to create adequate 60” 
maneuvering space around doors staff time Demolished

1.6.2 Replace doors with doors having 80” of overhead clearance $1,980.00 Demolished
1.6.3 Replace hardware  with lever hardware where indicated $367.50 Demolished
1.7.1 Lower height  of a 36” wide segment of service counter to max 34” aff $533.75 Demolished
1.7.2 Remove or relocate tables to allow  CFS at service counter staff time Demolished

1.9.1

Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR and 60" turning space in concession storage and 
Dunn's Dugout staff time Demolished

1.9.2
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a Demolished

1.12.1 Replace 5% of tables with accessible tables allowing knee and toe clearance $800.00 Demolished

1.12.2
Replace menu with one having pictures (smart practice) and lettering of compliant size 
based on viewing distance staff time Demolished

1.12.3
Employee only areas must permit approach, entry and exit, relocate obstacles to 
create AR with min clear width 36" staff time Demolished

1.12.4
For all other deficits, leave as is, employee work area pursuant to ADA/ABA guidelines 
106.5 Defined Terms, until an employee with a disability works here n/a Demolished

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $815.00 Demolished

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time Demolished

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time Demolished

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time Demolished

1.16.1 Relocate portable toilet  along AR staff time Demolished

1.16.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the bike rack staff time Demolished

1.16.3 Widen  entry to playing surface at batting cages to 32” if gated, or 36” if no gate $500.00 Demolished
1.16.4 Repair and maintain AR  to batting cages staff time Demolished
1.16.5 Repair, bevel, or ramp  CIL on AR to batting cages $600.00 Demolished
1.16.6 Install compliant hardware on interior gates of batting cages $300.00 Demolished

1.16.7
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $460.00 Demolished

1.16.8 Lower bench seat to 17” to 19” aff as a smart practice staff time Demolished

1.16.9
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $240.00 Demolished

1.16.10
Replace 20% of picnic tables  with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around table $1,600.00 Demolished

1.16.1 Leave as is;  North and West course and designate East course as accessible n/a Demolished

1.16.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the start and end of play at East course $2,750.00 Demolished

1.16.3
Create  a 36" wide AR connecting at least 9 consecutive holes of the 18 and providing 
36" reach range to all areas where ball could lie $4,375.00 Demolished

1.16.4 Provide  firm and stable surface throughout course and at tees of accessible holes $10,000.00 Demolished
Northlake Park 1.2.1 No features at this site, leave as is n/a

1.2.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to all park elements $1,250.00

1.2.2 Repair, bevel, or ramp  CIL along AR $150.00
1.2.3 Correct or fill 1.5” gap along AR $68.75

1.2.4 Provide cane detectable warning at base of meter box along the AR $50.00

1.2.1 Extend AR  to stairs from parking $1,875.00

1.2.2
Correct riser heights  on stairs so they are a consistent height 
between 4” to 7” $1,250.00

1.2.3
Correct tread depth on stairs so they are 11” minimum and 
consistent $800.00

1.2.4 Install detectable warning strip on top tread of each stairway $150.00

1.2.5
Install compliant handrails on both sides of stairway, mounted 34” to 
38” aff with top and bottom extensions $7,200.00

1.3.1
Create  designated entry to ramp play area  ground level by 
removing 60” portion of play area boundary (smart practice)  $1,125.00

1.3.2
Acquire and install intended user signage and mount at newly 
created ramp play area  designated entry as a smart practice $150.00

1.3.3
Create  designated entry to sand play area  ground level by removing 
60” portion of play area boundary (smart practice)  $1,125.00

1.4.1 See 1.3.1 above for entry to ramped play area included in 1.3.1

1.4.2
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles at sand structure $50,000.00

1.5.1
Install transfer system on sand  play structure with access to 50% of 
the EPC’s, if feasible $3,550.00

1.6.1
Inspect  ramp segments and adjust or raise  segments to achieve 
ramp slope of max 8.33% staff time

Park Site

Mini Golf

EAR

Stairs

l
s
o
n
 
P
a
r
k
 
-
 
P
a
u
l
'
s
 
P
u
t
t
i
n
'
 
P
l
a
c
e
 
a
n
d
 
D
u
n
n
'
s
 
D
u
g
o
u
t

O
a
k
 
G
r
o
v
e
 
P
a
r
k



DECATUR PARK DISTRICT
TRANSITION PLAN Updated August 2018

C:\Users\lgillen\AppData\Local\Microsoft\Windows\INetCache\Content.Outlook\0SRFQCKF\DPD T-Plan (with implementation) 8-23-18 Updated August 2018 33

Site
Cite Phase 1 Estimate $ Impl. Timeline Phase 2 Estimate $ Impl. Timeline Phase 3 Estimate $ Impl. Timeline District Option Estimate $

Impl. 
Timeline

 

1.6.2
Ramps should have a level landing at the entrance at the end of all 
ramp runs, correct slope of landing to max 2.08% in any direction $4,000.00

1.7.1

Add two more play components  to the ramp structure  elevated 
structure, such as a steering wheel, periscope, or talk tube, to meet 
the 50% accessible standard for EPC’s $4,000.00

1.7.2
Leave remaining ramp  EPC’s as is,  as the above corrections will 
meet the 50% requirement n/a

1.7.3 See 1.3.3, 1.4.2 and 1.5.1  for correction to sand structure
included in 1.3.3, 
1.4.2, and 1.5.1

1.9.1
Acquire and install an accessible sand play structure and place 
along AR $2,000.00

1.10.1

Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball field and extend to ball 
field spectator seating area $1,875.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tetherball $625.00

1.10.3
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis courts $625.00

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball courts $625.00

1.10.5 Relocate  one garbage can to be along AR staff time

1.10.6
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the large tables $625.00

1.10.7 Relocate  bike rack to be along AR staff time

1.10.8
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and locate along an AR $115.00

1.10.9
Acquire and install at least one armrest to 20% of existing benches 
as a smart practice $60.00

1.11.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to shelter $625.00

Completed
2017

1.11.2 Correct or fill gaps on shelter interior $68.75
1.11.3 Repair, bevel or ramp CIL at shelter border $150.00

1.11.4

Replace 20% of the picnic tables with one with knee and toe 
clearance, 19” deep at 27” high and 24” deep at 9” high, with a 36” 
AR around the table $800.00

1.11.5 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75

1.11.6
Extend AR  with crushed and compacted stone or similar outdoor 
material from shelter to the drinking fountain $625.00

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” 
maneuvering space around doors staff time

1.12.2
Reduce or remove  partition in women's RR to provide maneuvering 
clearance staff time

1.12.3 Replace doors with doors having 80” overhead clearance $9,900.00

1.12.4 Widen doors to 32”  for any doors indicated
included in 

1.12.3
1.12.5 Repair, bevel, or ramp CIL at 2 door entries to be max .25” $300.00
1.12.6 Replace hardware  with lever hardware where indicated $1,837.50

1.12.1

Employee only areas permit approach, entry, and exit, relocate 
obstacles (such as tables and chairs) to create AR through 
concession storage staff time

1.12.2
Leave as is  lack of turning space in concession storage; correction 
is technically infeasible n/a

1.12.3
Employee only areas permit approach, entry, and exit; relocate 
obstacles to create turning space of 60” in storage room staff time

1.12.4

For all other deficits, leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.12.1

Renovate and create  two accessible single user restrooms with 
grab bars and fixtures in the correct locations and at the correct 
heights $11,850.00

Completed
2015

1.13.1 See section 1.11 above  for corrections to shelter and tables
included in 

section 1.11
Completed

2015

1.13.2
Lower the height  of a 36” wide segment of service counter to max 
34” aff $533.75

Completed
2015

1.13.3
Replace menu with one having pictures (smart practice) and 
lettering of compliant size based on viewing distance staff time

Completed
2015

1.13.4

For all other deficits, leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ 
adjacent access aisle, with proper signage and striping $2,268.25

1.1.2
Resurface accessible stalls with a firm, stable, and slip resistant 
material included in 1.1.1

1.1.1
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 Completed

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $12,000.00 2026-2030
1.1.3 Acquire  and mount correct fine sign for all stalls $450.00 Completed

1.1.4
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $105.00 2018-2020

1.2.1 See 1.1.4 above for AR through vehicular way included in 1.1.4 2018-2020
1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 2018-2020

1.4.1
Leave as is, post in maneuvering clearance at main entry and lower garage exits; 
correction is technically infeasible n/a

1.4.2
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Completed

1.4.3 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,500.00 2026-2030
1.4.4 Regularly inspect and maintain door ways to be free of debris staff time Completed
1.4.5 Widen doors to 32”  for any doors indicated $3,960.00 2021-2025
1.4.6 Repair, bevel, or ramp CIL at 2 door entries to be max .25" $300.00 2021-2025
1.4.7 Replace threshold at exterior doors with ADA compliant thresholds $547.50 2021-2025
1.4.8 Fill and maintain gaps at doorways to max .5" $206.25 2021-2025
1.4.9 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $1,102.50 2021-2025

1.4.10 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2021-2025

1.4.11
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2021-2025

1.6.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Completed

1.6.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,000.00 2021-2025

1.6.3
Remove and rehang  door to open into maintenance to create required 18” of maneuvering 
clearance on the pull side, and remove  the door closer $1,368.75 2021-2025

1.6.4
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.6.5
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2021-2025

1.6.6 Widen AR  to door to 48" to provide maneuvering clearance $1,100.00 2021-2025
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1.6.7
Repair floor surface to eliminate CIL to create adequate 48” maneuvering space around 
doors $500.00 2021-2025

1.6.8 Leave as is , maneuvering clearance in closet or storage, correction is technically infeasible n/a
1.6.9 Replace doors with doors having 80” of overhead clearance $17,820.00 2021-2025

1.6.10 Replace doors ones having 32” clear width where indicated $32,760.00 2021-2025
1.6.11 Repair, bevel, or ramp CIL at paint booth door entries to max .25" $300.00 2021-2025
1.6.12 Replace threshold at interior doors with ADA compliant thresholds $547.50 2021-2025
1.6.13 Repair cracked tiles to eliminate gaps at dance studio entry $68.75 2021-2025
1.6.14 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $7,717.50 2021-2025
1.6.15 Replace hardware  on doors to hazardous areas with knurled lever hardware $375.00 2021-2025

1.6.16

Install a power door opener that opens both sets of doors simultaneously, keeping them 
open for an adequate amount of time to allow patrons entry, in the alternative, relocate 
second set of doors at least 80” from the first set $2,707.50 2021-2025

1.6.17 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2021-2025

1.6.18
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2021-2025

1.6.1 Provide an AR  to all public areas required to be accessible $13,240.00 2026-2030

1.6.2
Lower operating mechanisms along the interior AR to max 48” aff to the highest 
operable part $1,000.00 2026-2030

1.6.3 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $12,416.25 2026-2030
1.6.4 Correct tread depth on stairs so they are 11” minimum and consistent included in 1.6,3 2026-2030
1.6.5 Install kick plates on all stairs or replace with ones having closed risers $480.00 2026-2030
1.6.6 Replace treads on scenery garage stairs with ones that have openings max .5" included in 1.6.3 2026-2030
1.6.7 Repair nosings to be curved or beveled and extend max 1.5” over the tread $860.00 2026-2030
1.6.8 Install detectable warning strip on top tread of each stairway $600.00 2026-2030

1.6.9
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $6,120.00 2026-2030

1.6.10
Provide  80” overhead clearance if feasible, in the alternative, pad the obstruction to 
prevent injury $1,100.00 2026-2030

1.8.1
Relocate obstacles (such as tables and chairs) to create AR through costume main, 
and dance studio staff time Completed

1.8.2
Raise  costume work room and rehearsal room to min 80”, or pad object to prevent 
hazard in overhead clearance staff time 2021-2025

1.8.3
Relocate protruding objects in costume main and rehearsal room or place cane 
detectable warning at foot of fire extinguisher, shelf, and faucet cover staff time 2021-2025

1.8.4 Provide  a ramp for access to the stage area in the rehearsal room and dance studio $250.00 2021-2025
1.8.5 Correct or repair  slope to max 5% running and 2% cross $4,000.00 2021-2025
1.8.6 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2021-2025

1.8.7
Lower operating mechanisms in rooms indicated to max 48” aff to the highest 
operable part $3,500.00 2021-2025

1.8.8 Lower sink heights to max 34” aff $3,395.00 2021-2025

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time 2021-2025

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time 2021-2025

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Restrooms not accessible, acquire and mount compliant  signage at restroom directing 
patrons to accessible restroom $300.00

Completed
2014

1.11.2

Designate 5% or no less than 1 locker  as accessible, mounting signage having the 
symbol of accessibility and hooks and operating mechanisms max 48” aff as a smart 
practice and having hardware with ADA compliant hardware $250.00 2026-2030

1.11.3 Create a compliant accessible shower in lower level locker room $4,881.25 2026-2030

1.11.4
Remount toilet paper dispenser  in men's and women's restroom to max 7” to 9” from 
front of toilet and 15” to 48” aff staff time

Completed
2014

1.11.5 Lower  urinal flush control so that it is max 44” aff $350.00
Completed

2014

1.11.6 Widen accessible stall in women's restroom to min. 60” clear width, 59” depth $1,963.75
Completed

2014

1.11.1 Restroom not accessible, private restrooms through offices are exempt; leave as is n/a
1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $13,040.00 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2018-2020

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2018-2020

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time 2018-2020

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $52.50 2018-2020

1.1.2
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00

Completed
2013

1.1.3 Repair or correct slope  of parking space and access aisle to max 2% in any direction $12,000.00 2026-2030

1.1.4 Acquire  and mount correct fine sign for all stalls $900.00
Completed

2013

1.1.5 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time
Completed

2013

1.1.6
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $52.50 2026-2030

1.2.1 See 1.1.6 above  for correction to AR through vehicular way included in 1.1.4 2026-2030

1.2.2
Replace  existing detectable warning with compliant truncated dome template 
integrated into the walking surface $235.00 2026-2030

1.2.3 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030
1.2.4 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.4.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,500.00 2026-2030

1.4.2
Relocate storage, furniture, and other obstacles  to create adequate 60” 
maneuvering space around doors staff time

Completed
2013

1.4.3
Install cement pad at exit to allow 18” clearance on the latch side, and extend a 
pathway away from the building for emergency egress $865.00 2026-2030

1.4.4 Repair, bevel, or ramp CIL at 3 door entries to be max .25" $450.00 2018-2020
1.4.5 Remount  hardware to be 34” to 48” aff $250.00 2018-2020
1.4.6 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2018-2020

1.4.7
Inspect, adjust, and maintain  closing speed on door closers so that doors do not 
close to 3” faster than 3 seconds when started at 70 degrees staff time 2018-2020

1.6.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Completed

1.6.2
Leave as is , maneuvering clearance in closet or storage, correction is technically 
infeasible n/a

1.6.3
Remove and rehang  door to open from the opposite side to create 18” of maneuvering 
clearance on the pull side $1,368.75 2026-2030

1.6.4 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.5
Relocate protruding objects  along the interior AR or place cane detectable warning at 
foot of AED staff time 2026-2030

1.8.1 Relocate obstacles (such as tables and chairs) to create AR through pro shop staff time
Completed

2013

1.8.2
Raise  hanging merchandise to min 80”, or pad object to prevent hazard in overhead 
clearance staff time

Completed
2013

Restrooms - Single User

 

 

R
e
d
 
T
a
i
l
 
R
u
n
 
G
o
l
f
 
C
l
u
b

Interior/Stairs

Restroom - Multi-user



DECATUR PARK DISTRICT
TRANSITION PLAN Updated August 2018

C:\Users\lgillen\AppData\Local\Microsoft\Windows\INetCache\Content.Outlook\0SRFQCKF\DPD T-Plan (with implementation) 8-23-18 Updated August 2018 35

Site
Cite Phase 1 Estimate $ Impl. Timeline Phase 2 Estimate $ Impl. Timeline Phase 3 Estimate $ Impl. Timeline District Option Estimate $

Impl. 
Timeline

 

1.8.3
Relocate protruding objects in pro shop or place cane detectable warning at foot of 
hooks, shelves, racks, and counter staff time 2026-2030

1.8.4 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030

1.8.5 Lower operating mechanisms in pro shop to max 48” aff to the highest operable part $250.00 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time 2026-2030

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in pro shop storage and HVAC staff time 2026-2030

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1 Remove or relocate décor to allow CFS at signage staff time 2018-2020
1.11.2 Lower mirrors in both so that reflective surface of mirror is max 40” aff staff time 2026-2030
1.11.3 Lower hooks  in multi-user restrooms accessible stalls to max 48” aff staff time 2018-2020
1.11.4 Replace toilet seat, or re-set or replace toilet  to 17” to 19” aff $1,425.00 2026-2030
1.11.5 Remount grab bars in women’s accessible stall to 33” to 36” aff $562.50 2026-2030
1.11.6 Remove or relocate bench to allow stall door to open to 90 degrees in both staff time 2018-2020

1.11.7
Remount toilet paper dispenser  to max 7” to 9” from front of toilet and 15” to 48” aff 
in both staff time 2026-2030

1.11.8
Relocate or recess towel dispenser and hand sanitizers in restrooms to not interfere 
with general circulation path, protrusions cannot be greater than 4" staff time 2026-2030

1.11.9
Replace urinal with a compliant unit having a 13.5” min. depth and mounted at max 
17” to rim having flush controls max 44” aff $1,220.00 2026-2030

1.11.10 Correct or repair slope  at urinal to max 2% in any direction for level CFS $500.00 2026-2030
1.11.11 Remount toilet in men's to 16” to 18” from the side wall to centerline $1,306.00 2026-2030

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $300.00 2026-2030

1.11.2 Remount grab bars to 33” to 36” aff $1,035.00 2026-2030
1.11.3 Lower mirrors in both so that reflective surface of mirror is max 40” aff staff time 2026-2030
1.11.4 Insulate exposed pipes under sinks $110.00 2026-2030
1.11.5 Leave as is ; sink in men's; cite construction tolerance n/a
1.12.1 Replace 5% of seating with accessible seating with knee and toe clearance $800.00 2026-2030

1.12.2
For all other deficits, leave as is, employee work area pursuant to ADA/ABA guidelines 
106.5 Defined Terms, until an employee with a disability works here n/a

1.14.1
Install audible and visual alarms  in rooms and spaces where alarms have been 
installed since 1992 n/a

1.14.2 Upon renovation install audible and visual alarms in all rooms and spaces $2,445.00 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2026-2030

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time 2026-2030

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time 2026-2030

1.16.1
Replace 5% of the amenities at each hole with ones reachable from the single rider car 
and operable without a tight pinch or grasp $2,750.00 2026-2030

1.16.2 Replace portable toilet  with compliant model and place along AR $390.00 2026-2030

1.16.3
Replace drinking fountain  with a hi-lo bowl fountain, in the alternative, install a 
second high bowl fountain $3,998.75

Completed
2017

1.1.1
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5’ or 8’ and 8' $150.00 2018-2020

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 2026-2030

1.1.3
Acquire and mount at appropriate heights and locations accessible parking signs for 
the all stalls staff time 2018-2020

1.1.4
Reconfigure   accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $52.50 2026-2030

1.4.1
Enlarge cement pad at exit to allow 18” clearance on the latch side, and extend a 
pathway away from the building for emergency egress $240.00 2026-2030

1.4.2
Relocate storage, furniture, and other obstacles  to create adequate 60” 
maneuvering space around doors staff time

Completed
2013

1.4.3
Install cement pad at exit to allow 18” clearance on the latch side, and extend a 
pathway away from the building for emergency egress $865.00 2026-2030

1.4.4 Repair, bevel, or ramp CIL at 7 door entries to be max .25" $1,050.00 2026-2030
1.4.5 Replace hardware  with lever hardware where indicated $1,837.50 2026-2030
1.4.6 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2018-2020

1.4.7
Inspect, adjust, and maintain  closing speed on door closers so that doors do not 
close to 3” faster than 3 seconds when started at 70 degrees staff time 2018-2020

1.6.1
Relocate storage, furniture, and other obstacles  to create adequate 60” 
maneuvering space around doors staff time

Completed
2013

1.6.2
Remove and rehang door to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of door $1,368.75 2026-2030

1.6.3 Repair, bevel, or ramp CIL’s at chemical double door to max .25" $150.00 2026-2030
1.6.4 Replace hardware  with lever hardware where indicated $367.50 2026-2030
1.6.5 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2018-2020
1.8.1 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030

1.8.2
Lower operating mechanisms in shop/break room to max 48” aff to the highest 
operable part $750.00 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time 2018-2020

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in room 3 staff time 2018-2020

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $150.00 2026-2030

1.11.2 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2026-2030
1.11.3 Remount toilet to 16” to 18” from the side wall to centerline $1,306.00 2026-2030
1.11.4 Install compliant grab bars in the correct location $562.50 2026-2030

1.11.5
Replace toilet tank with one having flush mechanism on the open side, in the 
alternative, install an auto flush unit $211.25 2026-2030

1.11.6 Lower mirror  so that reflective surface of mirror is max 40” aff staff time 2026-2030

1.11.7
Replace sink with a compliant model that allow knee and toe clearance and allows for 
CFS to transfer to toilet $3,168.75 2026-2030

1.11.8 Lower operating mechanisms to max 48” aff to the highest operable part $500.00 2026-2030

1.11.9
Relocate or recess heater and first aid to not interfere with general circulation path, 
protrusions cannot be greater than 4" $250.00 2026-2030

1.11.10 Relocate eye wash station to a location that allows CFS staff time 2026-2030
1.11.11 Create a compliant accessible shower $4,881.25 2026-2030
1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $1,222.50 2026-2030
1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $210.00 2026-2030

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $24,000.00 2026-2030
1.1.3 Acquire  and mount correct signage including fine sign for all stalls $1,050.00 2026-2030

1.1.4 Raise existing accessible parking signs so that lowest end of bottom sign is min.60” aff staff time 2018-2020

1.1.5
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5’ or 8’ and 8’ $150.00 2018-2020

1.1.6 Create  AR connecting accessible parking to park entry and features $1,450.00
Completed

2013

Restrooms - Multi-user

Restrooms - Single User
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1.2.1
Replace  existing detectable warning with compliant truncated dome template integrated 
into the walking surface $235.00 2026-2030

1.2.2
Establish protocols  for regular and frequent inspection and maintenance of AR to 
prevent sand from overflowing onto path staff time 2026-2030

1.2.3 Repair, bevel, or ramp  CIL along AR $150.00 2026-2030
1.2.4 Correct or repair  sidewalk cross slope along AR to max 2% $16,000.00 2026-2030
1.2.5 Correct or repair  sidewalk running slope along AR to max 5% $24,000.00 2026-2030

1.3.1
Acquire and install intended user signage and mount at designated entry as a smart 
practice $150.00

Completed
2013

1.3.2 Widen AR to 36” $725.00 2026-2030
1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time 2026-2030
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% staff time 2026-2030

1.4.3
Widen the AR though the play area to 60”, or assure that the AR only reduces to 36” 
for max of 60” length included in 1.3.2 2026-2030

1.4.4 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time
Completed

2013

1.4.5

Frequently inspect and regularly maintain accessible portions of play area surface 
that are comprised of loose fill such as EWF so that surface is level with other surfaces 
such as cement walkway staff time Ongoing

1.4.6 Relocate play element to provide 80” overhead clearance staff time 2026-2030

1.4.7
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time 2026-2030

1.5.1 Consider  adding second transfer system as a smart practice $3,550.00 2026-2030

1.8.1
Add one more types of GLPC’s such as climbers, spinners or rockers, to meet 
incentive scoping $2,000.00 2026-2030

1.8.2 Relocate athlete spinner to provide 80” overhead clearance staff time 2026-2030

1.8.3
Lower play component to within reach range of 20” to 36” for tots/18” to 44” for 5 to 12 
year old play component  staff time 2026-2030

1.10.1
Raise overhead bar in ball field dugout to not less than 80”, or pad object to prevent 
hazard in overhead clearance staff time 2026-2030

1.10.2 Adjust  spigot handle to require 5 lbf to operate, if feasible staff time 2026-2030
1.10.3 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030

1.10.4 Extend  AR to volleyball play surface and install  compliant means to transfer to surface $625.00 2026-2030
1.10.5 Acquire and install at least one armrest to existing bench as a smart practice $60.00 2026-2030

1.10.6
Replace 20%  picnic tables  with ones with knee and toe clearance, 9” deep at 27” 
high and 25” deep at 9” high, with a 36” AR around table $1,600.00 2026-2030

1.11.1
Replace 20% of the picnic tables with one with knee and toe clearance, 19”deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $1,600.00 2018-2020

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Completed

1.12.2
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.12.3

No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible; in the alternative, if trailer is occupied by volunteers; a ramped entry must be 
provided n/a

1.12.4 Replace doors with doors having 80” of overhead clearance $3,960.00 2026-2030
1.12.5 Replace door with one having 32” clear width included in 1.12.5 2026-2030
1.12.6 Repair, bevel, or ramp CIL’s at 2 door entries to max .25” staff time 2026-2030
1.12.7 Replace threshold at interior doors with ADA compliant thresholds $362.50 2026-2030
1.12.8 Fill and maintain gaps at doorways to max .5” staff time 2026-2030
1.12.9 Replace hardware  with lever hardware where indicated $2,572.50 2026-2030

1.12.10 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.12.11
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through rooms indicated staff time Completed

1.12.2
Employee only areas permit approach, entry, and exit; relocate obstacles to create 
turning space of 60” in concessions mechanical staff time Completed

1.12.3
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.4
Trailer is not accessible and correction is technically infeasible ; when replaced, make it 
an accessible trailer n/a

1.12.1
Acquire and mount compliant  signage, including symbol of accessibility, mounted on the 
wall, latch side of the door, 60” aff to the middle of the sign $300.00 2018-2020

1.12.2 Lower mirror  so that reflective surface is max 40” aff staff time 2018-2020
1.12.3 Insulate exposed pipes under sink in each $110.00 2018-2020
1.12.4 Lower hooks  in accessible stalls to max 48” aff staff time 2018-2020

1.12.5

Remount grab bars in accessible stall to 33” to 36” aff in both and remount rear grab bar 
to the correct placement behind the water closet, 12” to one side of center and 24” to the 
other and 33” to 36” aff in women's $1,135.00 2018-2020

1.12.6
Relocate or recess protruding objects to not interfere with general circulation path, 
protrusions can’t be greater than 4” staff time 2018-2020

1.12.7 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Completed

1.12.8
Replace urinal with a compliant unit having a 13.5” min. depth and mounted at max 17” to 
rim having flush controls max 44” aff $1,220.00 2018-2020

1.12.9 Adjust stall door to be self closing in men's staff time 2021-2025
1.12.10 Remount toilets to 16” to 18” from the side wall to centerline in women's $1,306.00 2026-2030
1.13.1 Lower the height  of a 36” wide segment of service counter to max 34” aff $533.75 2026-2030

1.13.2
Replace menu with one having pictures (smart practice) and lettering of compliant size 
based on viewing distance  staff time 2018-2020

1.13.3
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

Sanders Park 1.2.1 No features at this site, leave as is n/a

1.1.1
Repair or correct slope  of parking space and access aisle to max 
2% in any direction $24,000.00

1.1.2 Acquire  and mount correct fine sign for all stalls $900.00

1.1.3
Raise existing accessible parking signs so lowest end of bottom sign 
is min 60" staff time

1.1.4
Add one van parking sign to one accessible stall and repaint stall 
and access aisle to 11’ and 5' or 8’ and 8' $150.00

1.1.5
Reconfigure  accessible stalls to avoid requiring pedestrians to cross 
vehicular way, in the alternative, leave as is  with striped crosswalk $52.50

1.2.1 See 1.1.5 above  for AR through vehicular way included in 1.1.5

1.2.2
Install detectable warning at curb ramps and transitions from 
walkways to vehicular ways $235.00

1.4.1
Correct or repair slope  at doorway landing to max 2% in any 
direction for level CFS $1,500.00

1.4.2
Relocate storage, furniture, and other obstacles  to create 
adequate 60” maneuvering space around doors staff time

1.4.3
Remove and rehang  door to open from the opposite side to create 
required 18” of maneuvering clearance on the pull side $1,368.75

1.4.4
Remove and rehang door to swing outward rather than inward to 
provide adequate 18” maneuvering clearance on the pull side of door $1,368.75

1.4.5
Remove  a portion of the latch side wall to allow for 12” of 
maneuvering clearance on the push side of door $1,100.00

1.4.6
Widen pathway approaching entry to extend 18” beyond latch side of 
door for adequate maneuvering clearance $240.00
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1.4.7
Install cement pad at exit to allow 18” clearance on the latch side, 
and extend a pathway away from the building for emergency egress $865.00

1.4.8 Replace doors with doors having 80” overhead clearance $1,980.00
1.4.9 Repair, bevel, or ramp CIL at 5 door entries to be max .25" $750.00

1.4.10
Replace thresholds at exterior doors with ADA compliant 
thresholds $725.00

1.4.11 Fill and maintain gaps at doorways to max .5" $68.75
1.4.12 Replace hardware  with lever hardware where indicated $1,470.00
1.4.13 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time

1.4.14

Inspect, adjust, and maintain  closing speed on door closers so 
that doors do not close to 3” faster than 3 seconds when started at 
70 degrees staff time

1.6.1
Widen entries to allow for 18” of maneuvering clearance on the pull 
side of doorways, in the alternative, install a power door opener $2,200.00

1.6.2
Relocate storage, furniture, and other obstacles  to create 
adequate 60” maneuvering space around doors staff time

1.6.3
Leave as is , maneuvering clearance in closet or storage, correction 
is technically infeasible n/a

1.6.4
Remove and rehang  door to open from the opposite side to create 
required 18” of maneuvering clearance on the pull side $1,368.75

1.6.5 Widen AR to door to min. 48” for maneuvering clearance $1,100.00

1.6.6
Leave as is , maneuvering clearance in closet or storage, correction 
is technically infeasible n/a

1.6.7
Correct or repair slope  at doorway landing to max 2% in any 
direction for level CFS $500.00

1.6.8 Replace doors with doors having 80” of overhead clearance $3,960.00
1.6.9 Replace doors ones having 32” clear width where indicated $5,940.00

1.6.10 Repair, bevel, or ramp CIL  at office door entry to max .25" $150.00

1.6.11 Replace thresholds at interior doors with ADA compliant thresholds $362.50
1.6.12 Replace hardware  with lever hardware where indicated $8,442.50
1.6.13 Inspect, adjust, and maintain  5 lbf to open interior doors staff time

1.6.14

Inspect, adjust, and maintain  closing speed on door closers so 
that doors do not close to 3” faster than 3 seconds when started at 
70 degrees staff time

1.6.1 Relocate obstacles (such as tables and chairs) to create 36" AR staff time

1.6.2
Lower operating mechanisms along the interior AR to max 48” aff 
to the highest operable part $500.00

1.6.3
Remove, or relocate storage  in CFS at fixtures and operable parts 
along the AR staff time

1.6.4 Provide an AR  to all public areas required to be accessible $13,240.00
1.6.5 Replace drinking fountain  with hi-lo bowl $3,998.75
1.6.6 Remount  fountain spout to be max 5" from front edge of unit included in 1.6.5

1.6.7
Widen CFS  at fountains to allow for 30" wide CFS at lower fountain 
that doesn't overlap with CFS at hi bowl $1,999.50

1.6.8
Correct riser heights  on stairs so they are a consistent height 
between 4” to 7" $7,507.50

1.6.9
Correct tread depth on stairs so they are 11” minimum and 
consistent included in 1.6.9

1.6.10
Install kick plates on all stairs or replace with ones having closed 
risers $1,560.00

1.6.11 Install detectable warning strip on top tread of each stairway $150.00

1.6.12
Install compliant handrails on both sides of stairway, mounted 34” to 
38” aff with top and bottom extensions $1,920.00

1.6.13 Correct  ramp cross slope to max 2% $2,187.50
1.6.14 Create a level landing along the ramp every 30' $1,062.50
1.6.15 Create a level landing on top and bottom of ramp $480.00
1.6.16 Enlarge landing  on ramp where directions change to 60” by 60" $1,062.50
1.6.17 Install handrails  on both sides of the ramp $3,840.00

1.6.18
Replace handrails  with ones that are rounded and/or extend to the 
ground, with handrail extensions and mounted 34” to 38” aff

included in 
1.6.17

1.6.19
Install rail along bottom edge of ramp that prevents a 4” sphere from 
passing through $1,920.00

1.7.1
Lower height  of a 36” wide segment of service counters to max 34” 
aff $533.75

1.8.1
Relocate obstacles (such as tables and chairs) to create AR 
through offices staff time

1.8.2
Relocate protruding objects in shop or place cane detectable 
warning at foot of fire extinguisher staff time

1.8.3 Repair, bevel or ramp  CIL in rooms indicated staff time
1.8.4 Correct or repair  slope to max 5% running and 2% cross $500.00

1.8.5 Remove, or relocate storage  in CFS at fixtures and operable parts staff time

1.8.6
Lower operating mechanisms in shop to max 48” aff to the 
highest operable part $250.00

1.8.7
Replace picnic table  with one with knee and toe clearance, 19” 
deep at 27” high and 24” deep at 9” high, with a 36” AR around table $800.00

1.8.8 Replace drinking fountain  with hi-lo bowl $3,998.75

1.9.1

Employee only area permit approach, entry, and exit, relocate 
obstacles (such as tables and chairs) to create AR through rooms 
indicated staff time

1.9.2
Employee only areas permit approach, entry, and exit, relocate 
obstacles to create turning space of 60" in rooms indicated staff time

1.9.3

For all other deficits. leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.11.1

Acquire and mount compliant  signage for restroom, including 
symbol of accessibility, mounted on the wall, latch side of the door, 
60” to center of sign $300.00

1.11.2
Lower mirrors in both so that reflective surface of mirror is max 40” 
aff staff time

1.11.3 Insulate exposed pipes under sinks $110.00
1.11.4 Lower hooks  to max 48” aff staff time

1.11.5
Replace rear grab bar  with one 36" long and mounted 12” to one 
side of center and 24” to the other and 33” to 36” aff $562.50

1.11.6 Remount grab bars in women’s accessible stall to 33” to 36” aff $562.50
1.11.7 Adjust stall door to be self closing staff time

1.11.8
Replace  stall door hardware with ADA compliant hardware on 
accessible stalls $500.00

1.11.9 Reverse swing of stall door staff time

1.11.10 Remount urinal to max 17” to rim having flush controls max 44” aff $1,217.50

1.11.11
Replace toilet tank in men's with one having flush mechanism on 
the open side, in the alternative, install an auto flush unit $350.00

1.11.12
Remount toilet paper dispenser  in men's to max 7” to 9” from front 
of toilet and 15” to 48” aff staff time

1.11.13 Remount toilets to 16” to 18” from the side wall to centerline $1,306.00

Restrooms - Multi-user - Banquet

Doors

Interior/Stairs/Ramp

 

 



DECATUR PARK DISTRICT
TRANSITION PLAN Updated August 2018

C:\Users\lgillen\AppData\Local\Microsoft\Windows\INetCache\Content.Outlook\0SRFQCKF\DPD T-Plan (with implementation) 8-23-18 Updated August 2018 38

Site
Cite Phase 1 Estimate $ Impl. Timeline Phase 2 Estimate $ Impl. Timeline Phase 3 Estimate $ Impl. Timeline District Option Estimate $

Impl. 
Timeline

 

1.11.1

Acquire and mount compliant  signage for restroom, including 
symbol of accessibility, mounted on the wall, latch side of the door, 
60” to center of sign $150.00

1.11.2 Insulate exposed pipes under sinks $110.00
1.11.3 Lower hooks  to max 48” aff staff time
1.11.4 Widen accessible stalls to min 60” clear width, 59” depth $3,927.50

112
Replace  stall door hardware with ADA compliant hardware on 
accessible stalls $500.00

1.11.6
Remount toilet paper dispenser  max 7” to 9” from front of toilet 
and 15” to 48” aff staff time

1.11.7 Lower  urinal so that rim height is max 17” aff $1,217.50

1.11.8
Replace toilet tank in men's with one having flush mechanism on 
the open side, in the alternative, install an auto flush unit $350.00

1.11.1
Create a compliant wheelchair accessible restroom with grab bars 
and fixtures mounted in correct locations and at correct heights $17,806.25

1.12.1
Employee only areas must permit approach, entry and exit, relocate 
obstacles to create turning space of 60” staff time

1.12.2

For all other deficits, leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.12.1
Lower height  of a 36” wide segment of service counter to max 34” 
aff $533.75

1.12.2
Employee only areas must permit approach, entry and exit, relocate 
obstacles to create AR with min clear width 36" staff time

1.12.3

For all other deficits, leave as is, employee work area pursuant to 
2010 Standards 106.5 Defined Terms, until an employee with a 
disability works here n/a

1.13.1

Designate 5% or no less than 1 locker  as accessible, mounting 
signage having the symbol of accessibility and hooks and operating 
mechanisms max 48” aff as a smart practice in both $1,000.00

1.13.2
Replace  locker hardware with ADA compliant hardware on 
designated lockers in both 

included in 
1.13.1

1.13.3

Replace benches in dressing areas with one having a seat depth of  
24” deep, 48” long, affixed to the wall or having a back and mounted 
17” to 19”aff in both $1,200.00

1.13.4
Enlarge shower stalls, if feasible, to compliant dimensions for a 
transfer shower of 36” deep by 36” wide with a 36” opening $9,762.50

1.13.5 Provide appropriate CFS on the exterior of the shower 
included in 

1.13.4

1.13.6 Remove or reduce curb at shower to max .5"
included in 

1.13.4

1.13.7 Lower shower controls to max 48" aff 
included in 

1.13.4

1.13.8 Adjust  shower control to be operable with less than 5 lbf 
included in 

1.13.4

1.13.9
Remount  shower seats to the correct location and height in the 
showers 

included in 
1.13.4

1.14.1
Install audible and visual alarms  in rooms and spaces where 
alarms have been installed since 1992 staff time

1.14.2
Upon renovation install audible and visual alarms in all rooms and 
spaces $2,445.00

1.15.1
Create template for signs that addresses height of sign, size of 
characters, location of Braille, and other requirements staff time

1.15.2

Implement a sign revision program throughout the building, 
discriminating between directional signs and signs for permanent 
spaces staff time

1.15.3

Mount compliant signage at all permanent rooms/spaces having 
Braille and the international symbol of accessibility, mounted at 60" to 
the middle of the sign and on the latch side of the door staff time

1.16.1
Replace 50% but no less than one bench  with a compliant bench 
and on one side, a 30” by 48” concrete or asphalt CFS $375.00

1.16.2
Replace 5% of the amenities at each hole with ones reachable from 
the single rider car and operable without a tight pinch or grasp $475.00

1.16.3 Replace portable toilet with a compliant model $390.00
1.1.1 Relocate construction equipment to allow access to accessible parking stalls staff time Completed

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 2026-2030

1.1.3
Acquire and mount at appropriate heights and locations accessible parking signs for all 
the stalls $900.00

Completed
2013

1.1.4 Acquire  and mount correct fine sign for all stalls included in 1.3.1
Completed

2013

1.1.5 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time
Completed

2013

1.1.6
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00

Completed
2013

1.2.1 Repair, bevel, or ramp  CIL along AR $900.00 2026-2030

1.2.2 Maintain route to be free of debris staff time
Completed

2013
1.2.3 Correct or fill gaps along AR $412.50 2021-2025
1.2.4 Correct or repair  sidewalk cross slope along AR to max 2% $32,000.00 2026-2030
1.2.5 Correct or repair  sidewalk running slope along AR to max 5% $60,000.00 2026-2030
1.2.6 Ramp AR  for access to baby bunny and turtle exhibit $4,650.00 2026-2030

1.2.7
Replace surface of AR with crushed and compacted stone or similar outdoor material 
from parking or sidewalk to camel exhibit $1,250.00

Completed
2015

1.2.8 Correct or repair  cross slope of passenger loading zone to max 2% $4,000.00 2021-2025

1.2.9
Acquire and install compliant directional signage along the AR from parking to 
accessible entrance $150.00 2018-2020

1.2.1 Correct slope  of ramps to max 8.33% $4,375.00 2026-2030
1.2.2 Enlarge landing  on ramps where directions change to 60” by 60 $1,062.50 2026-2030
1.2.3 Install handrails  on both sides of the ramp to eco building $7,680.00 2026-2030

1.2.4
Replace handrails  with ones that are continuous, rounded and/or extend to the ground, 
with handrail extensions, and mounted 34” to 38” aff at both included in 1.2.3 2026-2030

1.2.5 Shorten  zebra exhibit ramp run to max 30’ or a max of 30” rise $4,650.00 2021-2025
1.2.6 Create level landing at zebra exhibit ramp to be 60” deep and as wide as the ramp $240.00 Completed

1.2.1 Repair nosings to be curved or beveled and extend max 1.5” over the tread $400.00 2021-2025
1.2.2 Install detectable warning strip on top tread of each stairway $150.00 2021-2025
1.2.3 Replace  handrails with compliant handrails $2,640.00 2021-2025
1.4.1 Firmly secure mat to prevent tripping hazard staff time Completed

1.4.2
Remove and rehang  door to open from the opposite side to create 18” of maneuvering 
clearance on the pull side $1,368.75 2021-2025

1.4.3
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Completed
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1.4.4 Leave as is , maneuvering clearance in closet or storage, correction is technically infeasible n/a

1.4.5
Enlarge cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 2021-2025

1.4.6
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.4.7
Install cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 2026-2030

1.4.8 Replace doors with doors having 80” overhead clearance $9,900.00 2026-2030
1.4.9 Widen doors to 32”  for any doors indicated $5,940.00 2026-2030

1.4.10 Repair, bevel, or ramp CIL at 9 door entries to be max .25" $1,350.00 2026-2030
1.4.11 Replace thresholds at exterior doors with ADA compliant thresholds $362.50 2026-2030
1.4.12 Fill and maintain gaps at doorways to max .5" $343.75 2026-2030
1.4.13 Relocate  power door operable part to be out of the gate swing $500.00 2026-2030
1.4.14 Replace hardware  with lever hardware where indicated $3,307.50 2021-2025
1.4.15 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.4.16
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.4.17
Rehang doors to macaw cage to open opposite of each other to provide maneuvering 
clearance between the doors $1,368.75 2026-2030

1.5.1
Replace handrails with handrails having a 1.25” – 2”  diameter, or a non circular grip 
with a perimeter dimension of 4”- 6.25” max $151.25 2021-2025

1.5.2
Replace emergency communication system with one that is operable without voice 
controls $5,668.75 2021-2025

1.5.3 Adjust re-entry timing  so door stays open for min 20 seconds staff time 2021-2025
1.5.4 Adjust door closer timing  so door stays open min 5 seconds after signal staff time 2021-2025

1.6.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time Completed

1.6.2
Remove and rehang  door to open from the opposite side to create 18” of maneuvering 
clearance on the pull side $1,368.75 2021-2025

1.6.3 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2021-2025

1.6.4
No maneuvering clearance at door due to stairs, leave as is,  correction is technically 
infeasible n/a

1.6.5 Leave as is , maneuvering clearance in closet or storage, correction is technically infeasible n/a
1.6.6 Widen AR  to hall to min 42" for maneuvering clearance $1,100.00 2021-2025
1.6.7 Replace doors with doors having 80” of overhead clearance $23,760.00 2026-2030
1.6.8 Replace doors with ones having 32” clear width where indicated $7,920.00 2026-2030
1.6.9 Repair, bevel, or ramp CIL’s at 3 door entries to max .25" $450.00 2026-2030

1.6.10 Replace threshold at sun room door with ADA compliant threshold $181.25 2026-2030
1.6.11 Replace hardware  with lever hardware where indicated $5,145.00 2026-2030
1.6.12 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.13
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.1 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $4,331.25 2026-2030
1.6.2 Correct tread depth on stairs so they are 11” minimum and consistent included in 1.6.2 2026-2030
1.6.3 Install kick plates on all stairs or replace with ones having closed risers $900.00 2026-2030
1.6.4 Repair nosings to be curved or beveled and extend max 1.5” over the tread $300.00 2026-2030
1.6.5 Install detectable warning strip on top tread of each stairway $150.00 2021-2025

1.6.6
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $2,040.00 2021-2025

1.6.7
Provide  80” overhead clearance if feasible, in the alternative, pad the obstruction to 
prevent injury $1,100.00 2021-2025

1.7.1 Lower height  of a 36” wide segment of service counter to max 34” aff $533.75
Completed

2012
1.8.1 Relocate obstacles (such as tables and chairs) to create AR through break room staff time Completed

1.8.2
Relocate protruding objects in eco main, eco storage, and break room or place cane 
detectable warning at foot of pencil sharpener, cabinet,  and time clock staff time 2018-2020

1.8.3 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2018-2020
1.8.4 Lower operating mechanisms to max 48” aff to the highest operable part $1,750.00 2021-2025
1.8.5 Replace or add table that allows knee and toe clearance $800.00 2021-2025
1.8.6 Lower  sink to max 34" to front rim $533.75 2021-2025

1.8.7

Designate 5% or no less than 1 locker  as accessible, mounting signage having the 
symbol of accessibility and hooks and operating mechanisms max 48” aff as a smart 
practice $250.00 2021-2025

1.8.8 Replace  locker hardware with ADA compliant hardware on designated lockers included in 1.8.7 2021-2025

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time Completed

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time Completed

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign for both $300.00

Completed
2013

1.11.2 Lower mirrors so that reflective surface is max 40” aff staff time
Completed

2013

1.11.3
Remount sinks  to min 27" to base of sink bowl, in the alternative, replace sink with a 
shallower model allowing knee clearance $3,395.00 2021-2025

1.11.4 Reverse stall door swing to allow CFS at sink in boy's staff time 2021-2025

1.11.5 Remove or relocate garbage can to allow CFS at sink in girl's staff time
Completed

2013
1.11.6 Insulate exposed pipes under sinks $110.00 2021-2025
1.11.7 Lower operating mechanisms to max 48” aff to the highest operable part $750.00 2026-2030

1.11.8

Create a compliant wheelchair accessible stall with grab bars and fixtures mounted in 
correct locations and at correct height; in the alternative, create two single user accessible 
restrooms $7,872.50 2018-2020

1.11.9 Widen AR  at restroom exit to min 48" for maneuvering clearance at turn $1,100.00 2026-2030
1.11.10 Lower  urinal so that rim height is max 17” aff $1,217.50 2021-2025
1.11.11 Remove or relocate privacy wall to allow CFS at urinal $1,963.75 2021-2025

1.11.12
Relocate or recess towel dispenser in girls' to not interfere with general circulation path, 
protrusions cannot be greater than 4" $250.00 2021-2025

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $150.00 2018-2020

1.11.2 Replace toilet seat, or re-set or replace water closet  to 17” to 19” aff $1,425.00 2021-2025
1.11.3 Remount grab bars to 33” to 36” aff $562.50 2021-2025
1.11.4 Remount toilet paper dispenser  to max 7” to 9” from front of toilet and 15” to 48” aff staff time 2021-2025
1.11.5 Lower mirror so that reflective surface is max 40” aff staff time 2021-2025

1.11.6
Remount sink  to min 27" to base of sink bowl, in the alternative, replace sink with a 
shallower model allowing knee clearance $1,697.50 2021-2025

1.11.7 Insulate exposed pipes under sink $55.00 2021-2025
1.11.8 Remove or relocate garbage can to allow CFS at sinks staff time Completed

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $150.00 2018-2020

1.11.2 Remount toilet to 16” to 18” from the side wall to centerline $1,306.00 2021-2025
1.11.3 Remount side grab bar to mounted max 12” from the rear wall $281.25 2021-2025
1.11.4 Remount grab bars to 33” to 36” aff $281.25 2021-2025
1.11.5 Lower mirror so that reflective surface is max 40” aff staff time 2021-2025
1.11.6 Lower sink in restroom to max 34” aff to the rim $1,697.50 2021-2025

Stairs

Restrooms - Multi-user

Restrooms - Single User-Office

Restrooms - Single User-Animal Care

 

Zoo Buildings
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Impl. 
Timeline

 

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign in both $150.00 Completed

1.11.2 Remount toilet paper dispensers  to max 7” to 9” from front of toilet and 15” to 48” aff staff time Completed
1.11.3 Remount side grab bar in men's to 33” to 36” aff $281.25 2021-2025

1.11.4
Relocate or recess cabinet in men's to not interfere with general circulation path, 
protrusions cannot be greater than 4" $250.00 2021-2025

1.11.1
Restroom not accessible, acquire and mount signage at restroom directing patrons to 
accessible restroom $150.00 2018-2020

1.11.1
Restroom not accessible, acquire and mount signage at restroom directing patrons to 
accessible restroom $150.00 2018-2020

1.12.1 Reduce counter overhang to allow 36" access aisle through kitchen $143.75 2021-2025

1.12.2 Remove base cabinets to provide knee clearance and lower sink height to max 34” aff $2,480.00 2021-2025
1.12.3 Replace faucet controls with lever controls $525.00 2021-2025
1.12.4 Replace oven with one having controls on the front panel $2,000.00 2021-2025

1.12.5
Relocate protruding objects or place cane detectable warning at foot of counter and 
first aid $500.00 2021-2025

1.12.6 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2021-2025

1.12.7
Lower operating mechanisms to max 48” aff to the highest operable part or 44" aff for 
a reach over the counter $250.00 2021-2025

1.14.1
Install audible and visual alarms  in rooms and spaces where alarms have been 
installed since 1992 n/a 2021-2025

1.14.2 Upon renovation install audible and visual alarms in all rooms and spaces $1,630.00 2021-2025
1.16.1 Widen catwalks to create 36" access aisles and CFS at exhibits $4,650.00 2021-2025
1.16.2 Relocate second set of gates at least 60” from the first set at petting zoo $990.00 2021-2025
1.16.3 Widen AR to min 36" at chicken coop $1,375.00 2021-2025
1.16.4 Correct or repair  running slope along AR to max 5% $30,000.00 2021-2025
1.16.5 Correct or repair  cross slope along AR to max 2% $8,000.00 2021-2025

1.16.6
AR is only 51” wide, create a compliant 60” by 60” turning space every 200' at Panda 
exhibit $480.00 2021-2025

1.16.7
Create clear site line with unobstructed views between 32" to 51" or an equivalent line 
of sight where safety bars are present $600.00 2021-2025

1.16.8 Maintain  overhead clearance of min. 80" at red tail hawk and turkey vulture exhibit staff time 2021-2025
1.16.9 Widen routes  to allow 60" turning space within exhibits $1,375.00 2021-2025

1.16.10 Correct or fill gaps at exhibits $206.25 2021-2025
1.16.11 Repair, bevel, or ramp  CIL at exhibits $450.00 2021-2025

1.16.12
Create firm, stable, slip resistant surface with compacted stone or similar outdoor 
material at flamingo/pelican exhibit $240.00 2021-2025

1.16.13 Maintain route to be free of gravel and other debris staff time 2021-2025
1.16.14 Relocate sensory box to be along the AR staff time 2021-2025

1.16.15
Replace existing signage with signage having compliant character heights and placed 
within proper viewing distance of the AR $1,500.00 2021-2025

1.16.16
Correct or repair slopes  at CFS of exhibit viewing area to max 2% in any direction for 
level CFS $60,000.00 2021-2025

1.6.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Completed

1.6.2
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.6.3
Leave as is;  lack of clearance at office plumbing/furnace; correction is technically 
infeasible n/a

1.6.4 Replace doors with doors having 80” of overhead clearance $15,840.00 2026-2030
1.6.5 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.7.1 Lower height  of a 36” wide segment of service counter to max 34” aff $533.75
Completed

2012
1.8.1 Relocate obstacles (such as tables and chairs) to create AR through gift shop staff time Completed
1.8.2 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Completed
1.9.1 Employee only area permit approach, entry, and exit, relocate obstacles staff time Completed

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in rooms indicated staff time Completed

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $600.00

Completed
2013

1.11.2 Lower mirrors  so that reflective surface is max 40” aff staff time
Completed

2013

1.11.3 Adjust timing  of auto faucets to remain on for min 10 seconds staff time
Completed

2013
1.11.4 Insulate exposed pipes under sinks $110.00 2018-2020
1.11.5 Remount grab bars to 33” to 36” aff $1,035.00 2018-2020
1.11.6 Adjust stall door to be self closing staff time 2018-2020
1.11.7 Replace  stall door hardware with ADA compliant hardware $500.00 2018-2020
1.11.8 Lower urinal flush control to max 44" aff $350.00 2018-2020

1.11.9
Remount toilet paper dispenser  in women's to max 7” to 9” from front of toilet and 15” to 
48” aff staff time 2018-2020

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $300.00

Completed
2014

1.11.2 Lower baby changing tables to max 48" to handle and max 34" to surface when open $500.00
Completed

2014

1.11.3
Remount rear grab bars  to correct placement behind toilet, 12” to one side of center and 
24” to the other and 33” to 36” aff $562.50

Completed
2014

1.11.4 Replace  stall door hardware with ADA compliant hardware $500.00
Completed

2014

1.11.5 Reverse stall door swing to swing outward staff time
Completed

2014

1.11.6
Relocate or recess towel dispensers to not interfere with general circulation path, 
protrusions cannot be greater than 4" $500.00

Completed
2014

1.11.7 Widen AR  from door to restroom to min 48" at the turns $1,100.00
Completed

2014

1.11.8 Remount side grab bar in men's to be max 12” from the rear wall $281.25
Completed

2014

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $300.00

Completed
2014

1.11.2 Remount toilets to 16” to 18” from the side wall to centerline $2,612.00 2026-2030
1.11.3 Lower mirrors so that reflective surface is max 40” aff staff time 2018-2020

1.11.4
Remount toilet paper dispensers to max 7” to 9” from front of toilet and 15” to 48” aff in 
all staff time 2018-2020

1.11.5 Remount side grab bar in family 2 to be max 12” from the rear wall $281.25 2018-2020

1.12.1
Replace 5% of picnic table  with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around table $1,600.00 2018-2020

1.12.2
For all other deficits, leave as is, employee work area pursuant to ADA/ABA guidelines 
106.5 Defined Terms, until an employee with a disability works here n/a

1.14.1
Install audible and visual alarms  in rooms and spaces where alarms have been 
installed since 1992 $4,075.00 2026-2030

Single User

Restrooms - Multi-user - Concession

Restrooms - Single User - Eco Building

Restrooms - Single User - Employee Building

Restrooms - Single User - Reptile

Restrooms - Multi-user - Gift Shop

 

Gift Shop, Concessions, and Offices
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Impl. 
Timeline

 

1.14.2 Upon renovation install audible and visual alarms in all rooms and spaces
included in 

1.14.1 2026-2030

1.4.1 Repair or correct running slope  of play area accessible surface to max 5% $13,125.00 2026-2030
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% $4,375.00 2026-2030
1.4.3 Relocate play element to provide 80” overhead clearance staff time 2026-2030
1.5.1 Consider  adding second transfer system as a smart practice $3,550.00 2026-2030
1.5.2 Repair or correct slope at transfer to be max 2.08% in any direction to allow CFS $2,187.50 2026-2030
1.5.3 Install transfer supports on transfer steps $600.00 2026-2030
1.6.1 Create  level landing at ramp entry 60” deep and at least as wide as the ramp $1,042.50 2026-2030

1.10.1 Correct slope  of ramp to carousel to max 8.33% $2,187.50 2026-2030

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the pony ride $625.00

Completed
2013

1.10.3 Correct slope  of ramp to train to max 8.33% $2,187.50 2021-2025

1.10.4
Add two picture cut outs  at correct height for a user in a wheelchair and connect to 
AR $1,000.00 2021-2025

1.10.5
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the play components $625.00

Completed
2013

1.10.6 Relocate change machine along AR staff time 2018-2020

1.10.7
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the hand pump $625.00 2018-2020

1.10.8
Construct firm, stable, and slip resistant pads  at least 30” by 48” adjacent to 
spectator bleachers, and locate along the AR $115.00 2021-2025

1.10.9 Adjust  bench seats to 17” to 19” aff as a smart practice staff time 2021-2025

1.10.10
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $360.00 2021-2025

1.10.11
Replace one picnic table  with one with knee and toe clearance, 19” deep at 27” high 
and 24” deep at 9” high, with a 36” AR around table $1,600.00 2021-2025

1.10.12 Correct slopes around picnic tables to max 2.08% to allow CFS $4,000.00 2021-2025

1.11.1
Leave as is, picnic areas 1, 3, and education center and designate picnic area 2 as 
accessible n/a

1.11.2
Designate picnic area 2 as accessible  and create AR and surface out of crushed and 
compacted stone or similar outdoor material $2,500.00 2021-2025

1.11.3
Replace 20% of the picnic tables in picnic area 2 with one with knee and toe clearance, 
19” deep at 27” high and 24” deep at 9” high, with a 36” AR around the table $2,400.00 2021-2025

1.11.4
Create AR  with crushed and compacted stone or similar outdoor material from picnic area 
to one grill and fire pit $1,250.00 2021-2025

1.11.5 Relocate garbage can to be along AR staff time Completed
1.11.6 Replace fire pit with one with an accessible design $399.00 2021-2025
1.3.1 Mount compliant signage at entrance designating it as accessible $150.00 2018-2020

1.4.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Completed

1.4.2 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030

1.4.3
Enlarge cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 2026-2030

1.4.4 Replace doors with doors having 80” overhead clearance $7,920.00 2026-2030
1.4.5 Repair, bevel, or ramp CIL at exit double to be max .25" $150.00 2026-2030
1.4.6 Replace threshold at exterior doors with ADA compliant thresholds $181.25 2026-2030
1.4.7 Replace hardware  with lever hardware where indicated $735.00 2026-2030
1.4.8 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.4.9
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Completed

1.6.2 Adjust door  to allow for full open to 90 degrees staff time 2026-2030

1.6.3
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.64 Replace doors with doors having 80” of overhead clearance $35,640.00 2026-2030
1.6.5 Replace door with one having 32” clear width inckuded in 1.6.4 2026-2030
1.6.6 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.7
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.6.1 Provide an AR  to all public areas required to be accessible $13,240.00 Out of service
1.6.2 Relocate obstacles (such as tables and chairs) to create AR through back hallway staff time Completed

1.6.3
Lower operating mechanisms along the interior AR to max 48” aff to the highest 
operable part $250.00 2026-2030

1.6.4
Replace drinking fountain  with hi-lo bowl and relocate to an area providing 30 by 48" 
deep CFS $3,998.75

Completed
2012

1.6.5 Correct riser heights  on stairs so they are a consistent height between 4” to 7" $4,042.50 2026-2030
1.6.6 Correct tread depth on stairs so they are 11” minimum and consistent $4,042.50 2026-2030
1.6.7 Install detectable warning strip on top tread of each stairway $450.00 2018-2020

1.6.8
Install compliant handrails on both sides of stairway, mounted 34” to 38” aff with top and 
bottom extensions $3,840.00 2026-2030

1.8.1
Relocate obstacles (such as tables and chairs) to create AR through outdoor storage, 
chair storage, and cage storage staff time Completed

1.8.2 Raise  overhead to min 80”, or pad object to prevent hazard in overhead clearance $1,100.00 2026-2030

1.8.3
Relocate protruding objects in attic or place cane detectable warning or guard rail at 
foot of angled roof staff time 2026-2030

1.8.4 Repair, bevel or ramp  CIL in rooms indicated $150.00 2026-2030
1.8.5 Remove, or relocate storage  in CFS at fixtures and operable parts staff time 2018-2020
1.8.6 Lower  a 36" wide portion of the existing railing to max 34” aff for viewing $533.75 2026-2030

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time Completed

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in janitor, chair storage, storage/office, and basement mechanical staff time Completed

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $300.00 Completed

1.11.2 Lower mirrors so that reflective surface is max 40” aff staff time 2018-2020
1.11.3 Reverse stall door swing  to allow CFS at sink and changing table staff time 2021-2025
1.11.4 Adjust timing  of auto faucets to remain on for min 10 seconds staff time Completed
1.11.5 Remount toilets to 16” to 18” from the side wall to centerline $2,612.00 2026-2030
1.11.6 Remount grab bars to 33” to 36” aff $1,035.00 2021-2025
1.11.7 Adjust stall doors to be self closing staff time 2026-2030
1.11.8 Insulate exposed pipes under sink in women's $55.00 2018-2020
1.11.9 Widen accessible stalls to min. 60” clear width, 56” depth for wall hung toilet $3,927.50 2026-2030

1.11.10
Remount toilet paper dispenser  in women's to max 7” to 9” from front of toilet and 15” to 
48” aff staff time 2018-2020

1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $2,852.50 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time Completed

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time Completed

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time Completed
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1.1.1
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5' or 8’ and 8' $150.00 2018-2020

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $4,000.00 2026-2030
1.1.3 Raise existing accessible parking signs so lowest end of bottom sign is min 60" staff time 2018-2020

1.2.1
Create lined cross walk where pedestrian pathway crosses through vehicular traffic  
(smart practice) $26.25 Completed

1.2.2 Repair, bevel, or ramp  CIL along AR $300.00 2026-2030
1.2.3 Correct or fill gaps along AR $206.25 2026-2030
1.2.4 Correct or repair  sidewalk cross slope along AR to max 2% $8,000.00 2026-2030
1.2.5 Correct or repair  sidewalk running slope along AR to max 5% $36,000.00 2026-2030
1.2.6 Shorten  ramp run to max 30’ or a max of 30” rise $4,650.00 2026-2030
1.2.7 Correct slope  of ramp to max 8.33% $2,187.50 2026-2030
1.2.8 Correct  ramp cross slope to max 2% included in 1.2.7 2026-2030
1.2.9 Install handrails  on both sides of the ramp $3,840.00 2026-2030

1.2.10 Replace or remount existing handrails to 34” to 38” aff included in 1.2.9 2026-2030

1.4.1
Relocate storage, furniture, and other obstacles  to create adequate 60” maneuvering 
space around doors staff time Completed

1.4.2
Install cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 2021-2025

1.4.3 Repair, bevel, or ramp CIL at 3 door entries to be max .25" $450.00 2026-2030
1.4.4 Fill and maintain gaps at doorways to max .5" $68.75 2026-2030

1.6.1
Widen AR to door to min. 48” for maneuvering clearance, in the alternative, install power 
door opener $1,100.00 2026-2030

1.8.1
Relocate protruding objects in front room or place cane detectable warning at foot of 
mantle $500.00 2026-2030

1.8.2
Lower operating mechanisms in front room to max 48” aff to the highest operable 
part $250.00 2026-2030

1.11.1
Acquire and mount compliant  signage for restroom, including symbol of accessibility, 
mounted on the wall, latch side of the door, 60” to center of sign $150.00 2018-2020

1.11.2 Relocate sink , if feasible; to provide 30" wide CFS adjacent to toilet for transfer $1,700.00 2021-2025

1.11.3
Replace rear grab bar  with a 36" bar and mount in correct placement behind toilet, 12” to 
one side of center and 24” to the other and 33” to 36” aff $281.25 2021-2025

1.11.4 Remount grab bars to 33” to 36” aff $281.25 2021-2025

1.11.5
Replace toilet tank with one having flush mechanism on the open side, in the alternative, 
install an auto flush unit $211.25 2021-2025

1.11.6 Remount toilet paper dispenser  to max 7” to 9” from front of toilet and 15” to 48” aff staff time 2018-2020
1.11.7 Lower mirror so that reflective surface is max 40” aff staff time 2018-2020
1.11.8 Insulate exposed pipes under sink $55.00 2018-2020
1.11.9 Lower  operable parts to max 48” to highest operable part $500.00 2026-2030

1.12.1

Lower 50% of shelving , or relocate supplies to within reach range, max 48” aff in the 
alternative, leave as is, employee work area pursuant to ADA/ABA guidelines 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.2 Remove  base cabinet and lower  sink height to max 34” aff $2,480.00 2026-2030
1.12.3 Replace oven with one having controls on the front panel $2,000.00 2026-2030
1.12.4 Lower  paper towels to max 48” to highest operable part $250.00 2018-2020
1.14.1 Upon renovation install audible and visual alarms in all rooms and spaces $815.00 2026-2030

1.16.1
Replace drinking fountain  with a hi-lo bowl fountain, in the alternative, install a 
second high bowl fountain $3,998.75 2026-2030

1.16.2 Relocate  garbage to be in reach range of the AR staff time 2026-2030
1.16.3 Replace grill  with one that is an accessible design and extend AR $1,085.00 2026-2030
1.16.4 Replace fire pit  with one that is an accessible design and extend AR $1,085.00 2026-2030

1.16.5
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $345.00 2026-2030

1.16.6
Raise/Lower bench seat to 17” to 19” aff and acquire and install at least one armrest 
to 20% of existing benches as a smart practice staff time 2021-2025

1.16.7
Correct or repair slope  around accessible portion of accessible table to max 2% in 
any direction for level CFS $4,000.00 2026-2030

1.16.1 Repair, bevel or ramp CIL at shelter entry $150.00 2026-2030

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping in each lot $4,536.50

Completed
2016

1.1.2 Relocate  bumper to be out of access aisle staff time
Completed

2016

1.1.3
Establish protocols  for regular and frequent inspection and maintenance of access 
aisle to maintain accessibility characteristics staff time

Completed
2016

1.1.4 Repair or correct slope  of parking space and access aisle to max 2% in any direction $8,000.00
Completed

2017

1.1.5 Acquire  and mount correct fine sign for all stalls $300.00
Completed

2016

1.1.6 Raise existing accessible parking signs so that lowest end of bottom sign is min 60” aff staff time
Completed

2016

1.1.7
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5’ or 8’ and 8’ $150.00

Completed
2016

1.1.8 Relocate  parking bumper to be out of AR staff time 2018-2020

1.2.1
Create lined cross walk where pedestrian pathway crosses through vehicular traffic  
(smart practice) $52.50 Out of service

1.2.2 Install compliant detectable warning at transitions from walkways to vehicular ways $235.00 2026-2030
1.2.3 Repair, bevel, or ramp  CIL along AR $150.00 2026-2030
1.2.4 Correct or fill multiple gaps along AR $68.75 2026-2030

1.3.1
Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to play area $625.00

1.3.2
Acquire and install intended user signage and mount at 
designated entry as a smart practice $150.00

1.4.1
Repair, bevel or ramp CIL’s within playground and at playground 
entry/border $150.00

1.4.2
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.3
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time

Completed
2016

1.7.1
Install transfer system on play structure with access to 50% of the 
EPC’s, if feasible $3,550.00

Completed
2016

1.7.2 See 1.3.1  for an AR to the play area included in 1.3.1
Completed

2016

1.10.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tetherball $625.00

1.10.2
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball fields $1,875.00

1.10.3 Widen  entry to playing surface to a 32” if gated, or 36” if no gate $500.00
Completed

2016

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tennis courts $625.00

1.10.5 Relocate  bike rack to be along AR staff time

1.10.6
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court $625.00

1.10.7 Relocate 20% of garbage cans to be along AR staff time

1.10.8
Construct firm, stable, and slip resistant pads  at least 36” by 48” 
adjacent to 20% of benches, and locate along an AR $115.00

1.10.9
Acquire and install at least one armrest to 20% of existing benches 
as a smart practice $60.00
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Impl. 
Timeline

 

1.11.1 Correct or fill multiple gaps on shelter interior $137.50
Completed

2016
1.11.2 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2018-2020
1.11.3 Lower operating mechanism in shelter to 15” to 48” aff $250.00 2026-2030

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time

Completed
2016

1.12.2 Replace doors with doors having 80” overhead clearance $5,940.00 2026-2030
1.12.3 Widen doors to 32”  for any doors indicated included in 1.12.2 2026-2030

1.12.4 Repair, bevel, or ramp CIL at 9 door entries to be max .25” $1,350.00
Completed

2017

1.12.5
Replace hardware  with lever hardware where indicated and mount hardware between 34" 
and 48" aff $1,102.50 2018-2020

1.12.6 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.12.7
Renovate and create  two accessible single user restrooms with grab bars and fixtures in 
the correct locations and at the correct heights $11,850.00

Completed
2016

1.13.1 Lower the height  of a 36” wide segment of service counter to max 34” aff $533.75 2018-2020

1.13.2
Replace menu with one having pictures (smart practice) and lettering of compliant size 
based on viewing distance staff time 2026-2030

1.13.3
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.1.1 Repaint stalls and access aisles to be 8’ and 8’ each $78.75
Completed

2016

1.1.2
Add one van parking sign to one accessible stall and repaint stall and access aisle to 
11’ and 5’ or 8’ and 8’ $150.00

Completed
2016

1.1.3 Acquire  and mount correct fine sign for all stalls $450.00
Completed

2016

1.1.4 Raise existing accessible parking signs so that lowest end of bottom sign is min 60” aff staff time
Completed

2016

1.1.5
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk $52.50

Completed
2016

1.1.6 Resurface stalls and access aisles to eliminate gaps and cracks $1,500.00
Completed

2016

1.2.1 Correct or fill multiple gaps along AR $137.50
Completed

2016

1.2.2
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to all sports areas 

includedi n 
section 1.10

Completed
2016

1.3.1
Connect AR with crushed and compacted stone or similar outdoor 
material from main play area to swings and rockers area $1,350.00

1.3.2 Widen the designated entry  to 60” width $250.00
1.3.3 Correct or repair running slope of designated entry to max 5% $4,000.00
1.3.4 Repair, bevel or ramp CIL at  ramp $300.00

1.4.1
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time

1.4.2
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00

1.6.1
Inspect  ramp segments and adjust or raise  segments to achieve 
ramp slope of max 8.33% staff time

1.6.2
Ramps should have a level landing at the entrance at the end of all 
ramp runs, correct slope of landing to max 2.08% in any direction $240.00

1.8.1 See 1.3.1  for corrections to AR included in 1.3.1

1.9.1
Install  raised sand table with knee clearance or provide a means of 
transfer to the sand surface $2,000.00

1.10.1

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball fields and extend AR to 
spectator seating area; in the alternative, leave as is  and designate 
ball fields at other sites in the District as accessible n/a

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the tennis courts $625.00 2021-2025

1.10.3

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball court; in the 
alternative, leave as is  and designate basketball at other sites in the 
District as accessible n/a

1.10.4 Relocate 20% of garbage cans to be along AR staff time Completed

1.10.5
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the grill $1,250.00 2018-2020

1.10.6
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to at least one soccer field $625.00 2021-2025

1.10.7 Replace one portable toilet  with compliant model and place along AR $390.00 Completed

1.10.8

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the backstops; in the alternative, 
leave as is  and designate ball fields at other sites in the District as 
accessible n/a

1.10.9
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the tetherball $625.00 2021-2025

1.10.10

Create AR with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the volleyball; in the alternative, 
leave as is  and designate volleyball at other sites in the District as 
accessible n/a

1.10.11
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $115.00 2021-2025

1.10.12
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $60.00 2021-2025

1.10.13
Replace one picnic table  with one with knee and toe clearance, 9” deep at 27” high 
and 25” deep at 9” high, with a 36” AR around table $800.00 2021-2025

1.10.14 Locate accessible  picnic table along AR staff time 2021-2025
1.11.1 Repair, bevel or ramp CIL at shelter entry $150.00
1.11.2 Relocate  tables to provide 36” AR throughout shelter interior staff time
1.11.3 Repair, bevel or ramp CIL on shelter interior $150.00
1.11.4 Correct or fill gaps on shelter interior $68.75

1.11.5

Replace 20% of the picnic tables with one with knee and toe 
clearance, 19” deep at 27” high and 24” deep at 9” high, with a 36” 
AR around the table $800.00

1.11.6 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75
1.11.7 Lower operating mechanism in shelter to 15” to 48” aff $250.00

1.12.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,500.00 2026-2030

1.12.2
Remove and rehang to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of door and remove closer $1,368.75 2026-2030

1.12.3
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time 2026-2030

1.12.4 Repair, bevel, or ramp CIL’s at concession door entry to max .25” $150.00 2026-2030
1.12.5 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $1,470.00 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR and turning space through storage and concession if used n/a

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1

If restrooms are open for public use, renovate and create  two accessible single user 
restrooms with grab bars and fixtures in the correct locations and at the correct heights and 
correct door issues $11,850.00

Completed
2015
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Timeline

 

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping $2,268.25 2021-2025

1.2.1 Correct or fill multiple gaps along AR $137.50 2021-2025
1.2.2 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2021-2025

1.2.3
Create AR with crushed and compacted stone or similar outdoor material from parking or 
sidewalk to all sports areas 

included in 
section 1.10 2021-2025

1.3.1
Create AR with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to all parts of the play area $625.00 2026-2030

1.3.2
Acquire and install intended user signage and mount at designated entry as a smart 
practice $150.00 2026-2030

1.3.3 Repair, bevel or ramp CIL at playground entry/border $150.00 2026-2030
1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time 2026-2030
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% staff time 2026-2030
1.4.3 Fill and compact surface  so that it maintains its accessibility characteristics staff time 2026-2030

1.4.4
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time 2026-2030

1.4.5 Replace existing surface  with an accessible surface such as EWF, PIP or tiles $50,000.00 2026-2030

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the alternative, add and 
maintain surface fill level to achieve the same staff time 2026-2030

1.5.2 Correct transfer step riser height to 8” max and uniform staff time 2026-2030

1.8.1 See 1.4  for corrections to surface 
included in 
section 1.4 2026-2030

1.8.2 Lower entry point for one bucket swing  to 11” to 24” aff staff time 2021-2025

1.8.3 Leave remaining GLPC’s as is,  as the above corrections will meet incentive scoping n/a

1.10.1
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the ball fields $2,500.00 2026-2030

1.10.2 Widen  entry to playing surface to a 32” if gated, or 36” if no gate $500.00 2026-2030

1.10.3
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the tetherball $625.00 2026-2030

1.10.4 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030

1.10.5
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the basketball courts $625.00 2026-2030

1.10.6 Relocate  one garbage can to be along AR staff time Completed
1.10.7 Relocate  bike rack to be along AR staff time 2026-2030
1.11.1 Correct or fill gaps on shelter interior $68.75 2026-2030
1.11.2 Repair, bevel or ramp CIL on shelter interior $150.00 2026-2030

1.12.1 See below for Restroom door corrections
included in restroom 

section 2026-2030
1.12.2 Replace doors with doors having 80” overhead clearance $5,940.00 2026-2030
1.12.3 Replace hardware  with lever hardware where indicated $1,470.00 2026-2030

1.12.1
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1

If restrooms are opened to the public, renovate and create  two accessible single user 
restrooms with grab bars and fixtures in the correct locations and at the correct heights and 
correct door issues $11,850.00 2018-2020

1.1.1
Create one or more  8’ accessible parking stalls at both parking lots, with one 8’ 
adjacent access aisle, with proper signage and striping $4,536.50 2018-2020

1.1.2 Repaint stalls and access aisles at Floral lot   to be 8’ and 8’ each $26.25 2018-2020

1.2.1 Repair, bevel, or ramp  CIL along AR $450.00
Completed

2017

1.2.2 Correct or fill 1” gap along AR at side entry $68.75
Completed

2017

1.2.1 Create lined cross walk where pedestrian pathway crosses through vehicular traffic  $52.50 2018-2020
1.2.2 Correct slope  of adjacent street surfaces to max 5% $4,000.00 2026-2030
1.2.3 Correct slope  of curb ramp slide flares to max 10% $725.00 2026-2030
1.2.4 Mount signage  at curb ramp preventing cars from parking and blocking access $150.00 2018-2020
1.2.5 Correct curb ramp cross slope  to max 2% $725.00 2026-2030
1.2.6 Install compliant detectable warning at curb ramps $705.00 2026-2030
1.2.7 Correct or fill 2” gap along AR $68.75 2026-2030
1.2.8 Correct or repair  sidewalk cross slope along AR to max 2% $4,000.00 2026-2030
1.2.9 Correct or repair  sidewalk running slope along AR to max 5% $6,000.00 2026-2030

1.2.10 AR is only 36” wide, create a compliant 60” by 60” turning space every 200’ $240.00 2026-2030

1.3.1
Mount compliant signage at inaccessible entrances directing patrons in wheelchairs to 
accessible entrance $150.00 2018-2020

1.3.2 Mount compliant signage at entrance designating it as accessible $150.00 2018-2020

1.4.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors staff time

Completed
2018

1.4.2
Enlarge cement pad at exit to allow 18” clearance on the latch side, and extend a pathway 
away from the building for emergency egress $865.00 2026-2030

1.4.3 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00
Completed

2018

1.4.4
Create a cement pad at soil storage exit to allow 18” clearance on the latch side, and 
extend a pathway away from the building for emergency egress $865.00 2026-2030

1.4.5 Repair, bevel, or ramp CIL at 1 door entries to be max .25” $150.00 2026-2030
1.4.6 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.6.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $1,000.00
Completed

2018

1.6.2
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around doors and to allow doors to open fully staff time

Completed
2018

1.6.3
Remove closer  on office door to meet maneuvering requirements or install a power door 
opener staff time 2026-2030

1.6.4
Remove and rehang  door to open from the opposite side to create required 18” of 
maneuvering clearance on the pull side $1,368.75 2026-2030

1.6.5 Inspect, adjust, and maintain  5 lbf to open interior doors staff time 2026-2030

1.6.6
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.8.1 Relocate obstacles (such as tables and chairs) to create AR through rooms indicated staff time Completed

1.8.2
Relocate protruding objects in greenhouse or place cane detectable warning at foot 
of table rollers staff time 2018-2020

1.8.3 Correct slope  in main floral display to max 5% running and 2% cross $4,000.00 2026-2030
1.8.4 Remove, or relocate storage  in CFS at fixtures and operable parts staff time Completed

1.8.5
Lower operating mechanisms in rooms indicated to max 48” aff to the highest 
operable part $1,250.00 2026-2030

1.8.6 Replace one table with one that provides 34" with 27" knee clearance $800.00 2021-2025

1.9.1
Employee only area permit approach, entry, and exit, relocate obstacles (such as 
tables and chairs) to create AR through rooms indicated staff time Completed

1.9.2
Employee only areas permit approach, entry, and exit, relocate obstacles to create 
turning space of 60" in office and mechanical staff time Completed

1.9.3
For all other deficits. leave as is, employee work area pursuant to 2010 Standards 
106.5 Defined Terms, until an employee with a disability works here n/a

1.11.1 Acquire and mount compliant  signage, including symbol of access $300.00 2021-2025
1.11.2 Remount grab bars to 33” to 36” aff $1,035.00 2021-2025

1.11.3
Remount toilet paper dispenser  in each to max 7” to 9” from front of toilet and 15” to 48” 
aff staff time 2021-2025

1.11.4 Insulate exposed pipes under sink in each $110.00 2021-2025
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1.14.1
Install audible and visual alarms  in rooms and spaces where alarms have been 
installed since 1992 $1,225.50 2026-2030

1.14.2 Upon renovation install audible and visual alarms in all rooms and spaces
included in 

1.14.1 2026-2030

1.15.1
Create template for signs that addresses height of sign, size of characters, location of 
Braille, and other requirements staff time 2018-2020

1.15.2
Implement a sign revision program throughout the building, discriminating between 
directional signs and signs for permanent spaces staff time Completed

1.15.3

Mount compliant signage at all permanent rooms/spaces having Braille and the 
international symbol of accessibility, mounted at 60" to the middle of the sign and on the 
latch side of the door staff time 2018-2020

1.16.1 Relocate 20% of garbage cans to be along AR staff time Completed
1.16.2 Leave as is,  boat launch surface; standards exist only for route, not launch itself n/a

1.16.3
Construct firm, stable, and slip resistant pads  at least 36” by 48” adjacent to 20% 
of benches, and locate along an AR $115.00 2021-2025

1.16.4
Acquire and install at least one armrest to 20% of existing benches as a smart 
practice $60.00 2021-2025

1.16.1
Correct or repair  pathway running slope along AR to max 5% for any distance, 8.33% for 
50’ or 10% for 30’ with level resting areas $6,000.00 2026-2030

1.16.2 Correct or fill gap at transition $68.75 2026-2030

1.16.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to shelter $6,250.00

1.16.2 Correct or fill gaps on shelter interior $137.50

1.1.1
Create one or more  8’ accessible parking stalls, with one 8’ adjacent access aisle, with 
proper signage and striping in each lot $18,146.00 2018-2020

1.2.1
Create lined cross walk where pedestrian pathway crosses through vehicular traffic  
(smart practice) $210.00 2018-2020

1.2.2 Install compliant detectable warning at transitions from walkways to vehicular ways $940.00 2026-2030
1.2.3 Repair, bevel, or ramp  CIL along AR $300.00 2026-2030
1.2.4 Correct or fill multiple gaps along AR $275.00 2026-2030
1.2.5 Correct or repair  sidewalk cross slope along AR to max 2% $20,000.00 2026-2030
1.2.6 Correct or repair  sidewalk running slope along AR to max 5% $18,000.00 2026-2030

1.3.1
Acquire and install intended user signage and mount at designated entry as a smart 
practice $150.00 2026-2030

1.4.1 Repair or correct running slope  of play area accessible surface to max 5% staff time 2026-2030
1.4.2 Repair or correct cross slope  of play area accessible surface to max 2% staff time 2026-2030
1.4.3 Repair, bevel or ramp CIL’s within playground and at playground entry/border $150.00 2026-2030

1.4.4 Fill and compact EWF surface  so that it maintains its accessibility characteristics staff time Completed

1.4.5
Establish protocols  for regular and frequent inspection and maintenance of 
accessible playground surface staff time Completed

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the alternative, add and 
maintain surface fill level to achieve the same staff time 2021-2025

1.5.2 Correct transfer step riser height to 8” max and uniform staff time 2021-2025
1.10.1 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2021-2025

1.10.2
Create AR  with crushed and compacted stone or similar outdoor material from parking 
or sidewalk to the player warm-up $1,250.00

Completed
2017

1.10.3 Leave as is  second basketball court and maintain access to first court n/a
1.10.4 Replace portable toilet  with compliant model and place along AR $390.00 Completed 2018-2020
1.11.1 Correct or fill gaps at shelter edges $137.50 2018-2020

1.11.2
Replace 20% of the picnic tables with one with knee and toe clearance, 19” deep at 27” 
high and 24” deep at 9” high, with a 36” AR around the table $800.00 2021-2025

1.11.3 Relocate  garbage can to be along AR staff time Completed
1.11.4 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2026-2030

1.11.5 Raise supports to not less than 80”, or pad object to prevent hazard in overhead clearance staff time 2026-2030

1.12.1 Correct or repair slope  at doorway landing to max 2% in any direction for level CFS $500.00 2026-2030
1.12.2 Replace doors with doors having 80” overhead clearance $5,940.00 2026-2030
1.12.3 Repair, bevel, or ramp CIL at main storage door entry to be max .25” $150.00 2026-2030
1.12.4 Fill and maintain gaps at doorways to max .5” $206.25 2026-2030
1.12.5 Replace hardware  with lever hardware where indicated $1,837.50 2026-2030
1.12.6 Remount hardware  to 34" to 48" at press box door included in 1.12.4 2026-2030
1.12.7 Inspect, adjust, and maintain  8.5 lbf to open exterior doors staff time 2026-2030

1.12.8
Inspect, adjust, and maintain  closing speed on door closers so that doors do not close to 
3” faster than 3 seconds when started at 70 degrees staff time 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR and 60" turning space in press box storage staff time Completed

1.12.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1
Acquire and mount compliant  signage, including symbol of accessibility, mounted on the 
wall, latch side of the door, 60” aff to the middle of the sign $300.00 2018-2020

1.12.2 Insulate exposed pipes under sink in each restroom $110.00 2018-2020
1.12.3 Lower hooks  in accessible stalls to max 48” aff staff time 2018-2020

1.12.4
Create a compliant wheelchair accessible stall with grab bars and fixtures mounted in 
correct locations and at correct heights $11,850.00 2026-2030

1.12.5 Leave as is; urinal flush; cite construction tolerance n/a

1.13.1 Lower the height  of a 36” wide segment of service counter to max 34” aff $533.75 2026-2030

1.13.2
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.1.1 Add one van parking sign to one accessible stall $150.00 2018-2020

1.1.2 Repair or correct slope  of parking space and access aisle to max 2% in any direction $12,000.00 2026-2030
1.1.3 Replace fine sign with one having the correct fine amount $450.00 Completed
1.1.4 Raise existing accessible parking signs so that lowest end of sign is min. 60” aff staff time Completed

1.1.5
Reconfigure  accessible stalls to avoid requiring pedestrians to cross vehicular way, in 
the alternative, leave as is  with striped crosswalk (smart practice) $52.50 2021-2025

1.2.1 See 1.3 and 1.10  below for AR to park site features 

included in 
sections 1.3 and 

1.10 2026-2030
1.2.2 Correct slope on curb ramp to max 8.33% $725.00 2026-2030
1.2.3 Install compliant detectable warning at curb ramps $235.00 2026-2030
1.2.4 Widen  curb ramp to 36" clear width inlcuded in 1.2.2 2026-2030
1.2.5 Resurface AR  where route is deteriorating $825.00 2026-2030

1.3.1
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to play area entry $625.00

1.3.2
Acquire and install intended user signage and mount along newly 
created AR at designated entry as a smart practice $150.00

1.3.3 At connection of new AR to entry, eliminate CIL at border $500.00

1.4.1
Repair or correct running slope  of play area accessible surface to 
max 5% staff time

1.4.2
Repair or correct cross slope  of play area accessible surface to 
max 2% staff time

1.4.3
Replace existing surface  with an accessible surface such as EWF, 
PIP or tiles $50,000.00
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Site
Cite Phase 1 Estimate $ Impl. Timeline Phase 2 Estimate $ Impl. Timeline Phase 3 Estimate $ Impl. Timeline District Option Estimate $

Impl. 
Timeline

 

1.4.4
Fill and compact EWF surface  so that it maintains its accessibility 
characteristics staff time Completed

1.4.5
Establish protocols  for regular and frequent inspection and 
maintenance of accessible playground surface staff time Completed

1.5.1
Lower platform on transfer system to 11” to 18” aff, in the 
alternative, add and maintain surface fill level to achieve the same staff time

1.10.1

Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the ball field and extend to player 
area and spectator seating at field 2 $6,250.00

1.10.2 Widen entry  to field to 32" clear width $500.00

1.10.3
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the volleyball court $1,250.00

1.10.4
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the tetherball poles $1,250.00

1.10.5
Create AR  with crushed and compacted stone or similar outdoor 
material from parking or sidewalk to the basketball courts $1,250.00

1.10.6 Relocate 20% of garbage cans to be along AR staff time
1.10.7 Relocate  bike rack to be along AR staff time
1.11.1 Correct or fill 1.5” gap on shelter interior $68.75 2018-2020
1.11.2 Repair, bevel or ramp CIL on shelter interior $150.00 2018-2020

1.11.3
Replace 20% of the picnic tables with one with knee and toe clearance, 9” deep at 27” 
high and 17” deep at 9” high, with a 36” AR around table $800.00 2018-2020

1.11.4 Replace drinking fountain  with a hi-lo bowl fountain $3,998.75 2018-2020
1.11.5 Raise  fire building surface to between 9" and 34" aff $399.00 2018-2020

1.12.1
Relocate storage, furniture, and other obstacles  to create 60” maneuvering space 
around storage door staff time Completed

1.12.2
Correct or repair slope  at storage doorway landing to max 2% in any direction for level 
CFS $500.00 2018-2020

1.12.3 Widen AR to restroom doors to min. 54” for maneuvering clearance $1,062.50 2026-2030

1.12.4
Remove and rehang to swing outward rather than inward to provide adequate 18” 
maneuvering clearance on the pull side of concession storage door $1,368.75 2026-2030

1.12.5 Replace doors with doors having 80” of overhead clearance $7,920.00 2026-2030
1.12.6 Replace door with one having 32” clear width at concession storage $1,980.00 2026-2030
1.12.7 Repair, bevel, or ramp CIL’s at women's restroom door entry to max .25” $150.00 2018-2020
1.12.8 Replace threshold at restroom doors with ADA compliant thresholds $182.50 2018-2020
1.12.9 Fill and maintain gaps at doorways to max .5” $206.25 2018-2020

1.12.10 Replace hardware  with lever hardware where indicated, mounted 34” to 48” aff $1,470.00 2026-2030

1.12.1
Employee only areas permit approach, entry, and exit, relocate obstacles (such as tables 
and chairs) to create AR through storage and concessions staff time Completed

1.12.2
Employee only areas permit approach, entry, and exit; relocate obstacles to create 
turning space of 60” in storage room staff time Completed

1.12.3
For all other deficits, leave as is, employee work area pursuant to 2010 Standards 106.5 
Defined Terms, until an employee with a disability works here n/a

1.12.1 Renovate restrooms  to provide accessible stalls and fixtures in each restroom $11,850.00
Completed

2017

$950,134.25 $988,094.25 $1,525,358.00 $1,030,034.50

 

Restrooms
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Rooms



Phase Amount
Completed 319,528.75$        
Ongoing -$                       
Out of service 34,934.75$           
Removed 96,205.75$           
Demolished 305,050.50$        
2018-2020 295,811.00$        
2021-2025 633,414.50$        
2026-2030 1,775,333.50$     

3,460,278.75$     

Summary of spend by Phase
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